

Draft 2012-2013 Fermilab Accelerator Experiments Schedule

This schedule will be updated regularly, as plans change.

Calendar Year		2012	2013
Neutrino Program	B	MiniBooNE	OPEN
			MicroBooNE
	MI	MINERvA	MINERvA
		MINOS	MINOS
NOvA		NOvA	
SY 120	MT	Test Beam	Test Beam
	MC	OPEN	OPEN
	NM4	E-906/SeaQuest	E-906/SeaQuest

In Calendar 2012-2013, an 11 month shutdown for maintenance is scheduled to begin approximately May 1 to upgrade the proton source and change the NuMI beam to the Medium Energy (ME) config.
See <http://www-bdnew.fnal.gov/operations/schedules.html> for shutdown schedule details when available.

- RUN or DATA
- STARTUP/COMMISSIONING
- INSTALLATION
- M&D (SHUTDOWN)