

8/20/2012

Proposed Timeline for 2012 FOA		
Date	Tasks	Comments
1-Aug	<b>FOA RELEASED</b>	
10-Aug	Begin providing salt load reductions estimates to applicants	Letters regarding salt calculations will be mailed at at this time.
20-Aug	FOA Workshop - Price, UT	
21-Aug	FOA Workshop - Montrose, CO	
22-Aug	FOA Workshop - Roosevelt, UT	
1-Oct	<b>Submission of salt load reduction worksheet deadline (initial and revisions)</b>	<b>Applicants will be allowed one submission for revised salt loading estimates but initial submissions will be given priority.</b>
31-Oct	Completed salt load reduction estimates provided to applicants	This is 30 Days from Submittal Due Date
16-Nov	<b>Final Application Due</b>	<b>APPLICATIONS MUST BE SUBMITTED TO THE REGIONAL OFFICE: CARE OF LILA DUFFIN BY 3:00 PM MDST</b>
19-Nov thru 4-Dec	Applicantions will go through initial screeing and reviewed by Reclamation Salinity Coordinators	
5-7-Dec	Application Review Committee (ARC) meets	The ARC will meet and rank applications based on criteria set out in the FOA
10-Dec thru 6-Jan	ARC Chairman will make final selection	
15-Jan	All Applicants will have received a letter from the BOR indicating selection or non selection	
30-Jan thru 15 Feb	Meetings with Succesful Applicants	Salinity Coordinator, Program Coordinator and Cost Price Analyst will meet individually with each succesful applicant to go over the agreement details...
1-Mar	Begin Executing Agreements	
1-May	ALL Agreements Executed	