

2007 - 2008 Multi-Source Feedback (MSF) Rollout Schedule

Rollout Group	Activity	Rollout Date	Approx. No. of Participants
2nd Time Participants	Random Sample	Jun-07	404
Headquarters	DES	Oct-07	77
	DLA-E	Oct-07	2
	DLA-C	Oct-07	2
	DNSC	Oct-07	9
	J-1	Oct-07	15
	J-3/4	Oct-07	25
	J-5	Oct-07	1
	J-6 (HQ)	Oct-07	16
	J-7	Oct-07	6
	J-8	Oct-07	45
J-9	Jun-07	1	
Staff Offices	Oct-07	7	
Tier II (Nov - Jan Appointees)		Nov-07	TBD
Field Activities	DAPS	Feb-08	68
	DDC	Feb-08	454
	DESC	Feb-08	60
	DLA-P	Feb-08	6
	DLIS/J6B	Feb-08	53
	DRMS	Feb-08	38
	DSCC	Feb-08	173
	DSCP	Feb-08	233
	DSCR	Feb-08	303
	J-6 (Field)	Feb-08	116
Tier II (Feb - Jan Appointees)		Feb-08	TBD
Tier II (May - Jul Appointees)		May-08	TBD
Make-Up Sessions	Various	Jun-08	TBD
Tier II (Aug - Oct Appointees)		Aug-08	TBD
Tier II (Nov - Jan Appointees)		Nov-08	TBD
Total			1,998