

ACE Priorities and Work Plan

LEGEND	Delivered	Priority	Remaining for ACE Completion
---------------	-----------	-----------------	------------------------------

Category	Priority Rank	Functionality
Manifest		e-Manifest: Truck
	1	ACE e-Manifest: Rail and Sea September 29, 2012 –AMS Decommissioning of Rail and Sea Manifest
		Air Manifest
		Integration of Multi-Modal Manifest
		Vessel Management System
Cargo Release	2A	Cargo Release/Simplified Entry Pilot Phase 1
	2B	Document Image System
	2C	PGA Message Set
	2D	Complete Delivery of PGA Interoperability
	2E	Future phases to build upon delivered functionality for ultimate full delivery of cargo release
Entry Summary		ACE Accounts and Reports
		Periodic Monthly Statement
		Entry Summary Filing for Consumption and Informal Entries
		Antidumping/Countervailing Duty Entry Filing and Processing
		Post Summary Corrections
	3	Entry Summary Edits
		Remaining Entry Summary types and processing
		Mail Entry Writing System
		Importer Activity Summary Statement/Simplified Summary
		Drawback
		Reconciliation
	Protest	
	Entry liquidation	
Exports	5	Exports
Financial		Integration of all financial capabilities within ACE
Operations and Maintenance	4	Priority fixes (Problem Reports): <ul style="list-style-type: none"> - Reports; - Forms and other entry summary related fixes; - e-Manifest: Truck; - CBP/ACE Inbox (impacts CBP users only); and - Validation Activities (impacts CBP users only).
		Ongoing fixes and enhancements to deployed functionality
		Rehosting efforts for ACS
		Rehosting efforts for AES
		Reducing cost of O & M
		Transition to the target architecture & open standards
		SEI assessment & integration planning
Other		System Migration (LIMS, SEACATS, etc.)