



Barrier Berm Project – Daily Report

Day 153

Document: 139551-PMD-153-S

Date Prepared: November 1, 2010

Prepared by:

Shaw Environmental & Infrastructure Group



W10 North Berm – October 31, 2010

Barrier Berm Project 139551 – Daily Information

Yesterday – 31 October

Vessel	Cubic Yards (CY) Handled	Hopper Loads
East		
Cutter Alaska	10,298	
Subtotal East	10,298	
West		
Cutter California	38,064	9 Scows
Cutter EW Ellefsen	41,933	
Cutter Texas	17,000	
Hopper Glenn Edwards	10,271	1
Subtotal West	107,268	1
Total	117,566	1

- Alaska down for sub line repairs, expected return to service 11/2

Today – 1 November

- Borrow operations at South Pass to continue.
- Berm placement operations to continue on E4 North, W10, and W8.


Tomorrow – 2 November

- Today's operational activities to continue through tomorrow.

Potential Schedule Variability Items

- Final permit requirements, third party agency requirements.

All Dredges Weekly Volume



Barrier Berm Project 139551 – Cumulative Information

Inception to Date (ITD) Volume

Vessel	Handled - ITD (cy)	Hopper Loads - ITD
Cutter California	4,080,780	
Cutter EW Ellefsen	2,987,674	
Cutter RS Weeks *	391,350	
Cutter Alaska	2,599,634	
Cutter Texas	1,966,930	
Hopper Stuyvesant *	1,198,692	175
Hopper Liberty Island *	864,508	192
Hopper Bayport *	421,280	114
Hopper Glenn Edwards	1,531,900	156
Hopper Terrapin Island *	403,823	119
Hopper Padre Island *	216,133	84
Hopper BE Lindholm *	222,527	76
Hopper RN Weeks *	77,010	29
Total	16,962,241	945

* Demobilized from Project.

Progress by Berm and Borrow Operations (volume)

Location	Actuals (CY)
E3	0
E4	4,333,421
W8	739,715
W9	2,281,314
W10	1,267,419
W11	0
Borrow Operations	8,340,372
Totals	16,962,241

Progress by Berm (distance)

Location	Under Construction (LF)
E3	0
E4	25,912
W8	4,130
W9	12,449
W10	9,580
W11	0
Totals	52,071

Note: Under Construction represents linear footage of berm placed; all material may not yet conform to elevation +6.



E4 Berm – October 31, 2010



W8 Berm – October 31, 2010