

1. NEXT MTG. 29<sup>TH</sup> JUNE

2. ALIGNMENT 1'S. ~~BE~~ PRESENTED BY APPLICANT.

- PENUELAS

- ADJUNTAS - FORMAN, THEN ADJUST FOR CREEK

- MANATI WEST & EAST - CHANGE

- VEGA BAJA - REALIGN TO MISS KARST

- BEACH SITE VISIT ON NESTING SEA TURTLE

- FHWA - 2 <sup>PRIO</sup> <sub>1</sub> SITE VISITS - W/ FHWA ON SETBACK

W/ FWS ON MITIGATION @ SHOULDERS. SHAPEFILES TO

- MITIGATION: **Exemption (b)(6)** WORKING MITG SITES - ALSO PROPOSING

- DELIVERED 408 CAÑO TIBURONES AS MITIGATION SITE

- USEFWS: SEVERAL MEETINGS & WORKING ON SHAPEFILES - INCLUDING ROW IN MOCCOTES ZONE.

o PLANT SURVEY PROTOCOL, ~~ATT~~

o AIM FOR SUPPLEMENTAL BA TO CORPT.

o RAPTOR - DEREK OUT NEXT FEW

MONTHS BUT DATA ASSEMBLING FROM THESIS.

o PRIO - WILL BE FLAGGED @ BASE

OF MOCCOTES. (PERMIT CONDITION)

3. COMP MITIG PRESENTED BY **Exemption (b)(6)**

a. VISITED VV12 - WAS <sup>MARKE</sup> OPLAND, TODAY IS WETLAND. ASSESSED EXISTING. THEN <sup>ASSESSED GROUP</sup> WHAT WOULD ~~BE~~ POST-CONSTRUCTION.

FWS: UMAM tends to look at mammals - in PR. IS BIRDS, <sup>BATS</sup> AMPHIBIANS, AND REPTILES. HERE ALSO SEASONALLY FLOODED

SO SOME TWEAKING TO SCORING MATRIX - WHY 1<sup>ST</sup> SITE TAKING AWHILE.

b. VV14 - MANAGED <sup>FOR</sup> CATTLE/RIVERINE FRINGE.

c. VV16 - TALL SUGAR CANE. SIMILAR TO CAÑO TIBURONES. LOT OF

WILDLIFE, HYDROLOGY & VEG SCORE HIGH, <sup>HAS</sup> REVERTED TO WETLAND

VV17: LINE W/IN CAÑO TIBURONES, SCORED HIGH.

VV18: <sup>IN REALITY A</sup> LAKE ~~AREA~~

VV19: WITHIN VEG<sup>1</sup> CONNECTED TO CAÑO TIBURONES

d. FWS - <sup>CONCERNED W/</sup> ACCESS IMPACTS & SECONDARY IMPACTS

e. FWS - <sup>NOTE THAT</sup> MICRO TOPOGRAPHY<sup>1</sup>. IMPORTANT IN ASSESSMENT

f. FWS - <sup>LONG LIST OF</sup> BMPs - IN GULF OIL SPILL WE USED A BMP CHECKLIST AND

g. HAVE 3<sup>RD</sup> PARTY MONITORS OF BMPs, - SUGGEST USE FOR HERE.

h. ~~OTHE~~ CHALLENGE IN SCORING IS THAT

CONSTRUCTION DRAWINGS SHOW 150' OR ARE WE DISCUSSING 150' ?

i. VV25 & 26 ~~ARE~~ MAINLY RURAL, ARE W/ DUMPSITE (~~ARE~~ PEOPLE DUMPING)

j. VV25: MITIGATION SITE. GOOD CONDITION.

k. FWS & CONCERN W/ FINANCIAL ASSURANCE.

### 3. NHPA. (DAVID PUGH)

a. SOME SITE REFERRED AS CLOSE ~~TO~~ AVOIDED, BUT NOT CLEAR <sup>FROM REPORT</sup> LOCATIONS.

b. IB BASED ON ~~IB~~ SEPT ALIGNMENT, - BUT CHANGES

c. STARTED SOLW ON 2 SITES, OF CONCERN RE: BOUNDARY.

d. ~~PROPOSED~~ <sup>APPLICANT</sup> PROPOSED 30 DAYS <sup>FOR ADVANCE SURVEY DURING CONSTRUCTION</sup> - NOT ENOUGH TIME.

e. <sup>NEED</sup> A VALID ALIGNMENT / VALID PHASE 1 / COMMENTS FROM THE UNIVERSITY.

==

f. (SHPO) - IB is a general characterization of preliminary: Not clear what done but enough to see some <sup>DATA</sup> missing.

4. WENT AROUND TABLE FOR "NEEDS":

a. FITWA - DRAWINGS.

b. EPA - MITIG PLAN

c. SHPO - ~~MTG~~<sup>MTG</sup> TOMMORROW

d. NMFS - heard my NEEDS/COMMENTS LAST MTG.

e. FWS - ON NEPA? CORPS: STILL GATHERING INFO ON EA/EIS DECISION.

f. FWS - Need document w/ all changes to evaluate if package is to be  
a complete BA.

g. APPLICANT - THANK FWS. MET w/ FITWA AND WORKING WITH  
SETBACKS. ASKING ABOUT UTILITY AGREEMENT STATUS.

DATE: 8JUNE2014

US ARMY CORPS OF ENGINEERS  
VIA VERDE NATURAL GAS PIPELINE PDT MEETING

NAME	E-MAIL	AGENCY/COMPANY	TELEPHONE NO.	FAX
Felix Lopez	felix-lopez@fws.gov	USFWS	787-510-5208	
Mareliisa Rivera	mareliisa_rivera@fws.gov	USFWS	787-851-7297 x206	
Edwin Muñiz	edwin_muniz@fws.gov	USFWS	787-851-7297	
Miguel Benin	mbeinin@prshpo.gob.pr	SHPO	787-721-3737	
Mgrinis Colón	mcolon@prshpo.gob.pr	SHPO	787-721-3737	
Jose A. Rivera	jose.a.rivera@noaa.gov	NOAA Fisheries	787-405-3605	
Seaneze Caraballo	seaneze.caraballo@noaa.gov	NOAA Fisheries	857-857-3500	857-5588
Amor Mausegor	amor_mausegor@fws.gov	USFWS	787-851-7297	
Kaylan Gee	kaylan.gee@noaa.gov	NOAA Fisheries		
Jaquise Sanchez Saultaire	j-sanchez@prepa.com	PREPA	787-521-4471	787-521-1986
Eddie Rivera	eddie.rivera@dot.gov	FHWA	787-766-5600	
David S. ...	David.S...@... .gov	...	561-972-3500	
Judienne 'Bablo	jbablo@uncw.edu	NOAA Fisheries		
Jose M. Soto	soto.jose@epa.gov	USEPA	787-977-5829	787-289-7102

Exemption (b)(6)



## Agenda

### Via Verde Natural Gas Pipeline PDT Meeting

June 8, 2011 at 9:30AM  
Patio Conference Room  
US Army Corps of Engineers.

1. Description of major alignment/work-area changes:

Pipe-rack, et. al. at EcoEléctrica  
Penuelas  
Levittown.

2. Compensatory Mitigation.

3. National Historic Preservation Act.

4. Go around table for quick status of agency's review and questions.