

A0003417

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE 031 PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. P00015
3. EFFECTIVE DATE 04/12/95
4. REQUISITION/PURCHASE REQ. NO.
5. PROJECT NO. (if applicable) CIN-10
6. ISSUED BY CODE ISSUE1
7. ADMINISTERED BY (if other than Item 6) CODE modcw
US ARMY ENGR DIST NEW ORLEANS
PO BOX 60267
NEW ORLEANS LA 70160-0267
Cynthia Whitten SC5(504) 862-1899
CELMN-CT-R MS. WHITTEN
PHONE: (504) 862-1899

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00000101
BOH BROS. CONSTRUCTION CO., INC
P.O. DRAWER 53266
NEW ORLEANS LA 70153
9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO. DACW29-94-C-0003
10B. DATED (SEE ITEM 13) 10/14/93
CODE 1U403 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (if required) Mod Obligated Amount US \$10,200.00
Funds in the amount of \$10,200.00 are available. See Attached.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. See Attached.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return original to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The following change is made to the Contract DACW29-94-C-0003, Lake Pontchartrain, Louisiana, & Vicinity, HLP, London Ave. Outfall Canal, Parallel Protection, Pumping Station No. 3 to Mirabeau Ave. Floodwall, Orleans Parish, Louisiana, to provide for modifications to the formwork for fifty-eight (58) I-Wall monoliths:

15A. NAME AND TITLE OF SIGNER (Type or print) 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
Chester Ashley, ACO 007
4/24/95
Chester Ashley 4-25-95

SF 30 CONTINUATION SHEET

12. Accounting and Appropriation Data (Cont.)

96X3122 BEC2111000NOP3M

13a. This Change Order is pursuant to:

CC 1.73 Differing Site Conditions and I.87 Changes

14. Description of Amendment/Modification (Cont.)

CHANGES TO THE BIDDING SCHEDULE: The schedule of Contract Items, Descriptions, Estimated Quantities, Units, Unit Prices, and Estimated Amounts is modified as follows:

Item No.	Description	Estimated Quantity	Unit	Unit Price	Estimated Amount	Amount of Change
0013	Reinforced Concrete Floodwalls	---	LS	LS	\$2,106,069.57	(+)\$10,200.00

CHANGES TO THE CONTRACT SPECIFICATIONS:

Paragraph C3D-16. Measurement and Payment. Add the following sentence to the end of the paragraph:

The price shall also include modifications to the formwork for fifty-eight (58) monoliths due to a Differing Site Condition at the concrete canal liner (P00015).

CHANGES TO THE CONTRACT DRAWINGS: There are no changes to the contract drawings.

CHANGES TO THE CONTRACT PRICE: The contract price is increased by \$10,200.00.

CHANGES TO THE CONTRACT TIME: The contract time remains unchanged.

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the changes ordered, for all delays, impacts and extended overhead related thereto, and for performance of the change within the timeframe stated.