

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE 011	PAGE OF PAGES 1 1
2. AMENDMENT/MODIFICATION NO. P00004	3. EFFECTIVE DATE 12/02/94	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable) FM-002	
6. ISSUED BY US ARMY ENGR DIST NEW ORLEANS PO BOX 60267 NEW ORLEANS LA 70160-0267  Cynthia Whitten	CODE ISSUE1	7. ADMINISTERED BY (if other than Item 6) CELMN-CT-CC MS. WHITTEN PHONE: (504) 862-1899		CODE modcw
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00001344  B&K CONSTRUCTION  1905 HIGHWAY 59 MANDEVILLE LA 70448			(X)	9A. AMENDMENT OF SOLICITATION NO.

			9B. DATED (SEE ITEM 11)
		X	10A. MODIFICATION OF CONTRACT/ORDER NO. DACW29-94-C-0079
			10B. DATED (SEE ITEM 13) 07/11/94
CODE	OGTN3	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Mod Obligated Amount US \$15,004.19  
INCREASE FUNDS AVAILABLE BY \$15,004.19 96X8862 FWL21 1100 ON OLML

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) CONTINUING CONTRACTS H-26

E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The above numbered contract for Lake Pontchartrain, LA & Vicinity, HLP, London Avenue Outfall Canal, Parallel Protection, Mirabeau Avenue to Leon C. Simon Boulevard Floodwall, Orleans Parish, LA, is hereby modified as follows: In accordance with Special Clause H-26, an increase of \$15,004.19 is available for payment.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Raymond L. Burgess 016
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
(Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA BY <i>Raymond L. Burgess</i> (Signature of Contracting Officer)
	16C. DATE SIGNED 6 Dec 94

Dist made to  
6 Dec 94

MEMORANDUM FOR SEE DISTRIBUTION

SUBJECT: Contract DACW29-94-C-0079, Lake Pontchartrain, LA & Vic, HLP, London Avenue Canal, Parallel Protection, Mirabeau Avenue to Leon C. Simon Boulevard Floodwall, Orleans Parish, LA

1. Please increase funds available by \$15,004.19 in accordance with Special Clause H-26. This funding modification is assigned FM-002.

DISTRIBUTION	DATE	APPROVAL	DISAPPROVAL	REMARKS
Project Manager (Program Funds)	11-30-94	[C. Ritter]		
PP-P (Certify)	12/11/94	A Gunn		
(Commit F&A Funds)	12/11/94	J		
Contracting Div (SAACONS/Review)	12/2/94	[Signature]		
Contracting Ofcr (Approve)	12/6/94	RFB		
(Obligate F&A Funds)	12/6/94	J		
Contracting Div (Distrib)				

2. POC is Judy Ulm, X2944.

*for* *Jim Hill*  
 RICHARD T. HILL  
 Chief, Construction Division

Organization Code VD  
 Accounting Element 284

96X8862 - FW <sup>L21 L21</sup> ~~21~~ 11 00 ON OLML  
 \$15,004.19 Increase

Previously avail. \$4,500,000.00  
 Total to date \$4,515,004.19

DISTRIBUTION:  
 CELMN-CD-NO CELMN-RM-FT  
 CELMN-PP-P CELMN-CD-CM (Patrick)  
 CELMN-PP (Ritter) CELMN-CD-CC (Berry)  
 CELMN-RM-FE

Date 12/2/94  
 Funds Available: 15,004.19

Appropriation: 96X8862  
 Committed  Obligated  
 For Brenda Weber, F & A Officer

*Joslin Perry*  
 Ins'tration Accounts Clerk

*Joslin Perry*  
*12/2/94*



DEPARTMENT OF THE ARMY  
NEW ORLEANS DISTRICT, CORPS OF ENGINEERS  
P.O. BOX 60267  
NEW ORLEANS, LOUISIANA 70160-0267

REPLY TO  
ATTENTION OF:

DEC 6 1994

Contracting Division  
Construction Service Branch

B&K Construction  
1905 Highway 59  
Mandeville, LA 70448

Gentlemen:

Enclosed for your file is the duplicate original of  
Modification No. P00004, FM-002 to Contract DACW29-94-C-0079.

Sincerely,

Diane K. Pecoul  
Chief, Construction  
Service Branch

Enclosure

ENCLADE  
CEL MN-CT-R  
PECOUL  
CEL MN-CT-R  
BURCESS  
CEL MN-CT

WEBER  
CEL MN-RM-F  
PECOUL  
CEL MN-CT-R