

A0006986

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE  
090

PAGE OF PAGES  
1 1

2. AMENDMENT/MODIFICATION NO.  
P00005

3. EFFECTIVE DATE  
12/06/94

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If applicable)  
CAN-01

6. ISSUED BY  
CODE  
US ARMY ENGR DIST NEW ORLEANS  
PO BOX 60267  
NEW ORLEANS LA 70160-0267  
Cynthia Whitten

ISSUE1

7. ADMINISTERED BY (if other than Item 6)  
CODE  
modcw

CELMN-CT-CC MS. WHITTEN  
PHONE: (504) 862-1899

SC5(504) 862-1899

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Vendor ID: 00001344

B&K CONSTRUCTION

1905 HIGHWAY 59  
MANDEVILLE LA 70448

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.  
DACW29-94-C-0079

10B. DATED (SEE ITEM 13)  
07/11/94

CODE 0GTN3 FACILITY CODE

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)  
No additional funds are required.

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The above numbered contract for Lake Pontchartrain, LA & Vicinity, HLP, London Avenue Outfall Canal, Parallel Protection, Mirabeau Avenue to Leon C. Simon Boulevard Floodwall, Orleans Parish, LA, is hereby modified as follows:  
On SF-1442, change Block 16 to read: B&K Construction Co., Inc.  
Lock Box No. 95048  
New Orleans, LA 70195

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)  
15B. CONTRACTOR/OFFEROR  
15C. DATE SIGNED  
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  
Raymond L. Burgess 016  
16B. UNITED STATES OF AMERICA  
BY *Raymond L. Burgess*  
(Signature of Contracting Officer)  
16C. DATE SIGNED  
9 Dec 94

Dust made  
1st + 2nd  
12/9/94 PP



REPLY TO  
ATTENTION OF:

**DEPARTMENT OF THE ARMY**  
NEW ORLEANS DISTRICT, CORPS OF ENGINEERS  
P.O. BOX 60267  
NEW ORLEANS, LOUISIANA 70160-0267

**DEC - 9 1994**

Contracting Division  
Construction Service Branch

B & K Construction  
1905 Highway 59  
Mandeville, LA 70448

Gentlemen:

Enclosed for your file is the duplicate original of  
Modification No. P00005, CAN-01 to Contract DACW29-94-C-0079.

Sincerely,

Diane K. Pecoul  
Chief, Construction  
Service Branch

Enclosure

ENCLADE  
CEL MN-CT-R  
*[Signature]*  
PECOUL  
CEL MN-CT-R  
*[Signature]*  
BURGESS  
CEL MN-CT  
*[Signature]*  
PECOUL  
CEL MN-CT-R



CONSTRUCTION COMPANY, INC.

November 16, 1994

Ms. Brenda Weber  
Finance and Accounting Department  
New Orleans District, COE  
P. O. Box 60267  
New Orleans, LA 70160-0267

**RE:** CONTRACT NO. DACW29-94-C-0079  
LAKE PONTCHARTRAIN & VICINITY  
HIGH LEVEL PLAN, LONDON AVENUE  
OUTFALL CANAL, PARALLEL PROTECTION  
MIRABEAU AVE TO LEON C. SIMON BLVD  
FLOODWALL - ORLEANS PARISH, LA  
B & K JOB NO. 9402

Dear Ms. Weber,

You are hereby authorized to send all payments regarding the above referenced Contract to the following Lock Box:

B & K Construction Co., Inc.  
Lock Box No. 95048  
New Orleans, LA 70195

All correspondence regarding questions or changes to our pay estimate should be directed to our street address which is: 1905 Highway 59, Mandeville, Louisiana 70448. Thanking you in advance for your assistance in this matter, we remain,

Yours very truly,  
B & K CONSTRUCTION CO., INC.

*Deborah W. Smith*

Deborah W. Smith,  
Project Coordinator

/kl

cc: Mr. Chester Ashley - Contracting Officer  
Ms. Mary Richardson

NOV 21 1994

Finance & Accounting