



A0003742

| | | | |
|---|---|--|--|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | 1. CONTRACT ID CODE | PAGE OF PAGES 1 2 |
| 2. AMENDMENT/ MODIFICATION NO A00005 | 3. EFFECTIVE DATE 1/5/96 | 4. REQUISITION/ PURCHASE REQ. NO. | 5. PROJECT NO. (If applicable) CIN-03 and CIN-06 |
| 6. ISSUED BY U. S. Army Engineer District, New Orleans Corps of Engineers P.O. Box 60267 New Orleans, LA 70160-0267 CODE | | 7. ADMINISTERED BY (If other than Item 6) CODE | |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Johnson Bros. Corporation of Louisiana 2002 20th Street, Suite A202 Kenner, LA 70065 CODE | | (X) | 9A. AMENDMENT OF SOLICITATION NO. |
| | | | 9B. DATED (See Item 11) |
| | | X | 10A. MODIFICATION OF CONTRACT/ ORDER NO. DACW29-95-C-0093 |
| FACILITY CODE | | | 10B. DATED (See Item 13) 8/24/95 |
| 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS | | | |
| <input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. | | | |
| 12. ACCOUNTING AND APPROPRIATION DATA (If required) Funds are available in the amount of \$1,650.00 under 96X3122, BEC2108000N0SSC and \$1,650.00 under 96X3122, BEC2308000N0SSB. | | | |
| 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ ORDERS, IT MODIFIES THE CONTRACT/ ORDER NO. AS DESCRIBED IN ITEM 14. | | | |
| (X) | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. | | |
| | B. THE ABOVE NUMBERED CONTRACT/ ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b). | | |
| X | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: CC I.87, "CHANGES" | | |
| | D. OTHER (specify type of modification and authority) | | |
| E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>original copies</u> to the issuing office. | | | |
| 14. DESCRIPTION OF AMENDMENT/ MODIFICATION (Organized by UCF section headings, including solicitation/ contract subject matter where feasible) The following change is made to the above numbered contract for Lake Pontchartrain, LA and Vicinity, Floodproofing Veterans Blvd. Bridges over 17th Street Canal, Orleans and Jefferson Parishes, LA, to relocate the pile load test, (CIN 03), and to allow the jetting of concrete piles, (CIN06). CIN 03 and CIN 06 are included in this modification for administrative purposes. | | | |
| Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. | | | |
| 15A. NAME AND TITLE OF SIGNER (Type or print) PAUL SCHARMER AREA MANAGER | | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) CHESTER ASHLEY, ADMINISTRATIVE CONTRACTING OFFICER | |
| 15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign) | 15C. DATE SIGNED 1/8/96 | 16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer) | 16C. DATE SIGNED 1-8-96 |

SF 30 CONTINUATION SHEET

14. Description of Amendment/ Modification (Cont.)

CHANGES TO THE BIDDING SCHEDULE: The schedule of Contract Items, Descriptions, Estimated Quantities, Units, Unit Prices, and estimated Amounts is modified by adding a bid item as follows:

| Item No. | Description | Estimated Quantity | Unit | Unit Price | Estimated Amount | Amount of Change |
|----------|---------------------------|--------------------|------|------------|------------------|------------------|
| 0030 | Jetting Setup (CIN 06) | LS | ---- | LS | \$3,300.00 | +\$3,300.00 |

CHANGES TO THE CONTRACT SPECIFICATIONS: Make changes to Section 02362 as follows:

1. Delete Paragraph 13.3.7 Predrilling. in its entirety. (CIN 06)
2. Delete Paragraph 13.3.6 Jetting. in its entirety and insert the following:

"13.3.6 Jetting. Jetting of piles shall not be done within 5 feet of the tip elevation. A minimum of 20 blows per foot shall be maintained during jetting. Driving shall stop at 90 blows per foot if pile tip elevation is within 5 feet of required tip elevation. Jetting pressures and elevations shall be recorded on the test pile. The production piles will be driven based on the same jetting pressures and elevations." (CIN 06)

3. Add Paragraph 15.2.1 Jetting Setup. as follows:

"15.2.1 Jetting Setup. Payment for the setup of the jetting operation for driving prestressed concrete test piles and permanent prestressed concrete piles shall be made at the lump sum price for bid item 0030 Jetting Setup." (CIN 06)

CHANGES TO THE CONTRACT DRAWINGS: Make pen and ink changes to the contract drawings as follows:

1. Drawing No. 3 of 79, File No. H-4-40359. Change the note that reads "REQ'D TEST PILE LOCATION STA.19+75, 250' RT." to read "REQ'D TEST PILE LOCATION 25' SOUTH OF VETERAN'S BLVD STA. 19+75." (CIN 03)
2. Drawing No. 66 of 79, File No. H-4-40359. In the table entitled "PILE TEST REQUIREMENTS" located in the far right center of the drawing, change the location " STA.19+75, 250' RT." to "25' SOUTH OF VETERAN'S BLVD STA. 19+75." (CIN 03)

CHANGES TO THE CONTRACT PRICE: The contract price is increased by \$3,300.00.

CHANGES TO THE CONTRACT TIME: The contract time remains unchanged.

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the changes ordered, for all delays, impacts and extended overhead related thereto, and for performance of the change within the time frame stated.