


A0003702

<b>AMENDMENT OF SOLICITATION, MODIFICATION OF CONTRACT</b>		1. CONTINUED CODE	PAGE 1 OF PAGES 2
2. AMENDMENT/ MODIFICATION NO. A00020	3. EFFECTIVE DATE 7/17/97	4. REQUISITION/ PURCHASE REQ. NO.	5. PROJECT NO. (If applicable) CIN-17
6. ISSUED BY U. S. Army Engineer District, New Orleans Corps of Engineers P.O. Box 60267 New Orleans, LA 70160-0267		7. ADMINISTERED BY (If other than Item 6) CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Johnson Bros. Corporation of Louisiana 2002 20th Street, Suite A202 Kenner, LA 70065		(X)	9A. AMENDMENT OF SOLICITATION NO.
			9B. DATED (See Item 11)
		X	10A. MODIFICATION OF CONTRACT/ ORDER NO. DACW29-95-C-0093
CODE	FACILITY CODE		10B. DATED (See Item 13) 8/24/95
<b>11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS</b>			
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.			
12. ACCOUNTING AND APPROPRIATION DATA (If required) Funds are not increased or decreased as a result of this change. See Continuing Contract Clause.			
<b>13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ ORDERS, IT MODIFIES THE CONTRACT/ ORDER NO. AS DESCRIBED IN ITEM 14.</b>			
(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.		
	B. THE ABOVE NUMBERED CONTRACT/ ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103 (b).		
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Section 00700, Paragraph 87, "CHANGES"		
	D. OTHER (specify type of modification and authority)		
<b>E. IMPORTANT:</b> Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>original</u> copies to the issuing office.			
14. DESCRIPTION OF AMENDMENT/ MODIFICATION (Organized by UCF section headings, including solicitation/ contract subject matter where feasible.)  The following change is made to the above numbered contract for Lake Pontchartrain, LA and Vicinity, Floodproofing Veterans Blvd. Bridges over 17th Street Canal, Orleans and Jefferson Parishes, LA, to change the installation of the latching devices of two gates from the floodside to the protected side.  Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.			
15A. NAME AND TITLE OF SIGNER (Type or print) PAUL SCHARMER VICE PRESIDENT		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) CHESTER ASHLEY, ADMINISTRATIVE CONTRACTING OFFICER	
15B. CONTRACTOR/ OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 7/24/97	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 7/28/97

## 14. Description of Amendment/ Modification (Cont.)

**Changes To The Bidding Schedule:**

<b>Item No.</b>	<b>Description</b>	<b>Estimated Quantity</b>	<b>Unit</b>	<b>Unit Price</b>	<b>Estimated Amount</b>	<b>Amount of Change</b>
0011	Miscellaneous Metalwork	LS	LS	\$270,420.00	\$270,420.00	(+)\$2,420.00


**Changes To The Contract Specifications:** There are no changes to the contract specifications.

**Changes To The Contract Drawings:** On drawing 27A of 79, file number H-4-40359 delete the "LATCHING DETAIL" in its entirety and add the following sketches: SK-950093-3, SK-950093-4, SK-950093-5, and SK-950093-6.

**Changes To The Contract Price:** The contract price is increased by \$2,420.00.

**Changes To The Contract Time:** The contract time remains unchanged.

It is further understood and agreed that this adjustment constitutes compensation in full on behalf of the contractor, its subcontractors and suppliers for all costs and markups directly or indirectly attributable to the changes ordered, for all delays, impacts and extended overhead related thereto, and for performance of the change within the time frame stated.



PROTECTED SIDE

FLOOD SIDE

LATCHING DETAIL

SK - 950093 - 3

$\frac{3}{4}$ " HEX NUT, C.R.S.  
WELDED TO ROD AFTER  
SLEEVE AND PLATE WASHER  
IS INSTALLED.

$\frac{3}{4}$ " LATCHING ROD,  
HIGH STRENGTH, C.R.S.

$\frac{3}{8}$ " PIVOT PIN, HIGH STRENGTH, C.R.S.,

$\frac{3}{8}$ " HEX NUTS, W/WASHER  
C.R.S. WELDED TO PIVOT PIN  
AFTER ASSEMBLY.

PLAN

DRILL  $\frac{3}{8}$ " HOLE FOR  
BICYCLE LOCK

DRILL  $\frac{7}{16}$ " HOLE FOR  
PIVOT PIN

$\frac{3}{4}$ " R.

$7\frac{7}{8}$ "

4"


$7\frac{1}{2}$ "

1'-4 $\frac{1}{2}$ "

ELEVATION


LATCHING ROD

SK-950093-4



### HINGE PLATE


2 REQUIRED  
SCALE: 6" = 1' - 0"



### PLATE WASHER

SCALE: 6" = 1' - 0"


3/8" HEX NUTS, W/WASHER  
C.R.S. WELDED TO PIVOT PIN  
AFTER ASSEMBLY.



3/8" PIVOT PIN, HIGH STRENGTH, C.R.S.,

### PIVOT PIN

SCALE: 6" = 1' - 0"



### ELEVATION




### PLAN

### SLEEVE

SLEEVE, C.R.S. DRILLED AND TAPPED TO  
FIT 3/4" LATCHING ROD BOLT THREADS

SK-950093-5



DETAIL

SECTION  
LATCHING DETAIL

SK-950093-6