
Cycle	Start	Finish	Duration	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
445 EOC	Fri 12/14/12	Tue 1/8/13	25 days					-							
446	Tue 1/8/13	Fri 2/1/13	24 days												
446 EOC	Fri 2/1/13	Tue 5/7/13	95 days			<u></u>									
447	Tue 5/7/13	Fri 5/31/13	24 days											The HFIR has averag	Operating of ged 24.7 da
447 EOC	Fri 5/31/13	Tue 6/18/13	18 days												
448	Tue 6/18/13	Fri 7/12/13	24 days												
448 EOC	Fri 7/12/13	Tue 7/30/13	18 days								G				
449	Tue 7/30/13	Fri 8/23/13	24 days												
449 EOC	Fri 8/23/13	Tue 10/8/13	46 days									(
450	Tue 10/8/13	Fri 11/1/13	24 days												
450 EOC	Fri 11/1/13	Tue 11/19/13	18 days	•			Committed Operating			>	Planning	Schedule			
451	Tue 11/19/13	Fri 12/13/13	24 days				Scl	nedule				(subject t	o change)		
451 EOC	Fri 12/13/13	Tue 1/7/14	25 days												
452	Tue 1/7/14	Fri 1/31/14	24 days												
452 EOC	Fri 1/31/14	Tue 3/25/14	53 days												
7-Cycle Scenario	Tue 7/30/13	Tue 11/19/13	896 hrs		PLEAS	SE NOTE: "	The seventh	cycle in FY2	2013 is budge	et-dependen	t.				
449	Tue 7/30/13	Fri 8/23/13	24 days												
449 EOC	Fri 8/23/13	Tue 9/10/13	18 days									¢			
450	Tue 9/10/13	Fri 10/4/13	24 days												
450EOC	Fri 10/4/13	Tue 11/19/13	46 days												

HEIR

HFIR Operating Forecast & Planning Schedule



	Cycle	Start	Finish	Duration	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	Мау
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
Tue 12/18/12																						
	Operation	Outage	Comple	ete	→ M	lilestone 🔶																
HFIR Operating Forecast & Planning Schedule																						Tue 12/18/12
& Planning Schedule								חו־		.		Г-										
& Planning Schedule									Up	era	ing	F 0	reca	ast								
								& P	lan	nin	g So	che	edul	e								
											-											