Updated Date:	Number of Employees requiring PIV Credentials	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check		Number of Employees with completed/adj udicated NACI (or equivalent background investigation)	Number of PIV credentials Issued to Employees	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/adj udicated NACI (or equivalent background investigation)	Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/adj udicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Oct-10	1,267	0	0	1267	7	50	0	0	50	2	0	0	0	0	0
Dec-10	1,134	0	0	1267	133	50	0	0	50	2	0	0	0	0	0
Mar-11	607	0	0	1267	660	50	0	0	50	2	0	0	0	0	0
Jun-11	223	0	0	1267	1024	75	0	0	75	4	0	0	0	0	0
Sep-11	128	0	0	1,267	1051	143	0	0	143	38	0	0	0	0	0
Dec-12	109	0	0	1,279	1,079	144	0	0	144	45	0	0	0	0	0
Mar-12	94	0	0	1,344	1,115	144	0	0	144	55	0	0	0	0	0
Jun-12	81	0	0	1,344	1,179	144	0	0	144	79	0	0	0	0	0
Sep-12	75	0	0	1,344	1,185	144	0	0	144	83	0	0	0	0	0
Dec-12	66	0	0	1,344	1,201	144	0	0	144	83	0	0	0	0	0

[Planned [Planned Number of NACIs to be verified/com pleted for current employees and contractors by Oct. 27, Next Major Milestone: 10/31/2011 1,450 10/31/2011 1,450 4 11/30/2010 - Issuing PIV credentials to all new employees and contractors as part of the boarding process 10/31/2011 09/30/2012 - Complete integration of PIV credentials to all new employees and contractors as part of the boarding process 11/31/2007 - Complete integration of PIV credentials to all Employees and Contractors 11/31/2007 - Complete integration or verification of background investigations for all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors	Implementation		
Image: Contractors of Full Number of NACIS to be verified/com pleted for current employees and [Planned Date of Full contractors by Oct. 27, 2007] Implementation] 2007] 10/31/2011 1,450 11/30/2010 - Issuing PIV credentials to all new employees and contractors as part of the boarding process 09/30/2012 - Complete integration of PIV credentials to all new employees and contractors as part of the boarding process 09/30/2011 - Complete integration of PIV credentials to all Employees and Contractors 11/31/2007 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors	molementation		
Number of NACIs to be verified/com pleted for current employees and Number of NACIs to be verified/com current employees and [Planned Date of Full contractors by Oct. 27, 2007] Next Major Milestone: 10/31/2011 1,450 11/30/2010 - Issuing PIV credentials to all new employees and contractors as part of the boarding process 10/31/2011 0 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 09/30/2011 - Complete adjudication or verification of background investigations for all Employees and Contractors			
Image: NACls to be verified/com pleted for current employees and n implementation] contractors 10/31/2011 1,450 Implementation] 1,450 10/31/2011 1,450 Implementation] 09/30/2010 - Issuing PIV credentials to all new employees and contractors as part of the boarding process 09/30/2012 - Complete integration of PIV credentials to all new employees and contractors as part of the boarding process 09/30/2011 - Complete issuance of PIV credentials to all Imployees and Contractors 11/31/2007 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors			
[Planned Date of Full current 10/31/2011 1,450 10/31/2011 1,450 10/31/2011 1,450 11/30/2010 - Issuing PIV credentials to all new employees and contractors as part of the boarding process 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors		Number of	
Image: product of current employees and of contractors of Full Image: product of contractors by Oct. 27, 2007] Implementation] 2007] Next Major Milestone: 10/31/2011 1,450 Inswermployees and contractors as part of the boarding process 10/31/2011 0 0 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2011 - Complete integration of PIV credentials to all new employees and contractors and contractors of process 09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 11/31/2011 - Complete integration of PIV credentials to all Employees and Contractors		NACIs to be	
[Planned Date of Full contractors by Oct. 27, mplementation] 10/31/2011 1,450 10/31/2011 1,450 10/31/2011 1,450 09/30/2012 - Complete integration of PIV credentials to all new employees and contractors as part of the boarding process 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2011 - Complete integration of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors		verified/com	
[Planned Date of Full employees and contractors by Oct. 27, 2007] Next Major Milestone: 10/31/2011 1,450 11/30/2010 - Issuing PIV credentials to all new employees and contractors as part of the boarding process 10/31/2014 0 09/30/2012 - Complete integration of PIV credentials to all new employees and Contractors as part of the boarding process 09/30/2012 - Complete integration of PIV credentials to all Employees and Contractors 09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete integration of verification of background investigations for all Employees and Contractors 11/31/2011 - Complete integration of PIV credentials to all Employees and Contractors		pleted for	
[Planned Date of Full and contractors by Oct. 27, 2007] Next Major Milestone: 10/31/2011 1,450 11/30/2010 - Issuing PIV credentials to all new employees and contractors as part of the boarding process 10/31/2011 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2011 - Complete integration of PIV credentials to all Employees and Contractors 11/31/2007 - Complete integration or verification of background investigations for all Employees and Contractors		current	
[Planned Date of Full contractors by Oct. 27, 2007] Next Major Milestone: 10/31/2011 1,450 11/30/2010 - Issuing PIV credentials to all new employees and contractors as part of the boarding process 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2011 - Complete integration of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors		employees	
Full Implementation] by Oct. 27, 2007] Next Major Milestone: 10/31/2011 1,450 Int/30/2010 - Issuing PIV credentials to all new employees and contractors as part of the boarding process 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors		and	
Implementation] 2007] Next Major Milestone: 10/31/2011 1,450 11/30/2010 - Issuing PIV credentials to all new employees and contractors as part of the boarding process 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV 11/31/2011 - Complete integration of PIV	[Planned Date of	contractors	
10/31/2011 1,450 11/30/2010 - Issuing PIV credentials to all new employees and contractors as part of the boarding process 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV	Full	by Oct. 27,	
11/30/2010 - Issuing PIV credentials to all new employees and contractors as part of the boarding process 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2011 - Complete integration of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV	Implementation]	2007]	Next Major Milestone:
new employees and contractors as part of the boarding process 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV	10/31/2011	1,450	
new employees and contractors as part of the boarding process 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV			
the boarding process 09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV			•
09/30/2012 - Complete integration of PIV credentials with logical access systems 09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV			
credentials with logical access systems 09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV			the boarding process
credentials with logical access systems 09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV			
credentials with logical access systems 09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV			00/20/2012 Complete intermetion of DW/
09/30/2011 - Complete issuance of PIV credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV			
credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV			creaentials with logical access systems
credentials to all Employees and Contractors 11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV			
11/31/2007 - Complete adjudication or verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV			09/30/2011 - Complete issuance of PIV
verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV			credentials to all Employees and Contractors
verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV			
verification of background investigations for all Employees and Contractors 10/31/2011 - Complete integration of PIV			
all Employees and Contractors 10/31/2011 - Complete integration of PIV			
10/31/2011 - Complete integration of PIV			
			all Employees and Contractors
			10/31/ 2011 - Complete integration of PIV
credentials with physical access systems			credentials with physical access systems