

20 OCT 10

Contracted Projects

\*Project Location Contractor Status \*

GRD Survey CONUS & Possessions EMC – Almost complete

GRD Survey CONUS & Possessions GCT – Almost complete

GRD Survey CONUS & Possessions Geometrics – Almost complete

HtMod/Surveyors CONUS GCT Complete

HtMod/Surveyors CONUS Geometrics Complete

Shoreline Map Ches. Bay East WAM – In compilation

Shoreline Map Ches. Bay Southeast WAM – In compilation

Shoreline Map Ches. Bay Southwest Phase I WAM - Done

Shoreline Map AK GPS Processing & Ground Truth WAM – Done

Shoreline Map AK0603 WAM - Done

Shoreline Map AK0605 WAM Work - Completed

Shoreline Map VA0501 Phase II WAM Work - Underway

Shoreline Map ME Penobscot Bay Tuck Work - Completed

Shoreline Map Ches. Bay Northeast Tuck - Flying Imagery

Shoreline Map Ches. Bay West Phase I Tuck - Flying Imagery

Shoreline Map Ches. Bay Northwest Tuck – In compilation

Shoreline Map WA0401 Phase II Tuck - Complete

Shoreline Map CT Coast NOVA Work - Complete

Shoreline Map Digital Camera Test WI NOVA Work - Complete

Shoreline Map MD0502 Phase II Aerometric - Work Underway

Shoreline Map LA Vermillion Bay Aerometric Re-Flying B&W IR Imagery

Shoreline Map MD0701 Phase I Aerometric Flying Imagery

Shoreline Map MD0701 Phase II Aerometric Work Underway

Shoreline Map Columbia River SAIC - Complete

Shoreline Map WA Coast Phase I SAIC – Complete

Shoreline Map York River, Ches. Bay Woolpert – In compilation

Shoreline Map Rappahannock River, Ches. Bay Photo Science - Flying Imagery

Shoreline Map VA0701 Phase I Photo Science - Tidal data being reviewed

Shoreline Map VA0701 Phase II Photo Science - Work Underway

Leveling Aguadilla South RLDA Work - Completed

Leveling Mayaguez to Ponce RLDA- Completed

Leveling San Juan East JEB Work - Completed

Leveling Luquillo to San Juan JEB Completed

Arpt Photog ARM substituted for DCA GRW - Completed

Airport Photography AP0801 Woolpert - Done

Airport Photography AP0901 Woolpert Proj – Done

Leveling Ponce to Arcibo RLDA – Mark Setting Complete, Leveling Underway

Leveling Ponce to Cagus & Vieques Is & Culebra I JEB – Leveling complete, Reports U/W