BALTIMORE WASHINGTON PARKWAY WIDENING FEASIBILITY STUDY Simplified Study Schedule

Study Task	April	May	June	July	August	Sept	Oct	Nov	Dec	Jan	Feb	March	April
Task 1 - Study Management					ii ii ii		i ii ji				iiniinii	injinjin	
Task 2 - Data Collection		3 3 3]	(Continuous	over durat	ion of study)				
Task 3 - Public Involvement/Participation					<u>`</u>		Δ : :: ::			Δ ::::::::::::::::::::::::::::::::::::			
Task 4 - Travel Demand Model				3 33	(Continuous	over durat	ion of study)				
Task 5 - Alternatives Development]					
Task 6 - Alternatives Analysis]			
Task 7 - Draft Feasibility Study Report] D			
Task 8 - Final Feasibility Study Report											djudjud	F	

<u>Legend:</u> Δ Public Meeting Dates (Approx.)

D Draft Study Report

F Final Study Report