

# TABULATION OF BIDS

Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

State: OR  
 County: COOS  
 SISKIYOU NATIONAL FOREST

Opened at: Vancouver, WA  
 By: Julee McTaggart  
 Date: 10/26/10

I certify that this Bid Tabulation accurately reflects the bids received and publicly opened for this solicitation.

Signed:           /s/ Julee McTaggart          

Title:           Contracting Officer                Date:           10/27/2010          

Contract Awarded to:           Tidewater Contractors Inc                Date:           11/16/2010          

Contractor	Bid Amount	Responsive
Tidewater Contractors, Inc. P.O. Box 1956 Brookings, OR 97415	4,421,652.70	
Anderson Environmental Contracting, 705 Colorado St. Kelso, WA 98626	4,571,424.29	
James Deam Cpmstrictopm. Omc/ 55 MT Adams Hwy Glenwood,, WA 98619	4,999,661.94	
Laskey-Clifton Corporation 75355 Hwy. 101 Reedsport, OR 97467	5,236,000.37	
Hayes & Sons, Inc. 60833 Gordons Ferry Road Happy Camp, CA 96039	5,647,338.23	
CP Construction, LLC 225 Driver Valley Rd., Suite 1 Oakland, OR 97462	5,673,137.67	
Harmon Construction Company 61393 Hwy 101 Coos Bay, OR 97420	5,959,736.94	
Hooker Creek, Inc. 2150 Main Street, Suite 2 Red Bluff, CA 96080	6,322,547.00	

# TABULATION OF BIDS

Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

State: OR  
County: COOS

SISKIYOU NATIONAL FOREST

Opened at: Vancouver, WA

By: Julee McTaggart

Date: 10/26/10

I certify that this Bid Tabulation accurately reflects the bids received and publicly opened for this solicitation.

---

Contractor	Bid Amount	Responsive
West Coast Contractors, Inc. 61050 Hwy 101 Coos Bay, OR 97420	6,372,717.86	
Engineer's Estimate	4,842,224.71	

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
15101-0000	LPSM	MOBILIZATION			
		Tidewater Contractors, Inc.	ALL	420,000.00	420,000.00
		Anderson Environmental Contracting,		303,352.60	303,352.60
		James Deam Cpmstrictopm. Omc/		223,000.00	223,000.00
		Laskey-Clifton Corporation		426,006.00	426,006.00
		Hayes & Sons, Inc.		400,000.00	400,000.00
		CP Construction, LLC		420,000.00	420,000.00
		Harmon Construction Company		505,935.36	505,935.36
		Hooker Creek, Inc.		620,000.00	620,000.00
		West Coast Contractors, Inc.		305,045.00	305,045.00
		ENGINEER'S ESTIMATE		355,400.00	355,400.00
15201-0000	LPSM	CONSTRUCTION SURVEY AND STAKING			
		Tidewater Contractors, Inc.	ALL	55,000.00	55,000.00
		Anderson Environmental Contracting,		67,919.01	67,919.01
		James Deam Cpmstrictopm. Omc/		59,000.00	59,000.00
		Laskey-Clifton Corporation		51,715.00	51,715.00
		Hayes & Sons, Inc.		78,000.00	78,000.00
		CP Construction, LLC		90,000.00	90,000.00
		Harmon Construction Company		50,005.00	50,005.00
		Hooker Creek, Inc.		80,000.00	80,000.00
		West Coast Contractors, Inc.		52,815.00	52,815.00
		ENGINEER'S ESTIMATE		40,000.00	40,000.00
15301-0010	LPSM	CONTRACTOR QUALITY CONTROL AND ASSURANCE			
		Tidewater Contractors, Inc.	ALL	65,000.00	65,000.00
		Anderson Environmental Contracting,		59,556.20	59,556.20
		James Deam Cpmstrictopm. Omc/		75,000.00	75,000.00
		Laskey-Clifton Corporation		123,039.00	123,039.00
		Hayes & Sons, Inc.		100,000.00	100,000.00
		CP Construction, LLC		62,000.00	62,000.00
		Harmon Construction Company		56,178.00	56,178.00
		Hooker Creek, Inc.		144,000.00	144,000.00
		West Coast Contractors, Inc.		40,838.00	40,838.00
		ENGINEER'S ESTIMATE		41,765.20	41,765.20
15401-0000	LPSM	CONTRACTOR TESTING			
		Tidewater Contractors, Inc.	ALL	100,000.00	100,000.00
		Anderson Environmental Contracting,		43,313.60	43,313.60
		James Deam Cpmstrictopm. Omc/		75,000.00	75,000.00
		Laskey-Clifton Corporation		103,567.28	103,567.28
		Hayes & Sons, Inc.		95,000.00	95,000.00
		CP Construction, LLC		140,000.00	140,000.00
		Harmon Construction Company		75,686.00	75,686.00
		Hooker Creek, Inc.		100,000.00	100,000.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		West Coast Contractors, Inc.		60,100.00	60,100.00
		ENGINEER'S ESTIMATE		62,647.80	62,647.80
15501-0000	LPSM	CONSTRUCTION SCHEDULE			
		Tidewater Contractors, Inc.	ALL	10,000.00	10,000.00
		Anderson Environmental Contracting,		8,193.15	8,193.15
		James Deam Cpmstrictopm. Omc/		18,000.00	18,000.00
		Laskey-Clifton Corporation		3,500.00	3,500.00
		Hayes & Sons, Inc.		15,000.00	15,000.00
		CP Construction, LLC		40,000.00	40,000.00
		Harmon Construction Company		44,239.00	44,239.00
		Hooker Creek, Inc.		15,000.00	15,000.00
		West Coast Contractors, Inc.		4,858.00	4,858.00
		ENGINEER'S ESTIMATE		15,000.00	15,000.00
15702-2000	LPSM	SOIL EROSION CONTROL, TURBIDITY MONITORING			
		Tidewater Contractors, Inc.	ALL	3,000.00	3,000.00
		Anderson Environmental Contracting,		16,242.60	16,242.60
		James Deam Cpmstrictopm. Omc/		10,000.00	10,000.00
		Laskey-Clifton Corporation		1.00	1.00
		Hayes & Sons, Inc.		15,000.00	15,000.00
		CP Construction, LLC		3,000.00	3,000.00
		Harmon Construction Company		13,325.00	13,325.00
		Hooker Creek, Inc.		20,000.00	20,000.00
		West Coast Contractors, Inc.		30,530.00	30,530.00
		ENGINEER'S ESTIMATE		10,000.00	10,000.00
15703-1500	ACRE	SOIL EROSION CONTROL, TEMPORARY SOIL TACKIFIER			
		Tidewater Contractors, Inc.	1.2	1,000.00	1,200.00
		Anderson Environmental Contracting,		4,404.24	5,285.09
		James Deam Cpmstrictopm. Omc/		1,900.00	2,280.00
		Laskey-Clifton Corporation		1,140.00	1,368.00
		Hayes & Sons, Inc.		7,000.00	8,400.00
		CP Construction, LLC		1,000.00	1,200.00
		Harmon Construction Company		1,066.00	1,279.20
		Hooker Creek, Inc.		2,250.00	2,700.00
		West Coast Contractors, Inc.		1,500.00	1,800.00
		ENGINEER'S ESTIMATE		1,685.00	2,022.00
15704-1000	SQYD	SOIL EROSION CONTROL, PLASTIC LINING			
		Tidewater Contractors, Inc.	546	2.00	1,092.00
		Anderson Environmental Contracting,		17.73	9,680.58
		James Deam Cpmstrictopm. Omc/		2.00	1,092.00
		Laskey-Clifton Corporation		4.90	2,675.40
		Hayes & Sons, Inc.		15.00	8,190.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		CP Construction, LLC		5.00	2,730.00
		Harmon Construction Company		14.00	7,644.00
		Hooker Creek, Inc.		10.00	5,460.00
		West Coast Contractors, Inc.		7.00	3,822.00
		ENGINEER'S ESTIMATE		5.58	3,046.68
15705-0600	LNFT	SOIL EROSION CONTROL, TEMPORARY 24-INCH CULVERT PIPE			
		Tidewater Contractors, Inc.	91	75.00	6,825.00
		Anderson Environmental Contracting,		51.70	4,704.70
		James Deam Cpmstrictopm. Omc/		65.00	5,915.00
		Laskey-Clifton Corporation		170.00	15,470.00
		Hayes & Sons, Inc.		100.00	9,100.00
		CP Construction, LLC		120.00	10,920.00
		Harmon Construction Company		160.00	14,560.00
		Hooker Creek, Inc.		100.00	9,100.00
		West Coast Contractors, Inc.		190.00	17,290.00
		ENGINEER'S ESTIMATE		34.33	3,124.03
15705-0800	LNFT	SOIL EROSION CONTROL, TEMPORARY 36-INCH CULVERT PIPE			
		Tidewater Contractors, Inc.	61	80.00	4,880.00
		Anderson Environmental Contracting,		78.12	4,765.32
		James Deam Cpmstrictopm. Omc/		95.00	5,795.00
		Laskey-Clifton Corporation		309.50	18,879.50
		Hayes & Sons, Inc.		170.00	10,370.00
		CP Construction, LLC		190.00	11,590.00
		Harmon Construction Company		175.00	10,675.00
		Hooker Creek, Inc.		185.00	11,285.00
		West Coast Contractors, Inc.		456.00	27,816.00
		ENGINEER'S ESTIMATE		90.76	5,536.36
15705-1100	LNFT	SOIL EROSION CONTROL, TEMPORARY 60-INCH CULVERT PIPE			
		Tidewater Contractors, Inc.	265	90.00	23,850.00
		Anderson Environmental Contracting,		135.61	35,936.65
		James Deam Cpmstrictopm. Omc/		150.00	39,750.00
		Laskey-Clifton Corporation		742.38	196,730.70
		Hayes & Sons, Inc.		250.00	66,250.00
		CP Construction, LLC		260.00	68,900.00
		Harmon Construction Company		203.00	53,795.00
		Hooker Creek, Inc.		215.00	56,975.00
		West Coast Contractors, Inc.		302.00	80,030.00
		ENGINEER'S ESTIMATE		151.69	40,197.85

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
15705-1300	LNFT	SOIL EROSION CONTROL, TEMPORARY DIVERSION CHANNEL			
		Tidewater Contractors, Inc.	234	20.00	4,680.00
		Anderson Environmental Contracting,		131.95	30,876.30
		James Deam Cpmstrictopm. Omc/		12.00	2,808.00
		Laskey-Clifton Corporation		113.40	26,535.60
		Hayes & Sons, Inc.		30.00	7,020.00
		CP Construction, LLC		122.00	28,548.00
		Harmon Construction Company		156.00	36,504.00
		Hooker Creek, Inc.		163.00	38,142.00
		West Coast Contractors, Inc.		48.00	11,232.00
		ENGINEER'S ESTIMATE		40.04	9,369.36
15705-1500	LNFT	SOIL EROSION CONTROL, SEDIMENT WATTLE			
		Tidewater Contractors, Inc.	2,645	3.10	8,199.50
		Anderson Environmental Contracting,		2.63	6,956.35
		James Deam Cpmstrictopm. Omc/		4.50	11,902.50
		Laskey-Clifton Corporation		6.35	16,795.75
		Hayes & Sons, Inc.		5.00	13,225.00
		CP Construction, LLC		3.00	7,935.00
		Harmon Construction Company		3.20	8,464.00
		Hooker Creek, Inc.		3.20	8,464.00
		West Coast Contractors, Inc.		3.00	7,935.00
		ENGINEER'S ESTIMATE		5.02	13,277.90
15705-1600	LNFT	SOIL EROSION CONTROL, ABSORBENT BOOM			
		Tidewater Contractors, Inc.	180	6.00	1,080.00
		Anderson Environmental Contracting,		7.80	1,404.00
		James Deam Cpmstrictopm. Omc/		3.50	630.00
		Laskey-Clifton Corporation		6.50	1,170.00
		Hayes & Sons, Inc.		100.00	18,000.00
		CP Construction, LLC		9.00	1,620.00
		Harmon Construction Company		4.00	720.00
		Hooker Creek, Inc.		7.00	1,260.00
		West Coast Contractors, Inc.		8.00	1,440.00
		ENGINEER'S ESTIMATE		12.05	2,169.00
15705-1700	LNFT	SOIL EROSION CONTROL, FILTER BERM			
		Tidewater Contractors, Inc.	16,118	5.75	92,678.50
		Anderson Environmental Contracting,		7.30	117,661.40
		James Deam Cpmstrictopm. Omc/		8.30	133,779.40
		Laskey-Clifton Corporation		6.38	102,832.84
		Hayes & Sons, Inc.		8.00	128,944.00
		CP Construction, LLC		6.00	96,708.00
		Harmon Construction Company		6.00	96,708.00
		Hooker Creek, Inc.		6.00	96,708.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		West Coast Contractors, Inc.		6.00	96,708.00
		ENGINEER'S ESTIMATE		5.61	90,421.98
15706-0200	EACH	SOIL EROSION CONTROL, CHECK DAM			
		Tidewater Contractors, Inc.	49	150.00	7,350.00
		Anderson Environmental Contracting,		163.30	8,001.70
		James Deam Cpmstrictopm. Omc/		115.00	5,635.00
		Laskey-Clifton Corporation		190.36	9,327.64
		Hayes & Sons, Inc.		200.00	9,800.00
		CP Construction, LLC		70.00	3,430.00
		Harmon Construction Company		180.00	8,820.00
		Hooker Creek, Inc.		115.00	5,635.00
		West Coast Contractors, Inc.		140.00	6,860.00
		ENGINEER'S ESTIMATE		136.55	6,690.95
15706-0300	EACH	SOIL EROSION CONTROL, SANDBAG			
		Tidewater Contractors, Inc.	816	5.00	4,080.00
		Anderson Environmental Contracting,		4.03	3,288.48
		James Deam Cpmstrictopm. Omc/		6.00	4,896.00
		Laskey-Clifton Corporation		13.25	10,812.00
		Hayes & Sons, Inc.		8.00	6,528.00
		CP Construction, LLC		4.00	3,264.00
		Harmon Construction Company		5.00	4,080.00
		Hooker Creek, Inc.		10.00	8,160.00
		West Coast Contractors, Inc.		5.00	4,080.00
		ENGINEER'S ESTIMATE		8.54	6,968.64
15801-0000	MGAL	WATERING FOR DUST CONTROL			
		Tidewater Contractors, Inc.	5,020	10.00	50,200.00
		Anderson Environmental Contracting,		17.09	85,791.80
		James Deam Cpmstrictopm. Omc/		34.00	170,680.00
		Laskey-Clifton Corporation		14.60	73,292.00
		Hayes & Sons, Inc.		25.00	125,500.00
		CP Construction, LLC		53.00	266,060.00
		Harmon Construction Company		25.00	125,500.00
		Hooker Creek, Inc.		20.00	100,400.00
		West Coast Contractors, Inc.		0.20	1,004.00
		ENGINEER'S ESTIMATE		24.74	124,194.80
20101-0000	ACRE	CLEARING AND GRUBBING			
		Tidewater Contractors, Inc.	9.0	3,500.00	31,500.00
		Anderson Environmental Contracting,		6,832.46	61,492.14
		James Deam Cpmstrictopm. Omc/		4,300.00	38,700.00
		Laskey-Clifton Corporation		5,100.00	45,900.00
		Hayes & Sons, Inc.		4,000.00	36,000.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		CP Construction, LLC		11,000.00	99,000.00
		Harmon Construction Company		6,396.00	57,564.00
		Hooker Creek, Inc.		5,000.00	45,000.00
		West Coast Contractors, Inc.		5,680.00	51,120.00
		ENGINEER'S ESTIMATE		2,586.28	23,276.52
20301-0300	EACH	REMOVAL OF BOX CULVERT			
		Tidewater Contractors, Inc.	1	5,000.00	5,000.00
		Anderson Environmental Contracting,		10,204.28	10,204.28
		James Deam Cpmstrictopm. Omc/		23,300.00	23,300.00
		Laskey-Clifton Corporation		8,250.00	8,250.00
		Hayes & Sons, Inc.		20,000.00	20,000.00
		CP Construction, LLC		10,000.00	10,000.00
		Harmon Construction Company		9,594.00	9,594.00
		Hooker Creek, Inc.		10,000.46	10,000.46
		West Coast Contractors, Inc.		20,604.00	20,604.00
		ENGINEER'S ESTIMATE		5,000.00	5,000.00
20301-0400	EACH	REMOVAL OF BRIDGE			
		Tidewater Contractors, Inc.	1	7,500.00	7,500.00
		Anderson Environmental Contracting,		8,053.91	8,053.91
		James Deam Cpmstrictopm. Omc/		8,000.00	8,000.00
		Laskey-Clifton Corporation		8,400.00	8,400.00
		Hayes & Sons, Inc.		12,000.00	12,000.00
		CP Construction, LLC		15,000.00	15,000.00
		Harmon Construction Company		7,995.00	7,995.00
		Hooker Creek, Inc.		17,000.00	17,000.00
		West Coast Contractors, Inc.		21,768.00	21,768.00
		ENGINEER'S ESTIMATE		31,307.00	31,307.00
20301-1100	EACH	REMOVAL OF GATE			
		Tidewater Contractors, Inc.	1	100.00	100.00
		Anderson Environmental Contracting,		834.71	834.71
		James Deam Cpmstrictopm. Omc/		230.00	230.00
		Laskey-Clifton Corporation		170.00	170.00
		Hayes & Sons, Inc.		250.00	250.00
		CP Construction, LLC		500.00	500.00
		Harmon Construction Company		144.00	144.00
		Hooker Creek, Inc.		340.00	340.00
		West Coast Contractors, Inc.		158.00	158.00
		ENGINEER'S ESTIMATE		300.00	300.00



## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
20301-1600	EACH	REMOVAL OF MAILBOX			
		Tidewater Contractors, Inc.	5	100.00	500.00
		Anderson Environmental Contracting,		110.41	552.05
		James Deam Cpmstrictopm. Omc/		24.00	120.00
		Laskey-Clifton Corporation		84.70	423.50
		Hayes & Sons, Inc.		50.00	250.00
		CP Construction, LLC		50.00	250.00
		Harmon Construction Company		59.00	295.00
		Hooker Creek, Inc.		43.00	215.00
		West Coast Contractors, Inc.		40.00	200.00
		ENGINEER'S ESTIMATE		74.45	372.25
20301-1900	EACH	REMOVAL OF PIPE CULVERT			
		Tidewater Contractors, Inc.	5	500.00	2,500.00
		Anderson Environmental Contracting,		2,733.22	13,666.10
		James Deam Cpmstrictopm. Omc/		1,600.00	8,000.00
		Laskey-Clifton Corporation		430.00	2,150.00
		Hayes & Sons, Inc.		2,500.00	12,500.00
		CP Construction, LLC		500.00	2,500.00
		Harmon Construction Company		3,960.00	19,800.00
		Hooker Creek, Inc.		1,800.00	9,000.00
		West Coast Contractors, Inc.		1,950.00	9,750.00
		ENGINEER'S ESTIMATE		1,304.40	6,522.00
20301-2400	EACH	REMOVAL OF SIGN			
		Tidewater Contractors, Inc.	22	75.00	1,650.00
		Anderson Environmental Contracting,		58.45	1,285.90
		James Deam Cpmstrictopm. Omc/		45.00	990.00
		Laskey-Clifton Corporation		53.40	1,174.80
		Hayes & Sons, Inc.		55.00	1,210.00
		CP Construction, LLC		50.00	1,100.00
		Harmon Construction Company		53.00	1,166.00
		Hooker Creek, Inc.		55.00	1,210.00
		West Coast Contractors, Inc.		26.00	572.00
		ENGINEER'S ESTIMATE		32.40	712.80
20302-0700	LNFT	REMOVAL OF FENCE			
		Tidewater Contractors, Inc.	1,524	3.00	4,572.00
		Anderson Environmental Contracting,		3.62	5,516.88
		James Deam Cpmstrictopm. Omc/		0.60	914.40
		Laskey-Clifton Corporation		1.00	1,524.00
		Hayes & Sons, Inc.		6.00	9,144.00
		CP Construction, LLC		2.60	3,962.40
		Harmon Construction Company		2.00	3,048.00
		Hooker Creek, Inc.		1.50	2,286.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		West Coast Contractors, Inc.		2.00	3,048.00
		ENGINEER'S ESTIMATE		2.13	3,246.12
20302-1200	LNFT	REMOVAL OF GUARDRAIL			
		Tidewater Contractors, Inc.	1,538	3.00	4,614.00
		Anderson Environmental Contracting,		3.25	4,998.50
		James Deam Cpmstrictopm. Omc/		2.50	3,845.00
		Laskey-Clifton Corporation		3.90	5,998.20
		Hayes & Sons, Inc.		4.00	6,152.00
		CP Construction, LLC		3.00	4,614.00
		Harmon Construction Company		3.00	4,614.00
		Hooker Creek, Inc.		3.50	5,383.00
		West Coast Contractors, Inc.		3.00	4,614.00
		ENGINEER'S ESTIMATE		6.88	10,581.44
20304-1000	LPSM	REMOVAL OF STRUCTURES AND OBSTRUCTIONS			
		Tidewater Contractors, Inc.	ALL	5,000.00	5,000.00
		Anderson Environmental Contracting,		51,607.95	51,607.95
		James Deam Cpmstrictopm. Omc/		5,000.00	5,000.00
		Laskey-Clifton Corporation		4,845.00	4,845.00
		Hayes & Sons, Inc.		50,000.00	50,000.00
		CP Construction, LLC		29,000.00	29,000.00
		Harmon Construction Company		1,500.00	1,500.00
		Hooker Creek, Inc.		15,000.00	15,000.00
		West Coast Contractors, Inc.		72,480.00	72,480.00
		ENGINEER'S ESTIMATE		10,000.00	10,000.00
20401-0000	CUYD	ROADWAY EXCAVATION			
		Tidewater Contractors, Inc.	19,635	10.00	196,350.00
		Anderson Environmental Contracting,		7.92	155,509.20
		James Deam Cpmstrictopm. Omc/		7.50	147,262.50
		Laskey-Clifton Corporation		11.14	218,733.90
		Hayes & Sons, Inc.		15.00	294,525.00
		CP Construction, LLC		11.50	225,802.50
		Harmon Construction Company		12.40	243,474.00
		Hooker Creek, Inc.		13.00	255,255.00
		West Coast Contractors, Inc.		18.00	353,430.00
		ENGINEER'S ESTIMATE		11.51	225,998.85
20402-0000	CUYD	SUBEXCAVATION			
		Tidewater Contractors, Inc.	1,280	20.00	25,600.00
		Anderson Environmental Contracting,		8.64	11,059.20
		James Deam Cpmstrictopm. Omc/		7.50	9,600.00
		Laskey-Clifton Corporation		10.67	13,657.60
		Hayes & Sons, Inc.		25.00	32,000.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		CP Construction, LLC		16.50	21,120.00
		Harmon Construction Company		16.00	20,480.00
		Hooker Creek, Inc.		13.00	16,640.00
		West Coast Contractors, Inc.		20.00	25,600.00
		ENGINEER'S ESTIMATE		13.73	17,574.40
20411-0000	TON	SELECT BORROW			
		Tidewater Contractors, Inc.	1,556	18.00	28,008.00
		Anderson Environmental Contracting,		27.92	43,443.52
		James Deam Cpmstrictopm. Omc/		33.00	51,348.00
		Laskey-Clifton Corporation		26.75	41,623.00
		Hayes & Sons, Inc.		35.00	54,460.00
		CP Construction, LLC		20.50	31,898.00
		Harmon Construction Company		33.00	51,348.00
		Hooker Creek, Inc.		30.00	46,680.00
		West Coast Contractors, Inc.		15.00	23,340.00
		ENGINEER'S ESTIMATE		11.55	17,971.80
20425-1000	LNFT	DITCH, EXCAVATION			
		Tidewater Contractors, Inc.	206	10.00	2,060.00
		Anderson Environmental Contracting,		14.95	3,079.70
		James Deam Cpmstrictopm. Omc/		11.00	2,266.00
		Laskey-Clifton Corporation		5.00	1,030.00
		Hayes & Sons, Inc.		25.00	5,150.00
		CP Construction, LLC		11.50	2,369.00
		Harmon Construction Company		19.00	3,914.00
		Hooker Creek, Inc.		14.00	2,884.00
		West Coast Contractors, Inc.		28.00	5,768.00
		ENGINEER'S ESTIMATE		13.46	2,772.76
20701-0300	SQYD	EARTHWORK GEOTEXTILE, TYPE I-C			
		Tidewater Contractors, Inc.	4,265	2.00	8,530.00
		Anderson Environmental Contracting,		1.83	7,804.95
		James Deam Cpmstrictopm. Omc/		1.50	6,397.50
		Laskey-Clifton Corporation		1.25	5,331.25
		Hayes & Sons, Inc.		2.50	10,662.50
		CP Construction, LLC		1.40	5,971.00
		Harmon Construction Company		1.00	4,265.00
		Hooker Creek, Inc.		1.50	6,397.50
		West Coast Contractors, Inc.		2.50	10,662.50
		ENGINEER'S ESTIMATE		1.30	5,544.50

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
20701-0700	SQYD	EARTHWORK GEOTEXTILE, TYPE II-A			
		Tidewater Contractors, Inc.	18,772	1.50	28,158.00
		Anderson Environmental Contracting,		1.47	27,594.84
		James Deam Cpmstrictopm. Omc/		1.50	28,158.00
		Laskey-Clifton Corporation		1.25	23,465.00
		Hayes & Sons, Inc.		2.50	46,930.00
		CP Construction, LLC		1.10	20,649.20
		Harmon Construction Company		1.00	18,772.00
		Hooker Creek, Inc.		1.50	28,158.00
		West Coast Contractors, Inc.		2.50	46,930.00
		ENGINEER'S ESTIMATE		1.69	31,724.68
20701-1000	SQYD	EARTHWORK GEOTEXTILE, TYPE III-A			
		Tidewater Contractors, Inc.	26	2.00	52.00
		Anderson Environmental Contracting,		27.19	706.94
		James Deam Cpmstrictopm. Omc/		1.70	44.20
		Laskey-Clifton Corporation		20.00	520.00
		Hayes & Sons, Inc.		75.00	1,950.00
		CP Construction, LLC		15.00	390.00
		Harmon Construction Company		21.00	546.00
		Hooker Creek, Inc.		26.00	676.00
		West Coast Contractors, Inc.		3.20	83.20
		ENGINEER'S ESTIMATE		3.00	78.00
20703-0000	SQYD	GEOGRID , (Subgrade Stabilization)			
		Tidewater Contractors, Inc.	5,723	4.00	22,892.00
		Anderson Environmental Contracting,		2.31	13,220.13
		James Deam Cpmstrictopm. Omc/		5.00	28,615.00
		Laskey-Clifton Corporation		4.10	23,464.30
		Hayes & Sons, Inc.		7.00	40,061.00
		CP Construction, LLC		3.50	20,030.50
		Harmon Construction Company		3.50	20,030.50
		Hooker Creek, Inc.		4.50	25,753.50
		West Coast Contractors, Inc.		4.50	25,753.50
		ENGINEER'S ESTIMATE		3.20	18,313.60
20801-0000	CUYD	STRUCTURE EXCAVATION			
		Tidewater Contractors, Inc.	5,038	15.00	75,570.00
		Anderson Environmental Contracting,		6.92	34,862.96
		James Deam Cpmstrictopm. Omc/		7.50	37,785.00
		Laskey-Clifton Corporation		11.50	57,937.00
		Hayes & Sons, Inc.		20.00	100,760.00
		CP Construction, LLC		12.00	60,456.00
		Harmon Construction Company		8.50	42,823.00
		Hooker Creek, Inc.		13.00	65,494.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		West Coast Contractors, Inc.		24.00	120,912.00
		ENGINEER'S ESTIMATE		35.00	176,330.00
20803-0000	CUYD	STRUCTURAL BACKFILL , HAYES CREEK BRIDGE			
		Tidewater Contractors, Inc.	58	50.00	2,900.00
		Anderson Environmental Contracting,		51.16	2,967.28
		James Deam Cpmstrictopm. Omc/		200.00	11,600.00
		Laskey-Clifton Corporation		72.00	4,176.00
		Hayes & Sons, Inc.		100.00	5,800.00
		CP Construction, LLC		125.00	7,250.00
		Harmon Construction Company		62.00	3,596.00
		Hooker Creek, Inc.		110.00	6,380.00
		West Coast Contractors, Inc.		98.00	5,684.00
		ENGINEER'S ESTIMATE		50.00	2,900.00
21101-1000	SQYD	ROADWAY OBLITERATION, METHOD 1			
		Tidewater Contractors, Inc.	15,668	1.00	15,668.00
		Anderson Environmental Contracting,		4.55	71,289.40
		James Deam Cpmstrictopm. Omc/		1.50	23,502.00
		Laskey-Clifton Corporation		1.85	28,985.80
		Hayes & Sons, Inc.		9.00	141,012.00
		CP Construction, LLC		5.00	78,340.00
		Harmon Construction Company		2.00	31,336.00
		Hooker Creek, Inc.		1.50	23,502.00
		West Coast Contractors, Inc.		5.50	86,174.00
		ENGINEER'S ESTIMATE		1.73	27,105.64
21101-2000	SQYD	ROADWAY OBLITERATION, METHOD 2			
		Tidewater Contractors, Inc.	2,520	2.00	5,040.00
		Anderson Environmental Contracting,		6.71	16,909.20
		James Deam Cpmstrictopm. Omc/		1.50	3,780.00
		Laskey-Clifton Corporation		2.25	5,670.00
		Hayes & Sons, Inc.		12.00	30,240.00
		CP Construction, LLC		6.00	15,120.00
		Harmon Construction Company		2.00	5,040.00
		Hooker Creek, Inc.		1.50	3,780.00
		West Coast Contractors, Inc.		10.00	25,200.00
		ENGINEER'S ESTIMATE		1.77	4,460.40
25101-4000	CUYD	PLACED RIPRAP, CLASS 4 , END TREATMENT			
		Tidewater Contractors, Inc.	24	80.00	1,920.00
		Anderson Environmental Contracting,		58.39	1,401.36
		James Deam Cpmstrictopm. Omc/		68.00	1,632.00
		Laskey-Clifton Corporation		117.00	2,808.00
		Hayes & Sons, Inc.		100.00	2,400.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60 (2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		CP Construction, LLC		101.00	2,424.00
		Harmon Construction Company		162.00	3,888.00
		Hooker Creek, Inc.		240.00	5,760.00
		West Coast Contractors, Inc.		107.00	2,568.00
		ENGINEER'S ESTIMATE		58.27	1,398.48
25101-4000		Tidewater Contractors, Inc.	837	50.00	41,850.00
		Anderson Environmental Contracting, Placed Riprap, Class 4, Energy Dissipator		32.25	26,993.25
		James Deam Cpmstrictopm. Omc/ CUYD		68.00	56,916.00
		Laskey-Clifton Corporation		70.00	58,590.00
		Hayes & Sons, Inc.		70.00	58,590.00
		CP Construction, LLC		59.00	49,383.00
		Harmon Construction Company		90.00	75,330.00
		Hooker Creek, Inc.		120.00	100,440.00
		West Coast Contractors, Inc.		92.00	77,004.00
		ENGINEER'S ESTIMATE		58.27	48,771.99
25101-4000		Tidewater Contractors, Inc.	292	50.00	14,600.00
		Anderson Environmental Contracting, Placed Riprap, Class 4, Hayes Creek Channel Protection		36.70	10,716.40
		James Deam Cpmstrictopm. Omc/ CUYD		68.00	19,856.00
		Laskey-Clifton Corporation		58.00	16,936.00
		Hayes & Sons, Inc.		70.00	20,440.00
		CP Construction, LLC		59.00	17,228.00
		Harmon Construction Company		57.00	16,644.00
		Hooker Creek, Inc.		82.00	23,944.00
		West Coast Contractors, Inc.		104.00	30,368.00
		ENGINEER'S ESTIMATE		75.33	21,996.36
25120-1000	LNFT	RIPRAP DITCH, CLASS 1			
		Tidewater Contractors, Inc.	1,250	14.00	17,500.00
		Anderson Environmental Contracting,		15.36	19,200.00
		James Deam Cpmstrictopm. Omc/		16.50	20,625.00
		Laskey-Clifton Corporation		16.38	20,475.00
		Hayes & Sons, Inc.		14.00	17,500.00
		CP Construction, LLC		18.00	22,500.00
		Harmon Construction Company		16.00	20,000.00
		Hooker Creek, Inc.		21.00	26,250.00
		West Coast Contractors, Inc.		28.00	35,000.00
		ENGINEER'S ESTIMATE		23.28	29,100.00
25201-0000	CUYD	SPECIAL ROCK EMBANKMENT , TEMPORARY			
		Tidewater Contractors, Inc.	930	35.00	32,550.00
		Anderson Environmental Contracting,		33.47	31,127.10
		James Deam Cpmstrictopm. Omc/		55.00	51,150.00
		Laskey-Clifton Corporation		55.75	51,847.50
		Hayes & Sons, Inc.		75.00	69,750.00
		CP Construction, LLC		42.00	39,060.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		Harmon Construction Company		64.00	59,520.00
		Hooker Creek, Inc.		84.00	78,120.00
		West Coast Contractors, Inc.		36.50	33,945.00
		ENGINEER'S ESTIMATE		46.46	43,207.80
27201-1000	SQFT	REINFORCED SOIL SLOPE, GEOGRID			
		Tidewater Contractors, Inc.	9,987	36.00	359,532.00
		Anderson Environmental Contracting,		4.54	45,340.98
		James Deam Cpmstrictopm. Omc/		40.00	399,480.00
		Laskey-Clifton Corporation		42.94	428,841.78
		Hayes & Sons, Inc.		4.00	39,948.00
		CP Construction, LLC		41.00	409,467.00
		Harmon Construction Company		78.00	778,986.00
		Hooker Creek, Inc.		74.00	739,038.00
		West Coast Contractors, Inc.		39.00	389,493.00
		ENGINEER'S ESTIMATE		45.00	449,415.00
30101-2000	TON	AGGREGATE BASE GRADING D			
		Tidewater Contractors, Inc.	8,837	15.00	132,555.00
		Anderson Environmental Contracting,		26.50	234,180.50
		James Deam Cpmstrictopm. Omc/		23.00	203,251.00
		Laskey-Clifton Corporation		24.20	213,855.40
		Hayes & Sons, Inc.		30.00	265,110.00
		CP Construction, LLC		22.00	194,414.00
		Harmon Construction Company		32.00	282,784.00
		Hooker Creek, Inc.		29.00	256,273.00
		West Coast Contractors, Inc.		46.00	406,502.00
		ENGINEER'S ESTIMATE		15.20	134,322.40
30302-1000	LNFT	DITCH RECONDITIONING			
		Tidewater Contractors, Inc.	5,646	3.00	16,938.00
		Anderson Environmental Contracting,		5.52	31,165.92
		James Deam Cpmstrictopm. Omc/		0.75	4,234.50
		Laskey-Clifton Corporation		1.00	5,646.00
		Hayes & Sons, Inc.		4.00	22,584.00
		CP Construction, LLC		5.50	31,053.00
		Harmon Construction Company		3.00	16,938.00
		Hooker Creek, Inc.		1.50	8,469.00
		West Coast Contractors, Inc.		3.00	16,938.00
		ENGINEER'S ESTIMATE		4.10	23,148.60

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
30801-1000	CUYD	ROADWAY AGGREGATE, METHOD 1			
		Tidewater Contractors, Inc.	1,454	20.00	29,080.00
		Anderson Environmental Contracting,		40.33	58,639.82
		James Deam Cpmstrictopm. Omc/		54.00	78,516.00
		Laskey-Clifton Corporation		39.50	57,433.00
		Hayes & Sons, Inc.		35.00	50,890.00
		CP Construction, LLC		47.00	68,338.00
		Harmon Construction Company		80.00	116,320.00
		Hooker Creek, Inc.		56.00	81,424.00
		West Coast Contractors, Inc.		51.00	74,154.00
		ENGINEER'S ESTIMATE		33.37	48,519.98
31002-0000	SQYD	RECYCLED AGGREGATE SUBBASE			
		Tidewater Contractors, Inc.	23,936	4.00	95,744.00
		Anderson Environmental Contracting,		1.64	39,255.04
		James Deam Cpmstrictopm. Omc/		0.60	14,361.60
		Laskey-Clifton Corporation		3.60	86,169.60
		Hayes & Sons, Inc.		6.50	155,584.00
		CP Construction, LLC		2.10	50,265.60
		Harmon Construction Company		4.00	95,744.00
		Hooker Creek, Inc.		7.00	167,552.00
		West Coast Contractors, Inc.		13.00	311,168.00
		ENGINEER'S ESTIMATE		2.83	67,738.88
40101-0600	TON	SUPERPAVE PAVEMENT, 1/2-INCH NOMINAL MAXIMUM SIZE AGGREGATE, 0.3 TO <3 MILLION ESAL , TYPE IV PAVEMENT ROUGHNESS			
		Tidewater Contractors, Inc.	8,882	67.00	595,094.00
		Anderson Environmental Contracting,		101.95	905,519.90
		James Deam Cpmstrictopm. Omc/		108.00	959,256.00
		Laskey-Clifton Corporation		68.47	608,150.54
		Hayes & Sons, Inc.		99.75	885,979.50
		CP Construction, LLC		104.00	923,728.00
		Harmon Construction Company		96.00	852,672.00
		Hooker Creek, Inc.		99.00	879,318.00
		West Coast Contractors, Inc.		103.00	914,846.00
		ENGINEER'S ESTIMATE		90.00	799,380.00
40105-3000	TON	ANTISTRIP ADDITIVE, TYPE 3			
		Tidewater Contractors, Inc.	89	450.00	40,050.00
		Anderson Environmental Contracting,		656.35	58,415.15
		James Deam Cpmstrictopm. Omc/		730.00	64,970.00
		Laskey-Clifton Corporation		245.68	21,865.52
		Hayes & Sons, Inc.		609.00	54,201.00
		CP Construction, LLC		600.00	53,400.00
		Harmon Construction Company		533.00	47,437.00



## TABULATION OF BIDS

Date: 10/27/10

Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		Hooker Creek, Inc.		620.00	55,180.00
		West Coast Contractors, Inc.		644.00	57,316.00
		ENGINEER'S ESTIMATE		263.82	23,479.98
40401-0000	TON	MINOR HOT ASPHALT CONCRETE			
		Tidewater Contractors, Inc.	338	100.00	33,800.00
		Anderson Environmental Contracting,		243.83	82,414.54
		James Deam Cpmstrictopm. Omc/		260.00	87,880.00
		Laskey-Clifton Corporation		143.00	48,334.00
		Hayes & Sons, Inc.		212.00	71,656.00
		CP Construction, LLC		240.00	81,120.00
		Harmon Construction Company		213.00	71,994.00
		Hooker Creek, Inc.		224.00	75,712.00
		West Coast Contractors, Inc.		233.00	78,754.00
		ENGINEER'S ESTIMATE		115.00	38,870.00
41105-0000	TON	BLOTTER			
		Tidewater Contractors, Inc.	41	45.00	1,845.00
		Anderson Environmental Contracting,		124.53	5,105.73
		James Deam Cpmstrictopm. Omc/		145.00	5,945.00
		Laskey-Clifton Corporation		80.00	3,280.00
		Hayes & Sons, Inc.		116.00	4,756.00
		CP Construction, LLC		130.00	5,330.00
		Harmon Construction Company		117.00	4,797.00
		Hooker Creek, Inc.		123.00	5,043.00
		West Coast Contractors, Inc.		128.00	5,248.00
		ENGINEER'S ESTIMATE		34.85	1,428.85
41201-1000	TON	TACK COAT GRADE CSS-1, CSS-1H, SS-1, OR SS-1H			
		Tidewater Contractors, Inc.	39	600.00	23,400.00
		Anderson Environmental Contracting,		855.44	33,362.16
		James Deam Cpmstrictopm. Omc/		1,000.00	39,000.00
		Laskey-Clifton Corporation		625.00	24,375.00
		Hayes & Sons, Inc.		791.00	30,849.00
		CP Construction, LLC		850.00	33,150.00
		Harmon Construction Company		800.00	31,200.00
		Hooker Creek, Inc.		840.00	32,760.00
		West Coast Contractors, Inc.		878.00	34,242.00
		ENGINEER'S ESTIMATE		570.12	22,234.68

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
41410-2000	LNFT	CRACK, CLEANING ROUTING AND SEALING			
		Tidewater Contractors, Inc.	5,074	3.00	15,222.00
		Anderson Environmental Contracting,		9.99	50,689.26
		James Deam Cpmstrictopm. Omc/		2.50	12,685.00
		Laskey-Clifton Corporation		3.40	17,251.60
		Hayes & Sons, Inc.		4.00	20,296.00
		CP Construction, LLC		10.00	50,740.00
		Harmon Construction Company		2.00	10,148.00
		Hooker Creek, Inc.		2.00	10,148.00
		West Coast Contractors, Inc.		3.50	17,759.00
		ENGINEER'S ESTIMATE		1.82	9,234.68
41501-0000	SQYD	PAVING GEOTEXTILE			
		Tidewater Contractors, Inc.	6,772	3.00	20,316.00
		Anderson Environmental Contracting,		1.62	10,970.64
		James Deam Cpmstrictopm. Omc/		2.00	13,544.00
		Laskey-Clifton Corporation		1.70	11,512.40
		Hayes & Sons, Inc.		1.60	10,835.20
		CP Construction, LLC		1.60	10,835.20
		Harmon Construction Company		1.75	11,851.00
		Hooker Creek, Inc.		1.60	10,835.20
		West Coast Contractors, Inc.		1.70	11,512.40
		ENGINEER'S ESTIMATE		3.00	20,316.00
41502-0000	TON	ASPHALT SEALANT			
		Tidewater Contractors, Inc.	11	700.00	7,700.00
		Anderson Environmental Contracting,		649.70	7,146.70
		James Deam Cpmstrictopm. Omc/		750.00	8,250.00
		Laskey-Clifton Corporation		870.50	9,575.50
		Hayes & Sons, Inc.		700.00	7,700.00
		CP Construction, LLC		680.00	7,480.00
		Harmon Construction Company		630.00	6,930.00
		Hooker Creek, Inc.		620.00	6,820.00
		West Coast Contractors, Inc.		670.00	7,370.00
		ENGINEER'S ESTIMATE		600.00	6,600.00
55101-0200	LNFT	CONCRETE FILLED STEEL PIPE PILES, IN PLACE			
		Tidewater Contractors, Inc.	209	340.00	71,060.00
		Anderson Environmental Contracting,		174.99	36,572.91
		James Deam Cpmstrictopm. Omc/		240.00	50,160.00
		Laskey-Clifton Corporation		212.00	44,308.00
		Hayes & Sons, Inc.		228.50	47,756.50
		CP Construction, LLC		330.00	68,970.00
		Harmon Construction Company		88.00	18,392.00
		Hooker Creek, Inc.		175.00	36,575.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60 (2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		West Coast Contractors, Inc.		350.00	73,150.00
		ENGINEER'S ESTIMATE		350.00	73,150.00
55201-0200	CUYD	STRUCTURAL CONCRETE, CLASS A (AE) , HAYES CREEK BRIDGE			
		Tidewater Contractors, Inc.	41	1,250.00	51,250.00
		Anderson Environmental Contracting,		1,024.99	42,024.59
		James Deam Cpmstrictopm. Omc/		1,290.00	52,890.00
		Laskey-Clifton Corporation		2,289.78	93,880.98
		Hayes & Sons, Inc.		656.70	26,924.70
		CP Construction, LLC		1,400.00	57,400.00
		Harmon Construction Company		1,386.00	56,826.00
		Hooker Creek, Inc.		935.00	38,335.00
		West Coast Contractors, Inc.		900.00	36,900.00
		ENGINEER'S ESTIMATE		850.00	34,850.00
		Tidewater Contractors, Inc.	171	675.00	115,425.00
55201-0200		Anderson Environmental Contracting, Structural Concrete, ClassA (AE), (Mill Creek Headwall)		501.46	85,749.66
		James Deam Cpmstrictopm. Omc/ CUYD		650.00	111,150.00
		Laskey-Clifton Corporation		464.71	79,465.41
		Hayes & Sons, Inc.		600.00	102,600.00
		CP Construction, LLC		490.00	83,790.00
		Harmon Construction Company		465.00	79,515.00
		Hooker Creek, Inc.		520.00	88,920.00
		West Coast Contractors, Inc.		860.00	147,060.00
		ENGINEER'S ESTIMATE		750.00	128,250.00
		Tidewater Contractors, Inc.	104	700.00	72,800.00
55201-0200		Anderson Environmental Contracting, Structural Concrete, Class A (AE), (Banner Creek Headwall)		549.30	57,127.20
		James Deam Cpmstrictopm. Omc/ CUYD		700.00	72,800.00
		Laskey-Clifton Corporation		573.39	59,632.56
		Hayes & Sons, Inc.		589.30	61,287.20
		CP Construction, LLC		570.00	59,280.00
		Harmon Construction Company		508.00	52,832.00
		Hooker Creek, Inc.		620.00	64,480.00
		West Coast Contractors, Inc.		1,080.00	112,320.00
		ENGINEER'S ESTIMATE		750.00	78,000.00
55302-2400	LNFT	PRECAST, PRESTRESSED CONCRETE DECKED BULB TEE GIRDERS, 41"			
		Tidewater Contractors, Inc.	385	370.00	142,450.00
		Anderson Environmental Contracting,		399.57	153,834.45
		James Deam Cpmstrictopm. Omc/		450.00	173,250.00
		Laskey-Clifton Corporation		389.00	149,765.00
		Hayes & Sons, Inc.		520.00	200,200.00
		CP Construction, LLC		530.00	204,050.00
		Harmon Construction Company		422.00	162,470.00
		Hooker Creek, Inc.		400.00	154,000.00
		West Coast Contractors, Inc.		525.00	202,125.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
ENGINEER'S ESTIMATE				350.00	134,750.00
55401-1000	LB	REINFORCING STEEL			
		Tidewater Contractors, Inc.	28,850	0.80	23,080.00
		Anderson Environmental Contracting,		0.92	26,542.00
		James Deam Cpmstrictopm. Omc/		1.25	36,062.50
		Laskey-Clifton Corporation		1.06	30,581.00
		Hayes & Sons, Inc.		1.05	30,292.50
		CP Construction, LLC		1.10	31,735.00
		Harmon Construction Company		0.80	23,080.00
		Hooker Creek, Inc.		0.96	27,696.00
		West Coast Contractors, Inc.		0.75	21,637.50
		ENGINEER'S ESTIMATE		1.25	36,062.50
55401-2000	LB	REINFORCING STEEL, EPOXY COATED			
		Tidewater Contractors, Inc.	3,311	1.35	4,469.85
		Anderson Environmental Contracting,		1.25	4,138.75
		James Deam Cpmstrictopm. Omc/		1.72	5,694.92
		Laskey-Clifton Corporation		2.12	7,019.32
		Hayes & Sons, Inc.		1.62	5,363.82
		CP Construction, LLC		1.40	4,635.40
		Harmon Construction Company		1.00	3,311.00
		Hooker Creek, Inc.		1.20	3,973.20
		West Coast Contractors, Inc.		1.70	5,628.70
		ENGINEER'S ESTIMATE		1.60	5,297.60
55601-1100	LNFT	BRIDGE RAILING, STEEL, TWO RAIL			
		Tidewater Contractors, Inc.	146	132.00	19,272.00
		Anderson Environmental Contracting,		114.35	16,695.10
		James Deam Cpmstrictopm. Omc/		140.00	20,440.00
		Laskey-Clifton Corporation		163.00	23,798.00
		Hayes & Sons, Inc.		261.50	38,179.00
		CP Construction, LLC		190.00	27,740.00
		Harmon Construction Company		146.00	21,316.00
		Hooker Creek, Inc.		115.00	16,790.00
		West Coast Contractors, Inc.		145.00	21,170.00
		ENGINEER'S ESTIMATE		175.00	25,550.00
55901-2000	SQYD	MEMBRANE WATERPROOFING, TYPE 2			
		Tidewater Contractors, Inc.	225	22.00	4,950.00
		Anderson Environmental Contracting,		148.64	33,444.00
		James Deam Cpmstrictopm. Omc/		24.00	5,400.00
		Laskey-Clifton Corporation		182.00	40,950.00
		Hayes & Sons, Inc.		55.00	12,375.00
		CP Construction, LLC		160.00	36,000.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		Harmon Construction Company		148.00	33,300.00
		Hooker Creek, Inc.		195.00	43,875.00
		West Coast Contractors, Inc.		22.00	4,950.00
		ENGINEER'S ESTIMATE		50.00	11,250.00
56401-0000	EACH	BEARING DEVICE , ELASTOMERIC			
		Tidewater Contractors, Inc.	10	570.00	5,700.00
		Anderson Environmental Contracting,		331.35	3,313.50
		James Deam Cpmstrictopm. Omc/		500.00	5,000.00
		Laskey-Clifton Corporation		612.00	6,120.00
		Hayes & Sons, Inc.		231.00	2,310.00
		CP Construction, LLC		510.00	5,100.00
		Harmon Construction Company		533.00	5,330.00
		Hooker Creek, Inc.		395.00	3,950.00
		West Coast Contractors, Inc.		566.00	5,660.00
		ENGINEER'S ESTIMATE		300.00	3,000.00
60201-0800	LNFT	24-INCH PIPE CULVERT			
		Tidewater Contractors, Inc.	1,435	76.00	109,060.00
		Anderson Environmental Contracting,		57.17	82,038.95
		James Deam Cpmstrictopm. Omc/		47.00	67,445.00
		Laskey-Clifton Corporation		61.00	87,535.00
		Hayes & Sons, Inc.		110.00	157,850.00
		CP Construction, LLC		72.00	103,320.00
		Harmon Construction Company		146.00	209,510.00
		Hooker Creek, Inc.		150.00	215,250.00
		West Coast Contractors, Inc.		88.00	126,280.00
		ENGINEER'S ESTIMATE		85.18	122,233.30
60201-1000	LNFT	36-INCH PIPE CULVERT			
		Tidewater Contractors, Inc.	153	130.00	19,890.00
		Anderson Environmental Contracting,		51.66	7,903.98
		James Deam Cpmstrictopm. Omc/		55.00	8,415.00
		Laskey-Clifton Corporation		164.00	25,092.00
		Hayes & Sons, Inc.		180.00	27,540.00
		CP Construction, LLC		120.00	18,360.00
		Harmon Construction Company		185.00	28,305.00
		Hooker Creek, Inc.		170.00	26,010.00
		West Coast Contractors, Inc.		158.00	24,174.00
		ENGINEER'S ESTIMATE		144.54	22,114.62

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
60201-1400	LNFT	60-INCH PIPE CULVERT			
		Tidewater Contractors, Inc.	75	250.00	18,750.00
		Anderson Environmental Contracting,		56.47	4,235.25
		James Deam Cpmstrictopm. Omc/		260.00	19,500.00
		Laskey-Clifton Corporation		223.00	16,725.00
		Hayes & Sons, Inc.		280.00	21,000.00
		CP Construction, LLC		275.00	20,625.00
		Harmon Construction Company		351.00	26,325.00
		Hooker Creek, Inc.		410.00	30,750.00
		West Coast Contractors, Inc.		545.00	40,875.00
		ENGINEER'S ESTIMATE		224.64	16,848.00
60202-1200	LNFT	72-INCH EQUIVALENT DIAMETER ARCH OR ELLIPTICAL PIPE CULVERT , (81" span x 59" rise, metal pipe arch culvert)			
		Tidewater Contractors, Inc.	64	280.00	17,920.00
		Anderson Environmental Contracting,		221.44	14,172.16
		James Deam Cpmstrictopm. Omc/		350.00	22,400.00
		Laskey-Clifton Corporation		369.00	23,616.00
		Hayes & Sons, Inc.		320.00	20,480.00
		CP Construction, LLC		450.00	28,800.00
		Harmon Construction Company		513.00	32,832.00
		Hooker Creek, Inc.		510.00	32,640.00
		West Coast Contractors, Inc.		870.00	55,680.00
		ENGINEER'S ESTIMATE		259.91	16,634.24
60301-0300	LNFT	180-INCH STRUCTURAL PLATE PIPE			
		Tidewater Contractors, Inc.	70	1,800.00	126,000.00
		Anderson Environmental Contracting,		205.74	14,401.80
		James Deam Cpmstrictopm. Omc/		1,000.00	70,000.00
		Laskey-Clifton Corporation		2,748.20	192,374.00
		Hayes & Sons, Inc.		2,000.00	140,000.00
		CP Construction, LLC		1,400.00	98,000.00
		Harmon Construction Company		2,443.00	171,010.00
		Hooker Creek, Inc.		1,800.00	126,000.00
		West Coast Contractors, Inc.		3,650.00	255,500.00
		ENGINEER'S ESTIMATE		1,010.76	70,753.20
60302-0000	LNFT	STRUCTURAL PLATE PIPE-ARCH , 18'-7" SPAN, 12 FEET RISE			
		Tidewater Contractors, Inc.	44	1,300.00	57,200.00
		Anderson Environmental Contracting,		1,806.44	79,483.36
		James Deam Cpmstrictopm. Omc/		1,500.00	66,000.00
		Laskey-Clifton Corporation		3,462.90	152,367.60
		Hayes & Sons, Inc.		2,000.00	88,000.00
		CP Construction, LLC		2,000.00	88,000.00
		Harmon Construction Company		1,797.00	79,068.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		Hooker Creek, Inc.		1,600.00	70,400.00
		West Coast Contractors, Inc.		5,890.00	259,160.00
		ENGINEER'S ESTIMATE		1,069.73	47,068.12
60404-1000	EACH	CATCH BASIN, TYPE 1			
		Tidewater Contractors, Inc.	2	500.00	1,000.00
		Anderson Environmental Contracting,		1,219.54	2,439.08
		James Deam Cpmstrictopm. Omc/		1,700.00	3,400.00
		Laskey-Clifton Corporation		1,450.00	2,900.00
		Hayes & Sons, Inc.		1,800.00	3,600.00
		CP Construction, LLC		1,500.00	3,000.00
		Harmon Construction Company		1,226.00	2,452.00
		Hooker Creek, Inc.		1,900.00	3,800.00
		West Coast Contractors, Inc.		2,400.00	4,800.00
		ENGINEER'S ESTIMATE		1,300.00	2,600.00
60409-0100	EACH	INLET TOP, METAL FRAME AND GRATE TYPE A			
		Tidewater Contractors, Inc.	2	500.00	1,000.00
		Anderson Environmental Contracting,		216.57	433.14
		James Deam Cpmstrictopm. Omc/		1,700.00	3,400.00
		Laskey-Clifton Corporation		550.00	1,100.00
		Hayes & Sons, Inc.		800.00	1,600.00
		CP Construction, LLC		600.00	1,200.00
		Harmon Construction Company		320.00	640.00
		Hooker Creek, Inc.		190.00	380.00
		West Coast Contractors, Inc.		400.00	800.00
		ENGINEER'S ESTIMATE		250.00	500.00
61103-0200	LNFT	4-INCH ENCASMENT PIPE, POLYVINYL CHLORIDE (PVC)			
		Tidewater Contractors, Inc.	150	15.00	2,250.00
		Anderson Environmental Contracting,		1.08	162.00
		James Deam Cpmstrictopm. Omc/		17.00	2,550.00
		Laskey-Clifton Corporation		28.00	4,200.00
		Hayes & Sons, Inc.		12.00	1,800.00
		CP Construction, LLC		42.00	6,300.00
		Harmon Construction Company		21.00	3,150.00
		Hooker Creek, Inc.		24.00	3,600.00
		West Coast Contractors, Inc.		2.50	375.00
		ENGINEER'S ESTIMATE		22.13	3,319.50

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
61103-0800	LNFT	8-INCH ENCASEMENT PIPE, POLYVINYL CHLORIDE (PVC)			
		Tidewater Contractors, Inc.	75	17.00	1,275.00
		Anderson Environmental Contracting,		3.25	243.75
		James Deam Cpmstrictopm. Omc/		34.00	2,550.00
		Laskey-Clifton Corporation		26.00	1,950.00
		Hayes & Sons, Inc.		17.00	1,275.00
		CP Construction, LLC		47.00	3,525.00
		Harmon Construction Company		32.00	2,400.00
		Hooker Creek, Inc.		39.00	2,925.00
		West Coast Contractors, Inc.		6.00	450.00
		ENGINEER'S ESTIMATE		24.99	1,874.25
61701-1250	LNFT	GUARDRAIL SYSTEM G4, TYPE 2, CLASS A WOOD POSTS			
		Tidewater Contractors, Inc.	1,890	20.00	37,800.00
		Anderson Environmental Contracting,		22.00	41,580.00
		James Deam Cpmstrictopm. Omc/		27.00	51,030.00
		Laskey-Clifton Corporation		24.90	47,061.00
		Hayes & Sons, Inc.		21.00	39,690.00
		CP Construction, LLC		20.00	37,800.00
		Harmon Construction Company		21.00	39,690.00
		Hooker Creek, Inc.		21.00	39,690.00
		West Coast Contractors, Inc.		22.00	41,580.00
		ENGINEER'S ESTIMATE		22.88	43,243.20
61701-4100	LNFT	GUARDRAIL SYSTEM CRG, TYPE 2, CLASS A			
		Tidewater Contractors, Inc.	113	25.00	2,825.00
		Anderson Environmental Contracting,		32.75	3,700.75
		James Deam Cpmstrictopm. Omc/		59.00	6,667.00
		Laskey-Clifton Corporation		28.50	3,220.50
		Hayes & Sons, Inc.		26.00	2,938.00
		CP Construction, LLC		25.00	2,825.00
		Harmon Construction Company		27.00	3,051.00
		Hooker Creek, Inc.		34.00	3,842.00
		West Coast Contractors, Inc.		28.00	3,164.00
		ENGINEER'S ESTIMATE		37.16	4,199.08
61702-0400	EACH	TERMINAL SECTION, TYPE G4-CRT , TL-3			
		Tidewater Contractors, Inc.	4	2,000.00	8,000.00
		Anderson Environmental Contracting,		2,325.99	9,303.96
		James Deam Cpmstrictopm. Omc/		1,700.00	6,800.00
		Laskey-Clifton Corporation		2,279.00	9,116.00
		Hayes & Sons, Inc.		2,300.00	9,200.00
		CP Construction, LLC		2,000.00	8,000.00
		Harmon Construction Company		2,132.00	8,528.00
		Hooker Creek, Inc.		2,100.00	8,400.00



## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		West Coast Contractors, Inc.		2,224.00	8,896.00
		ENGINEER'S ESTIMATE		1,123.20	4,492.80
61702-0600	EACH	TERMINAL SECTION, TYPE FLARED , TL-3			
		Tidewater Contractors, Inc.	12	2,050.00	24,600.00
		Anderson Environmental Contracting,		2,273.26	27,279.12
		James Deam Cpmstrictopm. Omc/		2,400.00	28,800.00
		Laskey-Clifton Corporation		2,330.00	27,960.00
		Hayes & Sons, Inc.		2,150.00	25,800.00
		CP Construction, LLC		2,050.00	24,600.00
		Harmon Construction Company		2,185.00	26,220.00
		Hooker Creek, Inc.		2,200.00	26,400.00
		West Coast Contractors, Inc.		2,280.00	27,360.00
		ENGINEER'S ESTIMATE		1,956.86	23,482.32
61702-0800	EACH	TERMINAL SECTION TYPE TANGENT , G4, W BEAM, TL-3			
		Tidewater Contractors, Inc.	4	2,500.00	10,000.00
		Anderson Environmental Contracting,		2,867.41	11,469.64
		James Deam Cpmstrictopm. Omc/		2,900.00	11,600.00
		Laskey-Clifton Corporation		2,850.00	11,400.00
		Hayes & Sons, Inc.		2,875.00	11,500.00
		CP Construction, LLC		2,500.00	10,000.00
		Harmon Construction Company		2,665.00	10,660.00
		Hooker Creek, Inc.		2,700.00	10,800.00
		West Coast Contractors, Inc.		2,780.00	11,120.00
		ENGINEER'S ESTIMATE		2,011.02	8,044.08
61707-0000	LNFT	STRUCTURE TRANSITION RAILING , THRIE BEAM RAIL			
		Tidewater Contractors, Inc.	84	115.00	9,660.00
		Anderson Environmental Contracting,		132.16	11,101.44
		James Deam Cpmstrictopm. Omc/		100.00	8,400.00
		Laskey-Clifton Corporation		131.00	11,004.00
		Hayes & Sons, Inc.		122.00	10,248.00
		CP Construction, LLC		115.00	9,660.00
		Harmon Construction Company		123.00	10,332.00
		Hooker Creek, Inc.		125.00	10,500.00
		West Coast Contractors, Inc.		130.00	10,920.00
		ENGINEER'S ESTIMATE		120.00	10,080.00
61901-0000	LNFT	FENCE , OREGON RIGHT-OF-WAY FENCE, TYPE 2			
		Tidewater Contractors, Inc.	3,241	8.78	28,455.98
		Anderson Environmental Contracting,		9.47	30,692.27
		James Deam Cpmstrictopm. Omc/		5.50	17,825.50
		Laskey-Clifton Corporation		9.97	32,312.77
		Hayes & Sons, Inc.		9.60	31,113.60

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60 (2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		CP Construction, LLC		9.00	29,169.00
		Harmon Construction Company		9.00	29,169.00
		Hooker Creek, Inc.		10.00	32,410.00
		West Coast Contractors, Inc.		10.00	32,410.00
		ENGINEER'S ESTIMATE		5.30	17,177.30
61901-0000		Tidewater Contractors, Inc.	3,765	2.00	7,530.00
		Anderson Environmental Contracting,		2.71	10,203.15
		James Deam Cpmstrictopm. Omc/		1.50	5,647.50
		Laskey-Clifton Corporation		2.50	9,412.50
		Hayes & Sons, Inc.		4.00	15,060.00
		CP Construction, LLC		2.00	7,530.00
		Harmon Construction Company		2.00	7,530.00
		Hooker Creek, Inc.		3.00	11,295.00
		West Coast Contractors, Inc.		2.50	9,412.50
		ENGINEER'S ESTIMATE		3.80	14,307.00
61901-2000	LNFT	FENCE, CHAIN LINK, 72-INCH HEIGHT , TEMPORARY			
		Tidewater Contractors, Inc.	1,497	9.00	13,473.00
		Anderson Environmental Contracting,		8.66	12,964.02
		James Deam Cpmstrictopm. Omc/		4.50	6,736.50
		Laskey-Clifton Corporation		9.12	13,652.64
		Hayes & Sons, Inc.		9.00	13,473.00
		CP Construction, LLC		9.00	13,473.00
		Harmon Construction Company		8.00	11,976.00
		Hooker Creek, Inc.		9.00	13,473.00
		West Coast Contractors, Inc.		9.00	13,473.00
		ENGINEER'S ESTIMATE		5.99	8,967.03
61902-1300	EACH	GATE, METAL, 14 FEET WIDTH			
		Tidewater Contractors, Inc.	1	1,220.00	1,220.00
		Anderson Environmental Contracting,		606.39	606.39
		James Deam Cpmstrictopm. Omc/		1,250.00	1,250.00
		Laskey-Clifton Corporation		1,276.00	1,276.00
		Hayes & Sons, Inc.		1,501.50	1,501.50
		CP Construction, LLC		1,365.00	1,365.00
		Harmon Construction Company		597.00	597.00
		Hooker Creek, Inc.		630.00	630.00
		West Coast Contractors, Inc.		622.00	622.00
		ENGINEER'S ESTIMATE		558.38	558.38

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
61902-1400	EACH	GATE, METAL, 16 FEET WIDTH			
		Tidewater Contractors, Inc.	1	1,450.00	1,450.00
		Anderson Environmental Contracting,		693.02	693.02
		James Deam Cpmstrictopm. Omc/		1,350.00	1,350.00
		Laskey-Clifton Corporation		1,800.00	1,800.00
		Hayes & Sons, Inc.		1,562.00	1,562.00
		CP Construction, LLC		1,420.00	1,420.00
		Harmon Construction Company		682.00	682.00
		Hooker Creek, Inc.		720.00	720.00
		West Coast Contractors, Inc.		711.00	711.00
		ENGINEER'S ESTIMATE		1,373.47	1,373.47
61902-2000	EACH	GATE, METAL, 28 FEET WIDTH			
		Tidewater Contractors, Inc.	1	2,300.00	2,300.00
		Anderson Environmental Contracting,		1,212.78	1,212.78
		James Deam Cpmstrictopm. Omc/		1,550.00	1,550.00
		Laskey-Clifton Corporation		2,279.00	2,279.00
		Hayes & Sons, Inc.		2,197.80	2,197.80
		CP Construction, LLC		1,998.00	1,998.00
		Harmon Construction Company		1,194.00	1,194.00
		Hooker Creek, Inc.		1,300.00	1,300.00
		West Coast Contractors, Inc.		1,245.00	1,245.00
		ENGINEER'S ESTIMATE		3,026.00	3,026.00
62101-0000	EACH	MONUMENT			
		Tidewater Contractors, Inc.	91	90.00	8,190.00
		Anderson Environmental Contracting,		173.81	15,816.71
		James Deam Cpmstrictopm. Omc/		100.00	9,100.00
		Laskey-Clifton Corporation		93.00	8,463.00
		Hayes & Sons, Inc.		55.00	5,005.00
		CP Construction, LLC		85.00	7,735.00
		Harmon Construction Company		76.00	6,916.00
		Hooker Creek, Inc.		90.00	8,190.00
		West Coast Contractors, Inc.		94.00	8,554.00
		ENGINEER'S ESTIMATE		368.18	33,504.38
62201-0250	HOURLY	DUMP TRUCK, 10 CUBIC YARD MINIMUM CAPACITY			
		Tidewater Contractors, Inc.	120	85.00	10,200.00
		Anderson Environmental Contracting,		102.99	12,358.80
		James Deam Cpmstrictopm. Omc/		140.00	16,800.00
		Laskey-Clifton Corporation		105.00	12,600.00
		Hayes & Sons, Inc.		102.00	12,240.00
		CP Construction, LLC		130.00	15,600.00
		Harmon Construction Company		88.00	10,560.00
		Hooker Creek, Inc.		90.00	10,800.00

## TABULATION OF BIDS

Date: 10/27/10

Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		West Coast Contractors, Inc.		94.00	11,280.00
		ENGINEER'S ESTIMATE		120.22	14,426.40
62201-0700	HOURLY	BACKHOE LOADER, 1 CUBIC YARD MINIMUM CAPACITY FRONTEND BUCKET, 10 CUBIC FOOT MINIMUM CAPACITY BACKHOE BUCKET, 90 HP			
		Tidewater Contractors, Inc.	120	85.00	10,200.00
		Anderson Environmental Contracting,		118.78	14,253.60
		James Deam Cpmstrictopm. Omc/		130.00	15,600.00
		Laskey-Clifton Corporation		110.00	13,200.00
		Hayes & Sons, Inc.		95.00	11,400.00
		CP Construction, LLC		125.00	15,000.00
		Harmon Construction Company		94.00	11,280.00
		Hooker Creek, Inc.		102.00	12,240.00
		West Coast Contractors, Inc.		101.00	12,120.00
		ENGINEER'S ESTIMATE		96.09	11,530.80
62201-1250	HOURLY	BULLDOZER, 120HP MINIMUM FLYWHEEL POWER			
		Tidewater Contractors, Inc.	80	90.00	7,200.00
		Anderson Environmental Contracting,		143.51	11,480.80
		James Deam Cpmstrictopm. Omc/		160.00	12,800.00
		Laskey-Clifton Corporation		130.00	10,400.00
		Hayes & Sons, Inc.		120.00	9,600.00
		CP Construction, LLC		175.00	14,000.00
		Harmon Construction Company		151.00	12,080.00
		Hooker Creek, Inc.		160.00	12,800.00
		West Coast Contractors, Inc.		140.00	11,200.00
		ENGINEER'S ESTIMATE		149.35	11,948.00
62201-3400	HOURLY	HYDRAULIC EXCAVATOR, 1 CUBIC YARD MINIMUM CAPACITY WITH THUMB ATTACHMENT			
		Tidewater Contractors, Inc.	80	125.00	10,000.00
		Anderson Environmental Contracting,		167.06	13,364.80
		James Deam Cpmstrictopm. Omc/		146.00	11,680.00
		Laskey-Clifton Corporation		200.00	16,000.00
		Hayes & Sons, Inc.		140.00	11,200.00
		CP Construction, LLC		170.00	13,600.00
		Harmon Construction Company		139.00	11,120.00
		Hooker Creek, Inc.		150.00	12,000.00
		West Coast Contractors, Inc.		145.00	11,600.00
		ENGINEER'S ESTIMATE		151.18	12,094.40

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
62301-0000	HOURL	GENERAL LABOR			
		Tidewater Contractors, Inc.	80	50.00	4,000.00
		Anderson Environmental Contracting,		58.73	4,698.40
		James Deam Cpmstrictopm. Omc/		60.00	4,800.00
		Laskey-Clifton Corporation		49.50	3,960.00
		Hayes & Sons, Inc.		58.00	4,640.00
		CP Construction, LLC		60.00	4,800.00
		Harmon Construction Company		51.00	4,080.00
		Hooker Creek, Inc.		53.00	4,240.00
		West Coast Contractors, Inc.		83.00	6,640.00
		ENGINEER'S ESTIMATE		55.02	4,401.60
62502-0000	SQYD	TURF ESTABLISHMENT , (MATURE COMPOST)			
		Tidewater Contractors, Inc.	28,513	2.75	78,410.75
		Anderson Environmental Contracting,		3.65	104,072.45
		James Deam Cpmstrictopm. Omc/		4.00	114,052.00
		Laskey-Clifton Corporation		3.13	89,245.69
		Hayes & Sons, Inc.		1.25	35,641.25
		CP Construction, LLC		2.75	78,410.75
		Harmon Construction Company		3.00	85,539.00
		Hooker Creek, Inc.		4.00	114,052.00
		West Coast Contractors, Inc.		3.00	85,539.00
		ENGINEER'S ESTIMATE		3.62	103,217.06
63302-0000	SQFT	SIGN SYSTEM			
		Tidewater Contractors, Inc.	210	40.00	8,400.00
		Anderson Environmental Contracting,		28.26	5,934.60
		James Deam Cpmstrictopm. Omc/		74.00	15,540.00
		Laskey-Clifton Corporation		68.00	14,280.00
		Hayes & Sons, Inc.		60.00	12,600.00
		CP Construction, LLC		16.55	3,475.50
		Harmon Construction Company		30.00	6,300.00
		Hooker Creek, Inc.		68.00	14,280.00
		West Coast Contractors, Inc.		33.00	6,930.00
		ENGINEER'S ESTIMATE		48.92	10,273.20
63309-0900	EACH	DELINEATOR, TYPE FLEXIBLE , C-3 WHITE			
		Tidewater Contractors, Inc.	61	50.00	3,050.00
		Anderson Environmental Contracting,		37.90	2,311.90
		James Deam Cpmstrictopm. Omc/		50.00	3,050.00
		Laskey-Clifton Corporation		43.00	2,623.00
		Hayes & Sons, Inc.		50.00	3,050.00
		CP Construction, LLC		35.00	2,135.00
		Harmon Construction Company		37.00	2,257.00
		Hooker Creek, Inc.		43.00	2,623.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60 (2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		West Coast Contractors, Inc.		44.00	2,684.00
		ENGINEER'S ESTIMATE		36.72	2,239.92
63309-0900		Tidewater Contractors, Inc.	4	50.00	200.00
		Anderson Environmental Contracting,		40.07	160.28
		James Deam Cpmstrictopm. Omc/		50.00	200.00
		Laskey-Clifton Corporation		45.50	182.00
		Hayes & Sons, Inc.		50.00	200.00
		CP Construction, LLC		35.00	140.00
		Harmon Construction Company		40.00	160.00
		Hooker Creek, Inc.		45.00	180.00
		West Coast Contractors, Inc.		44.00	176.00
		ENGINEER'S ESTIMATE		36.72	146.88
63316-1000	EACH	REMOVE AND RESET SIGN			
		Tidewater Contractors, Inc.	1	400.00	400.00
		Anderson Environmental Contracting,		270.71	270.71
		James Deam Cpmstrictopm. Omc/		250.00	250.00
		Laskey-Clifton Corporation		375.00	375.00
		Hayes & Sons, Inc.		250.00	250.00
		CP Construction, LLC		100.00	100.00
		Harmon Construction Company		267.00	267.00
		Hooker Creek, Inc.		280.00	280.00
		West Coast Contractors, Inc.		436.00	436.00
		ENGINEER'S ESTIMATE		182.51	182.51
63401-0300	LNFT	PAVEMENT MARKINGS, TYPE B, SOLID YELLOW, 4-INCH WIDTH			
		Tidewater Contractors, Inc.	47,692	0.11	5,246.12
		Anderson Environmental Contracting,		0.14	6,676.88
		James Deam Cpmstrictopm. Omc/		0.15	7,153.80
		Laskey-Clifton Corporation		0.14	6,676.88
		Hayes & Sons, Inc.		0.16	7,630.72
		CP Construction, LLC		0.11	5,246.12
		Harmon Construction Company		0.12	5,723.04
		Hooker Creek, Inc.		0.13	6,199.96
		West Coast Contractors, Inc.		0.17	8,107.64
		ENGINEER'S ESTIMATE		0.09	4,292.28
63401-0300		Tidewater Contractors, Inc.	79,408	0.12	9,528.96
		Anderson Environmental Contracting,		0.13	10,323.04
		James Deam Cpmstrictopm. Omc/		0.15	11,911.20
		Laskey-Clifton Corporation		0.15	11,911.20
		Hayes & Sons, Inc.		0.16	12,705.28
		CP Construction, LLC		0.12	9,528.96
		Harmon Construction Company		0.13	10,323.04
		Hooker Creek, Inc.		0.13	10,323.04
		West Coast Contractors, Inc.		0.17	13,499.36

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
ENGINEER'S ESTIMATE				0.09	7,146.72
63401-0400	LNFT	PAVEMENT MARKINGS, TYPE B, BROKEN YELLOW, CENTER			
		Tidewater Contractors, Inc.	21,108	0.10	2,110.80
		Anderson Environmental Contracting,		0.11	2,321.88
		James Deam Cpmstrictopm. Omc/		0.12	2,532.96
		Laskey-Clifton Corporation		0.12	2,532.96
		Hayes & Sons, Inc.		0.16	3,377.28
		CP Construction, LLC		0.10	2,110.80
		Harmon Construction Company		0.11	2,321.88
		Hooker Creek, Inc.		0.13	2,744.04
		West Coast Contractors, Inc.		0.17	3,588.36
ENGINEER'S ESTIMATE				0.08	1,688.64
63401-0450	LNFT	PAVEMENT MARKINGS, TYPE B, DOTTED WHITE, 4-INCH WIDTH			
		Tidewater Contractors, Inc.	3,868	0.18	696.24
		Anderson Environmental Contracting,		0.19	734.92
		James Deam Cpmstrictopm. Omc/		0.22	850.96
		Laskey-Clifton Corporation		0.22	850.96
		Hayes & Sons, Inc.		0.16	618.88
		CP Construction, LLC		0.18	696.24
		Harmon Construction Company		0.19	734.92
		Hooker Creek, Inc.		0.20	773.60
		West Coast Contractors, Inc.		0.15	580.20
ENGINEER'S ESTIMATE				0.23	889.64
63502-0600	EACH	TEMPORARY TRAFFIC CONTROL, BARRICADE TYPE 3			
		Tidewater Contractors, Inc.	6	300.00	1,800.00
		Anderson Environmental Contracting,		68.58	411.48
		James Deam Cpmstrictopm. Omc/		200.00	1,200.00
		Laskey-Clifton Corporation		62.00	372.00
		Hayes & Sons, Inc.		100.00	600.00
		CP Construction, LLC		75.00	450.00
		Harmon Construction Company		176.00	1,056.00
		Hooker Creek, Inc.		150.00	900.00
		West Coast Contractors, Inc.		84.00	504.00
ENGINEER'S ESTIMATE				138.09	828.54
63502-0900	EACH	TEMPORARY TRAFFIC CONTROL, CONE, TYPE 28-INCH			
		Tidewater Contractors, Inc.	250	20.00	5,000.00
		Anderson Environmental Contracting,		10.83	2,707.50
		James Deam Cpmstrictopm. Omc/		19.00	4,750.00
		Laskey-Clifton Corporation		20.00	5,000.00
		Hayes & Sons, Inc.		22.00	5,500.00
		CP Construction, LLC		16.25	4,062.50

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		Harmon Construction Company		15.00	3,750.00
		Hooker Creek, Inc.		22.00	5,500.00
		West Coast Contractors, Inc.		15.00	3,750.00
		ENGINEER'S ESTIMATE		13.74	3,435.00
63502-1300	EACH	TEMPORARY TRAFFIC CONTROL, DRUM			
		Tidewater Contractors, Inc.	36	50.00	1,800.00
		Anderson Environmental Contracting,		43.31	1,559.16
		James Deam Cpmstrictopm. Omc/		62.00	2,232.00
		Laskey-Clifton Corporation		40.00	1,440.00
		Hayes & Sons, Inc.		75.00	2,700.00
		CP Construction, LLC		40.00	1,440.00
		Harmon Construction Company		48.00	1,728.00
		Hooker Creek, Inc.		56.00	2,016.00
		West Coast Contractors, Inc.		62.00	2,232.00
		ENGINEER'S ESTIMATE		60.02	2,160.72
63502-1500	EACH	TEMPORARY TRAFFIC CONTROL, WARNING LIGHT TYPE A			
		Tidewater Contractors, Inc.	6	100.00	600.00
		Anderson Environmental Contracting,		21.66	129.96
		James Deam Cpmstrictopm. Omc/		62.00	372.00
		Laskey-Clifton Corporation		60.00	360.00
		Hayes & Sons, Inc.		150.00	900.00
		CP Construction, LLC		18.50	111.00
		Harmon Construction Company		27.00	162.00
		Hooker Creek, Inc.		45.00	270.00
		West Coast Contractors, Inc.		22.00	132.00
		ENGINEER'S ESTIMATE		43.22	259.32
63502-1600	EACH	TEMPORARY TRAFFIC CONTROL, WARNING LIGHT TYPE B			
		Tidewater Contractors, Inc.	4	150.00	600.00
		Anderson Environmental Contracting,		21.66	86.64
		James Deam Cpmstrictopm. Omc/		98.00	392.00
		Laskey-Clifton Corporation		96.00	384.00
		Hayes & Sons, Inc.		150.00	600.00
		CP Construction, LLC		20.00	80.00
		Harmon Construction Company		27.00	108.00
		Hooker Creek, Inc.		95.00	380.00
		West Coast Contractors, Inc.		22.00	88.00
		ENGINEER'S ESTIMATE		72.61	290.44



## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
63503-0400	LNFT	TEMPORARY TRAFFIC CONTROL, CONCRETE BARRIER			
		Tidewater Contractors, Inc.	2,000	25.00	50,000.00
		Anderson Environmental Contracting,		63.43	126,860.00
		James Deam Cpmstrictopm. Omc/		30.00	60,000.00
		Laskey-Clifton Corporation		27.00	54,000.00
		Hayes & Sons, Inc.		40.00	80,000.00
		CP Construction, LLC		25.00	50,000.00
		Harmon Construction Company		29.00	58,000.00
		Hooker Creek, Inc.		31.00	62,000.00
		West Coast Contractors, Inc.		28.00	56,000.00
		ENGINEER'S ESTIMATE		23.39	46,780.00
63503-0700	LNFT	TEMPORARY TRAFFIC CONTROL, PAVEMENT MARKINGS			
		Tidewater Contractors, Inc.	7,750	0.50	3,875.00
		Anderson Environmental Contracting,		0.65	5,037.50
		James Deam Cpmstrictopm. Omc/		0.23	1,782.50
		Laskey-Clifton Corporation		0.19	1,472.50
		Hayes & Sons, Inc.		10.00	77,500.00
		CP Construction, LLC		0.50	3,875.00
		Harmon Construction Company		0.44	3,410.00
		Hooker Creek, Inc.		0.55	4,262.50
		West Coast Contractors, Inc.		2.50	19,375.00
		ENGINEER'S ESTIMATE		0.26	2,015.00
63504-1000	SQFT	TEMPORARY TRAFFIC CONTROL, CONSTRUCTION SIGN			
		Tidewater Contractors, Inc.	474	16.00	7,584.00
		Anderson Environmental Contracting,		19.49	9,238.26
		James Deam Cpmstrictopm. Omc/		24.00	11,376.00
		Laskey-Clifton Corporation		38.00	18,012.00
		Hayes & Sons, Inc.		20.00	9,480.00
		CP Construction, LLC		15.50	7,347.00
		Harmon Construction Company		19.00	9,006.00
		Hooker Creek, Inc.		43.00	20,382.00
		West Coast Contractors, Inc.		9.00	4,266.00
		ENGINEER'S ESTIMATE		17.63	8,356.62
63506-0600	HOUR	TEMPORARY TRAFFIC CONTROL, PILOT CAR			
		Tidewater Contractors, Inc.	1,200	60.00	72,000.00
		Anderson Environmental Contracting,		67.71	81,252.00
		James Deam Cpmstrictopm. Omc/		82.00	98,400.00
		Laskey-Clifton Corporation		61.00	73,200.00
		Hayes & Sons, Inc.		60.00	72,000.00
		CP Construction, LLC		55.00	66,000.00
		Harmon Construction Company		63.00	75,600.00
		Hooker Creek, Inc.		70.00	84,000.00

## TABULATION OF BIDS

Date: 10/27/10

## Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		West Coast Contractors, Inc.		67.00	80,400.00
		ENGINEER'S ESTIMATE		65.98	79,176.00
63507-0700	DAY	TEMPORARY TRAFFIC CONTROL, TRAFFIC AND SAFETY SUPERVISOR			
		Tidewater Contractors, Inc.	125	600.00	75,000.00
		Anderson Environmental Contracting,		607.22	75,902.50
		James Deam Cpmstrictopm. Omc/		500.00	62,500.00
		Laskey-Clifton Corporation		375.00	46,875.00
		Hayes & Sons, Inc.		500.00	62,500.00
		CP Construction, LLC		500.00	62,500.00
		Harmon Construction Company		522.00	65,250.00
		Hooker Creek, Inc.		590.00	73,750.00
		West Coast Contractors, Inc.		318.00	39,750.00
		ENGINEER'S ESTIMATE		378.11	47,263.75
63509-1000	FIX HR RATE	TEMPORARY TRAFFIC CONTROL, FLAGGER			
		Tidewater Contractors, Inc.	4,050	51.00	206,550.00
		Anderson Environmental Contracting,		51.00	206,550.00
		James Deam Cpmstrictopm. Omc/		51.00	206,550.00
		Laskey-Clifton Corporation		51.00	206,550.00
		Hayes & Sons, Inc.		51.00	206,550.00
		CP Construction, LLC		51.00	206,550.00
		Harmon Construction Company		51.00	206,550.00
		Hooker Creek, Inc.		51.00	206,550.00
		West Coast Contractors, Inc.		51.00	206,550.00
		ENGINEER'S ESTIMATE		51.00	206,550.00
64603-0200	EACH	FIXTURE, MAILBOX , SUPPORT SINGLE			
		Tidewater Contractors, Inc.	4	200.00	800.00
		Anderson Environmental Contracting,		209.41	837.64
		James Deam Cpmstrictopm. Omc/		450.00	1,800.00
		Laskey-Clifton Corporation		175.00	700.00
		Hayes & Sons, Inc.		300.00	1,200.00
		CP Construction, LLC		225.00	900.00
		Harmon Construction Company		240.00	960.00
		Hooker Creek, Inc.		280.00	1,120.00
		West Coast Contractors, Inc.		300.00	1,200.00
		ENGINEER'S ESTIMATE		332.03	1,328.12
		Tidewater Contractors, Inc.	1	400.00	400.00
		Anderson Environmental Contracting,		255.35	255.35
		James Deam Cpmstrictopm. Omc/		450.00	450.00
		Laskey-Clifton Corporation		446.00	446.00
		Hayes & Sons, Inc.		600.00	600.00
		CP Construction, LLC		350.00	350.00
		Harmon Construction Company		373.00	373.00

## TABULATION OF BIDS

Date: 10/27/10

Bid Schedule A

Project No.: OR PFH 60(2)

Project Name: POWERS TO AGNESS HIGHWAY

Item No.	Item Unit	Item Description	Quantity	Unit Price	Amount
		Hooker Creek, Inc.		560.00	560.00
		West Coast Contractors, Inc.		390.00	390.00
		ENGINEER'S ESTIMATE		332.03	332.03
64704-1000	CUYD	MITIGATION, STREAMBED MATERIAL			
		Tidewater Contractors, Inc.	328	40.00	13,120.00
		Anderson Environmental Contracting,		57.38	18,820.64
		James Deam Cpmstrictopm. Omc/		150.00	49,200.00
		Laskey-Clifton Corporation		140.00	45,920.00
		Hayes & Sons, Inc.		85.00	27,880.00
		CP Construction, LLC		110.00	36,080.00
		Harmon Construction Company		103.00	33,784.00
		Hooker Creek, Inc.		79.00	25,912.00
		West Coast Contractors, Inc.		132.00	43,296.00
		ENGINEER'S ESTIMATE		28.42	9,321.76