

# WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Jim Kent, Consultant Manager  
\*primary contact  
[JimKent@banc3.com](mailto:JimKent@banc3.com)  
PO Box 487  
Myrtle Point, OR 97458  
Phone (541) 559-1078  
Fax (541) 559-1079

Glenn Kutzera  
Project Manager  
[Glenn.kutzera@dot.gov](mailto:Glenn.kutzera@dot.gov)  
Phone (360) 619-7769



June 1, 2012

## **POWERS TO AGNESS HIGHWAY NEWSLETTER** **Progress Report**

Western Federal Lands Highway Division and Tidewater Contractors have started the 2012 construction season. This will be the second year of the two year Powers to Agness Highway project.



**Construction in progress of the Reinforced Soil Slope Wall.**

Tidewater Contractors began constructing the reinforced soil slope (RSS) wall that begins within the first mile of the project. The contractor has made good progress on the wall this week.

### **Construction Scheduled for the week beginning on June 3, 2012**

Tidewater has indicated they will bring the wall up to the final grade on Monday June 4<sup>th</sup> so that traffic can be switched to run on the new wall. Work on the realignment portion of the road at the beginning of the project should begin next week sometime.

### **Traffic Information**

Expect 20 minute delays with the one lane road closure for the construction of the RSS Wall. The one lane closure will be regulated with temporary traffic signals when they are not working on the wall and be controlled with flaggers and a pilot car when they are working on the wall.

*All newsletters can be accessed at [http://www.wfl.fhwa.dot.gov/projects/powers\\_agness](http://www.wfl.fhwa.dot.gov/projects/powers_agness)*