

# WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



U.S. Department  
of Transportation  
**Federal Highway  
Administration**

Larry Sharp, Consultant Manager

\*primary contact

[LarrySharp@banc3.com](mailto:LarrySharp@banc3.com)

PO Box 0406

Powers, OR 97466

Phone (541) 439-2087

Fax (541) 439-2089

Glenn Kutzera

Project Manager

[Glenn.kutzera@dot.gov](mailto:Glenn.kutzera@dot.gov)

Phone (360) 619-7769



June 24th, 2011

## **POWERS/AGNESS ROAD NEWSLETTER**

### **Progress Report**

Tidewater crews spent most of the week of June 20<sup>th</sup> excavating material from the Hayes Creek bridge site and hauling to the disposal area near Mill Creek. The excavation at Hayes Creek is for the new driveway approaches and the temporary bypass that will be constructed the beginning of July.



Excavation at Hayes Creek



Disposal Site

### **Construction Scheduled for the week of June 27**

Crews will continue excavation and clearing operations at the Hayes Creek bridge site. Road construction activities will also take place at the Mill Creek road relocation. Be aware and cautious of dump trucks transporting soils on the roadway.

### **Traffic Information**

As construction activities continue this upcoming week, expect delays of less than 30 minutes. Utility relocation work is also underway which can also delay traffic in this section of road.

### **Contractor's Work Schedule**

Monday thru Thursday, Hours: 7am – 6pm

All newsletters can be accessed at [http://www.wfl.fhwa.dot.gov/projects/powers\\_agness](http://www.wfl.fhwa.dot.gov/projects/powers_agness)