

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Larry Sharp, Consultant Manager
*primary contact
LarrySharp@banc3.com
PO Box 0406
Powers, OR 97466
Phone (541) 439-2087
Fax (541) 439-2089

Glenn Kutzera
Project Manager
Glenn.kutzera@dot.gov
Phone (360) 619-7769



July 1st, 2011

POWERS/AGNESS ROAD NEWSLETTER

Progress Report

Tidewater installed a culvert cross pipe this week near Mill Creek. This was the only in-road construction that was done, however crews cleared and grubbed the area bordering Banner Creek and excavation continued in other sections of the project. The Powers/Agness Road is clear for the holiday weekend and no delays due to construction should be anticipated. Have a safe and relaxing Fourth of July.



Excavation at Hayes Creek



Disposal Site

Construction Scheduled for the July 4th Week

Next week Tidewater crews will begin to construct the necessary road detour at Hayes Creek. While traffic will remain on the existing pavement, flaggers will be present at this location and drivers should be prepared to stop. There will also be culvert work at Mill Creek.

Traffic Information

As construction activities continue this upcoming week, expect delays of less than 30 minutes throughout the project. Be aware that utility relocation work, which can also cause delays to traffic, will be continuing next week as well.

Contractor's Work Schedule

Monday thru Thursday, Hours: 7am – 6pm

Newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness