

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
**Federal Highway
Administration**

Larry Sharp, Consultant Manager

*primary contact

LarrySharp@banc3.com

PO Box 0406

Powers, OR 97466

Phone (541) 439-2087


Fax (541) 439-2089

Glenn Kutzera

Project Manager

Glenn.kutzera@dot.gov

Phone (360) 619-7769



July 8th, 2011

POWERS/AGNESS ROAD NEWSLETTER

Progress Report

Tidewater crews spent most of the week of July 4th working on the bypass road at Hayes Creek in preparation for the bridge construction work. Traffic will continue to use the existing roadway until the week of July 18th. The traffic will then be routed to the bypass until mid-September. The bypass will provide for only one way traffic so flaggers or a signal system will be in place. Work also began the Mill Creek site in preparation for a large pipe installation. Traffic will continue to use the existing bridge.



Excavation at Hayes Creek



Disposal Site

Construction Scheduled for the week of July 11th.

Crews will continue to work on the bypass at Hayes Creek and also at the Mill Creek site. Be aware and cautious of dump trucks transporting materials on the roadway and machinery working along side of the roadway.

Traffic Information

As construction activities continue this upcoming week, expect delays of less than 30 minutes. Utility relocation work is also underway which can also delay traffic in this section of road.

Contractor's Work Schedule

Monday thru Thursday, Hours: 7am – 6pm

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness