

# WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



U.S. Department  
of Transportation  
**Federal Highway  
Administration**

Larry Sharp, Consultant Manager

\*primary contact

[LarrySharp@banc3.com](mailto:LarrySharp@banc3.com)

PO Box 0406

Powers, OR 97466

Phone (541) 439-2087

Fax (541) 439-2089

Glenn Kutzera  
Project Manager

[Glenn.kutzera@dot.gov](mailto:Glenn.kutzera@dot.gov)

Phone (360) 619-7769



July 14th, 2011

## **POWERS/AGNESS ROAD NEWSLETTER**

### **Progress Report**

Tidewater crews spent part of the week of July 11<sup>th</sup> working on the bypass road at Hayes Creek in preparation for the bridge construction work. Traffic will continue to use the existing roadway until the week of July 24<sup>th</sup>. The traffic will then be routed to the bypass until mid-September. The bypass will provide for only one way traffic so flaggers or a signal system will be in place. Work also took place at the Mill Creek site in preparation for a large pipe installation. Workers constructed a diversion ditch and installed a temporary bypass pipe. Traffic will continue to use the existing bridge.



Excavation at Hayes Creek



Disposal Site

### **Construction Scheduled for the week of July 18<sup>th</sup>.**

Crews will continue to work on the bypass at Hayes Creek and also at the Mill Creek site. Be aware and cautious of dump trucks transporting materials on the roadway and machinery working along side of the roadway.

### **Traffic Information**

As construction activities continue this upcoming week, expect delays of less than 30 minutes.

### **Contractor's Work Schedule**

Monday thru Thursday, Hours: 7am – 6pm

All newsletters can be accessed at [http://www.wfl.fhwa.dot.gov/projects/powers\\_agness](http://www.wfl.fhwa.dot.gov/projects/powers_agness)