

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
**Federal Highway
Administration**

Larry Sharp, Consultant Manager

*primary contact

LarrySharp@banc3.com

PO Box 0406

Powers, OR 97466

Phone (541) 439-2087

Fax (541) 439-2089

Glenn Kutzera

Project Manager

Glenn.kutzera@dot.gov

Phone (360) 619-7769



August 11, 2011

POWERS/AGNESS ROAD NEWSLETTER

Progress Report

Tidewater crews spent most of the week of August 8st working at the Hayes Creek bridge site excavating material for construction of a bridge. Crews were able to prepare the site for installation of the foundation piling and abutments. Crews also poured the footings for the headwall for the multiplate pipe to be installed at Mill Creek. Workers also installed several cross pipe along the length of the project.



Excavation at Hayes Creek



Disposal Site

Construction Scheduled for the week of August 15th . .

Crews will continue to work at both the Hayes Creek and Mill Creek site locations as well as installing cross pipe throughout the project. . Be aware and cautious of dump trucks transporting materials on the roadway and machinery working along side of the roadway.

Traffic Information

As construction activities continue this upcoming week, expect delays of less than 30 minutes. Utility relocation work should be nearly completed .

Contractor's Work Schedule

Monday thru Friday, Hours: 7am – 6pm

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness