

# WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Larry Sharp, Consultant Manager  
\*primary contact  
[LarrySharp@banc3.com](mailto:LarrySharp@banc3.com)  
PO Box 0406  
Powers, OR 97466  
Phone (541) 439-2087  
Fax (541) 439-2080

Glenn Kutzera  
Project Manager  
[Glenn.kutzera@dot.gov](mailto:Glenn.kutzera@dot.gov)  
Phone (360) 619-7769



August 18.2011

## **POWERS/AGNESS ROAD NEWSLETTER** **Progress Report**

Tidewater crews spent most of the week of August 15<sup>th</sup> working at the Mill Creek site placing the large multiplate culvert. Crews were able to prepare the base and set a section of the pipe. Crews are now working on the upstream concrete headwall. Tidewater also installed several cross pipes along the project during the week.



Cross Pipe Installation



Mill Creek Multiplate

### **Construction Scheduled for the week of August 22<sup>nd</sup>**

Crews will continue to work at the Mill Creek culvert installation working on the concrete headwall. Work will also start for the construction of a bridge at Hayes Creek. Crews will also be installing cross culverts along the length of the project.

### **Traffic Information**

As construction activities continue this upcoming week, expect delays of less than 30 minutes.

### **Contractor's Work Schedule**

Monday thru Friday, Hours: 7am – 6pm

All newsletters can be accessed at [http://www.wfl.fhwa.dot.gov/projects/powers\\_agness](http://www.wfl.fhwa.dot.gov/projects/powers_agness)