

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Larry Sharp, Consultant Manager
*primary contact
LarrySharp@banc3.com
PO Box 0406
Powers, OR 97466
Phone (541) 439-2087
Fax (541) 439-2080

Glenn Kutzera
Project Manager
Glenn.kutzera@dot.gov
Phone (360) 619-7769



August 26.2011

POWERS/AGNESS ROAD NEWSLETTER **Progress Report**

Tidewater crews spent most of the week of August 22nd working at the Mill Creek site preparing the forms for placement of concrete for the multi-plate headwall. Crew also placed several cross pipe and finishing of the grading for the first realignment area. Later in the week subcontractors placed bridge piling at Hayes Creek.



Mill Creek



Hayes Creek

Construction Scheduled for the week of August 22nd

Crews will continue to work at the Mill Creek culvert installation working on the concrete headwall. Work will also take place for the construction of a bridge at Hayes Creek. Crews will also be installing a large culvert at MP 3.7.

Traffic Information

As construction activities continue this upcoming week, expect delays of less than 30 minutes.

Contractor's Work Schedule

Monday thru Friday, Hours: 7am – 6pm

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness