

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Larry Sharp, Consultant Manager
*primary contact
LarrySharp@banc3.com
PO Box 0406
Powers, OR 97466
Phone (541) 439-2087
Fax (541) 439-2080

Glenn Kutzera
Project Manager
Glenn.kutzera@dot.gov
Phone (360) 619-7769



August 26.2011

POWERS/AGNESS ROAD NEWSLETTER **Progress Report**

The Tidewater crews were busy with several work areas during the week of August 29th. The crews poured concrete for the upstream headwall at Mill Creek. They also began the forming of the south bridge abutment at Hayes Creek. The crews also installed a large culvert at No Name Creek #1 and began an excavation section for Realignment #2. .



Mill Creek



Hayes Creek

Construction Scheduled for the week of Sept. 5th

Crews will continue to work at the Mill Creek culvert installation working on the concrete headwall. Work will also take place for the construction of a bridge at Hayes Creek. Crews will also begin work for the retaining wall on Realignment section #1.

Traffic Information

As construction activities continue this upcoming week, expect delays of less than 30 minutes.

Contractor's Work Schedule

Monday thru Friday, Hours: 7am – 6pm

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness