

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Larry Sharp, Consultant Manager
*primary contact
LarrySharp@banc3.com
PO Box 0406
Powers, OR 97466
Phone (541) 439-2087
Fax (541) 439-2080

Glenn Kutzera
Project Manager
Glenn.kutzera@dot.gov
Phone (360) 619-7769



August 26.2011

POWERS/AGNESS ROAD NEWSLETTER **Progress Report**

The Tidewater crews were busy with several work areas during the week of September 5th. The crews poured concrete for one of the abutments at Hayes Creek and also were finishing the pile driving at that site. They also began taking the forms off the headwall at Mill Creek and begin the backfill over the pipe. Excavators and dump trucks were used to remove dirt from Realignment #2 which was then placed at Realignment area #1.



Hayes Creek



Mill Creek

Construction Scheduled for the week of Sept. 12th

Crews will continue to work at the Mill Creek culvert installation backfilling the new pipe and then removing the temporary stream bypass. Work will also take place for the construction of the bridge at Hayes Creek. Crews will also begin work for the retaining wall on Realignment section #1.

Traffic Information

As construction activities continue this upcoming week, expect delays of less than 30 minutes.

Contractor's Work Schedule

Monday thru Friday, Hours: 7am – 6pm

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness