

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
Federal Highway
Administration

Jim Kent, Consultant Manager

*primary contact

JimKent@banc3.com

PO Box 487

Myrtle Point, OR 97458

Phone (541) 559-1078

Fax (541) 559-1079

Glenn Kutzera

Project Manager

Glenn.kutzera@dot.gov

Phone (360) 619-7769



September 21, 2012

POWERS TO AGNESS HIGHWAY NEWSLETTER **Progress Report**



Tidewater has completed placing base rock in realignment area#1 and has finished subgrade at Banner Creek and realignment area#2.

Construction Scheduled for the week beginning on September 23, 2012

The contractor plans to place base rock at Banner Creek and in realignment area #2 during the first part of next week. They will also be installing guardrail and working the subexcavation areas throughout the project next week.

Traffic Information

Expect 30 minute delays with the one lane road closure while they are working at Realignment #1, Banner Creek, and realignment #2. The traffic signals will remain setup for the one lane closure between Banner Creek and RSS Wall #4. The signals will be operational when the contractor is not working. Be aware of trucks and equipment when traveling through the project.

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness