

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Larry Sharp, Consultant Manager
*primary contact
LarrySharp@banc3.com
PO Box 0406
Powers, OR 97466
Phone (541) 439-2087
Fax (541) 439-2080

Glenn Kutzera
Project Manager
Glenn.kutzera@dot.gov
Phone (360) 619-7769



Sept. 23, 2011

POWERS/AGNESS ROAD NEWSLETTER **Progress Report**

Tidewater Contractors spent most of the week doing small projects around Mill and Hayes Creek. They also began winterizing some of the project sites. However, the subcontractor was busy with bridge work at Hayes Creek. They were able to pour another abutment and also place the girders on the bridge.



Hayes Creek - unloading girders



Hayes Creek bridge deck

Construction Scheduled for the week of Sept. 26th

Crews will continue to work at the Hayes Creek and begin the support concrete work for the in-place girders. Work will continue for a couple more weeks prior to opening of the new bridge and removal of the temporary bypass.

Traffic Information

As construction activities continue this upcoming week, expect delays of less than 30 minutes.

Contractor's Work Schedule

Monday thru Friday, Hours: 7am – 6pm

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness