

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Larry Sharp, Consultant Manager
*primary contact
LarrySharp@banc3.com
PO Box 0406
Powers, OR 97466
Phone (541) 439-2087
Fax (541) 439-2080

Glenn Kutzera
Project Manager
Glenn.kutzera@dot.gov
Phone (360) 619-7769



Sept. 29, 2011

POWERS/AGNESS ROAD NEWSLETTER **Progress Report**

Tidewater Contractors spent most of the week doing small projects around Mill and Hayes Creek. They also began winterizing some of the project sites. The bridge subcontractor was busy with bridge work at Hayes Creek. They were completing additional concrete work associated with the precast girders.



Hayes Creek – Cycle Oregon -Sept.16

Construction Scheduled for the week of Oct. 3rd.

Crews will continue to work at Hayes Creek and complete the associated concrete work so they can begin the removal of the temporary bypass.

Traffic Information

As construction activities continue this upcoming week, expect delays of less than 30 minutes.

Contractor's Work Schedule

Monday thru Friday, Hours: 7am – 6pm

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness