

# WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Larry Sharp, Consultant Manager  
\*primary contact  
[LarrySharp@banc3.com](mailto:LarrySharp@banc3.com)  
PO Box 0406  
Powers, OR 97466  
Phone (541) 439-2087  
Fax (541) 439-2080

Glenn Kutzera  
Project Manager  
[Glenn.kutzera@dot.gov](mailto:Glenn.kutzera@dot.gov)  
Phone (360) 619-7769



Oct 14, 2011

## **POWERS/AGNESS ROAD NEWSLETTER** **Progress Report**

Major work items were completed this week at the Hayes Creek site. Tidewater crews were able to complete the removal of the temporary bypass and place limited traffic on the new bridge. Bridge workers were doing the final touch up work and cleanup on the bridge.



**Hayes Creek Bridge nearly completed**

### **Construction Scheduled for the week of Oct. 12<sup>rd</sup>.**

Crews will continue to work at Hayes Creek and complete the associated final touches on the bridge. Workers will complete the necessary approach work to make the bridge open for two way traffic.

### **Traffic Information**

As construction activities continue this upcoming week, expect delays of less than 30 minutes.

### **Contractor's Work Schedule**

Monday thru Friday, Hours: 7am – 6pm

*All newsletters can be accessed at [http://www.wfl.fhwa.dot.gov/projects/powers\\_agness](http://www.wfl.fhwa.dot.gov/projects/powers_agness)*