

WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



Jim Kent, Consultant Manager
*primary contact
JimKent@banc3.com
PO Box 487
Myrtle Point, OR 97458
Phone (541) 559-1078
Fax (541) 559-1079

Glenn Kutzera
Project Manager
Glenn.kutzera@dot.gov
Phone (360) 619-7769



October 19, 2012

POWERS TO AGNESS HIGHWAY NEWSLETTER **Progress Report**



Tidewater has completed striping the project. Tidewater is currently working on installing signs and installing erosion control measures.

Construction Scheduled for the week beginning on October 21, 2012

The contractor plans to finish installing the signs and install mature compost next week, which will complete the project. Project completion is next Friday October 27, 2012.

Traffic Information

Expect 30 minute delays with the one lane road closure while they are they are finishing the project. Be aware of trucks and equipment when traveling through the project.

All newsletters can be accessed at http://www.wfl.fhwa.dot.gov/projects/powers_agness