

# WESTERN FEDERAL LANDS HIGHWAY DIVISION FEDERAL HIGHWAY ADMINISTRATION



U.S. Department  
of Transportation  
**Federal Highway  
Administration**

Oct 14, 2011

Larry Sharp, Consultant  
Manager

\*primary contact  
[LarrySharp@banc3.com](mailto:LarrySharp@banc3.com)

PO Box 406  
Powers, OR 97466  
Phone (541) 439-2087  
Fax (541) 439-2089

Glenn Kutzera  
Project Manager

[Glenn.kutzera@dot.gov](mailto:Glenn.kutzera@dot.gov)  
Phone (360) 619-7769



## **POWERS TO AGNESS HIGHWAY** **NEWSLETTER** **Progress Report**

With the completion of the new Hayes Creek Bridge and Hayes Creek stream embankment, Tidewater Contractors began roadway reconstruction operations. Construction operations will continue throughout the week.



**Hayes Creek Bridge roadway reconstruction nearly completed**

### **Construction Scheduled for the week of Oct 21, 2011**

Crews will continue to work at the Hayes Creek area and complete the associated final touches for the roadway reconstruction. Workers will complete the necessary approach work to make the bridge accessible for two way traffic.

### **Traffic Information**

As construction activities continue this upcoming week, expect delays of less than 30 minutes.

### **Contractor's Work Schedule**

Monday thru Friday, Hours: 7am – 6pm

*All newsletters can be accessed at [http://www.wfl.fhwa.dot.gov/projects/powers\\_agness](http://www.wfl.fhwa.dot.gov/projects/powers_agness)*