

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O		
1	<b>Dual Polarization Schedule for Remaining Sites</b>																
2	<b>Team 1</b>			<b>Team 2</b>			<b>Team 3</b>			<b>Team 4</b>			<b>Team 5</b>				
3	<b>Site</b>	<b>Scheduled Start Date</b>	<b>Estimated Completion Date</b>	<b>Site</b>	<b>Scheduled Start Date</b>	<b>Estimated Completion Date</b>	<b>Site</b>	<b>Scheduled Start Date</b>	<b>Estimated Completion Date</b>	<b>Site</b>	<b>Scheduled Start Date</b>	<b>Estimated Completion Date</b>	<b>Site</b>	<b>Scheduled Start Date</b>	<b>Estimated Completion Date</b>		
4				KMXX Maxwell AFB, AL - KMXX	02/11/13	02/22/13	KIWX Northern Indiana, IN - KIWX	02/11/13	02/22/13	PHMO Molokai, HI - PHMO	02/13/13	02/26/13	KLCH Lake Charles, LA - KLCH	02/13/13	02/23/13		
5				DOD Operational Site			DOC Operational Site			FAA Operational Site			DOC Operational Site				
6																	
7	TJUA San Juan, PR - TJUA	03/04/13	03/15/13	KVAX Moody AFB, GA KVAX	03/04/13	03/15/13	KDTX Detroit, MI - KDTX	03/04/13	03/15/13				KLIX Slidell, LA - KLIX	03/04/13	03/15/13		
8	FAA Operational Site			DOD Operational Site			DOC Operational Site						DOC Operational Site				
9										KOAX Omaha, NE - KOAX	03/11/13	03/22/13					
10				KDYX Dyess AFB, TX - KDYX	03/25/13	04/05/13	KUEX Grand Island, NE - KUEX	03/25/13	04/05/13		DOC Operational Site		KCRP Corpus Christi, TX - KCRP	03/25/13	04/05/13		
11	PAHG Kenai, AK - PAHG	04/01/13	04/12/13	DOD Operational Site			DOC Operational Site			KPUX Pueblo, Co - KPUX	03/25/13	04/05/13	DOC Operational Site				
12	FAA Operational Site			KLBB Lubbock, TX - KLBB	04/08/13	04/19/13	KLNX North Platte, NE - KLNK	04/08/13	04/19/13		DOC Operational Site		KBRO Brownsville, TX - KBRO	04/08/13	04/19/13		
13	PAIH Middleton Island, AK - PAIH	04/15/13	04/27/13	DOC Operational Site			DOC Operational Site						DOC Operational Site				
14	FAA Operational Site			KMAF Midland-Odessa, TX - KMAF	04/22/13	05/03/13	NRC #1 (Repair) Kansas City, MO	04/22/13	05/03/13								
15				DOC Operational Site			DOC Non-Operational Site										
16				NRC #2 (QC) Kansas City, MO Connected to Pedestal Single Thread	05/06/13	05/17/13	KREX Norman, OK	05/06/13	05/17/13				RKJK Kunsan AB, Korea - RKJK	05/06/13	05/17/13		
17	PAKC King Salmon, AK - PAKC	05/13/13	05/24/13	DOC Non-Operational Site			DOC Non-Operational Site						DOD OCONUS Operational Site				
18	FAA Operational Site			TEAM FINISHED			TEAM FINISHED						RKSG Camp Humphreys, Korea - RKSG	05/20/13	05/31/13		
19	PACG Biorka Island, AK - PACG	05/27/13	06/06/13												DOD OCONUS Operational Site		
20	FAA Operational Site														RODN Kadena AB, Okinawa - RODN	08/01/13	08/12/13
21	TEAM FINISHED														DOD OCONUS Operational Site		
22												TEAM FINISHED					