

RV LAURENCE M. GOULD Operating Schedule February 07, 2013



General information: Maximum cabin berthing is 28 including ASC staff. In addition, two berthing vans will be available to provide additional passenger space as needed. These will increase the berthing limit on transits to Palmer Station to a total of 37. Grantees should plan to board the ship the night before the scheduled departure date, and to depart the ship the day the ship returns to port. Port calls generally require five days but can vary to meet mission-critical requirements. Ship schedules are subject to change. Opportunities exist on oceanic transits for collection of underway scientific measurements as well. Please contact Randy Sliester, Marine Area Manager, (randy.sliester.contractor@usap.gov) with any questions or comments.

Arrival/Departure Key

COPA=Copacabana Field Camp
SHF= Cape Shirreff
PAL= Palmer Station, Antarctica

PUQ= Punta Arenas, Chile



CRUISE/PROJECT	PORT	DEPART	ARRIVE	PORT	Point of Contact/Marine Proj.Coord.
LMG13-01 (XBT/pCO2 SB)	PUQ	30-Dec-12	03-Jan-13	PAL	POC: Kluckhohn
LTER Ducklow B-045-L	PAL	3-Feb-13	07-Feb-13	PUQ	MPC: Nunn
LMG13-02	PUQ	12-Feb-13	16-Feb-13	PAL	POC: Ferrier
Close COPA/SHF	PAL	21-Feb-13	05-Mar-13	PUQ	MPC: Owen
LMG13-03 (XBT/pCO2 SB)	PUQ	10-Mar-13	14-Mar-13	PAL	POC: Kluckhohn
Postlethwait B-029/ Pal Sta Turnover	PAL	3-Apr-13	07-Apr-13	PUQ	MPC: Norris
LMG13-04	PUQ	12-Apr-13	18-Apr-13	PAL	POC: Kluckhohn/Ferrier
Bockheim G-239, O'Brien B-036	CRV	19-Apr-13	20-Apr-13	PAL	MPC: Hutt
Postlethwait B-029	PAL	2-May-13	06-May-13	PUQ	
LMG13-05 (XBT/pCO2 SB)	PUQ	11-May-13	15-May-13	PAL	POC: Kluckhohn
O'Brien B-036	PAL	21-May-13	25-May-13	PUQ	MPC: Baker
LMG13-06	PUQ	30-May-13	03-Jun-13	PAL	POC: Kluckhohn
O'Brien B-036/Postlethwait B-029	PAL	27-Jun-13	01-Jul-13	PUQ	MPC: Johnson
LMG13-08	PUQ	7-Jul-13	05-Sep-13	PUQ	POC: Kluckhohn
Cheng B-010					MPC: TBD
LMG13-09	PUQ	13-Sep-13	17-Sep-13	PAL	POC: Kluckhohn
Palmer Station Turnover	PAL	23-Sep-13	27-Sep-13	PUQ	MPC: TBD
LMG13-10	PUQ	4-Oct-13	07-Oct-13	COPA	POC: Ferrier
Palmer Station Turnover/NOAA	COPA	8-Oct-13	09-Oct-13	PAL	MPC: TBD
	PAL	12-Oct-13	16-Oct-13	PUQ	
LMG13-11	PUQ	27-Oct-13	30-Oct-13	SHF	POC: Jenkins/Ferrier
Domack C-515/ NOAA	SHF	31-Oct-13	01-Nov-13	PAL	MPC: TBD
	PAL	3-Nov-13	08-Nov-13	PAL	
	PAL	10-Nov-13	14-Nov-13	PUQ	
LMG13-12	PUQ	22-Nov-13	22-Dec-13	PUQ	POC: Jenkins
Halaynch					MPC: TBD

Antarctic research solicitation (2012-2022): [Antarctic Solicitation](#) describes the science programs supported as USAP and how to prepare a proposal. Additional information about the USAP is available on NSF's web site at the U.S. Antarctic Program portal at <http://www.usap.gov>

UNOLS ship request procedures for NBP and LMG: [UNOLS Ship Time Request \(STR\)](#) document with new proposals. To navigate the site: 1) Create a new member account if it is first time visiting the site. 2) Click on Principal Investigator tab (detailed instructions can be found at the "?How do I create a Ship Time Request" ?) 3) Click a project and request the LMG or NBP.

