



# Barrier Berm Project – Daily Report

## Day 136

---

Document: 139551-PMD-136-S

Date Prepared: October 15, 2010

Prepared by:

Shaw Environmental & Infrastructure Group

---



*E4 North – October 13, 2010*

# Barrier Berm Project 139551 – Daily Information

## Yesterday – 14 October

Vessel	Cubic Yards (CY) Handled	Hopper Loads
<b>East</b>		
Cutter Alaska	56,758	
<b>Subtotal East</b>	<b>56,758</b>	
<b>West</b>		
Cutter California	36,804	11 Scows
Cutter EW Ellefsen	49,090	
Cutter Texas	26,975	
Hopper Glenn Edwards	19,998	2
<b>Subtotal West</b>	<b>132,867</b>	<b>2</b>
<b>Total</b>	<b>189,625</b>	<b>2</b>

- Glenn Edwards returned to operations.

## Today – 15 October

- Borrow operations at Pass a Loutre and West to continue.
- Berm placement operations to continue on E4 North, W10, and W8.


## Tomorrow – 16 October

- Today's operational activities to continue through tomorrow.

## Potential Schedule Variability Items

- Final permit requirements, third party agency requirements.

**All Dredges Weekly Volume**



## Barrier Berm Project 139551 – Cumulative Information

### Inception to Date (ITD) Volume

Vessel	Handled - ITD (cy)	Hopper Loads - ITD
Cutter California	3,535,420	
Cutter EW Ellefsen	2,505,306	
Cutter RS Weeks *	391,350	
Cutter Alaska	2,004,383	
Cutter Texas	1,661,908	
Hopper Stuyvesant *	1,198,692	175
Hopper Liberty Island *	864,508	192
Hopper Bayport *	421,280	114
Hopper Glenn Edwards	1,382,765	139
Hopper Terrapin Island *	403,823	119
Hopper Padre Island *	216,133	84
Hopper BE Lindholm *	222,527	76
Hopper RN Weeks *	77,010	29
<b>Total</b>	<b>14,885,105</b>	<b>928</b>

\* Demobilized from Project.

### Progress by Berm and Borrow Operations (volume)

Location	Actuals (CY)
E3	0
E4	3,738,170
W8	257,347
W9	2,281,314
W10	962,397
W11	0
Borrow Operations	7,645,877
<b>Totals</b>	<b>14,885,105</b>

### Progress by Berm (distance)

Location	Under Construction (LF)
E3	0
E4	21,017
W8	0
W9	12,449
W10	6,500
W11	0
<b>Totals</b>	<b>39,966</b>

Note: Under Construction represents linear footage of berm placed; all material may not yet conform to elevation +6.



W9 Berm – October 13, 2010



W8 Berm Operations – October 13, 2010