

# **Barrier Berm Project – Daily Report**

Day 147

Document: 139551-PMD-147-S

 $\bigcirc$ 

 $\bigcirc$ 

 $\bigcirc$ 

 $\bigcirc$ 

 $\bigcirc$ 

Date Prepared: October 26, 2010

Prepared by: Shaw Environmental & Infrastructure Group



E4 North Berm – October 24, 2010

# **Barrier Berm Project 139551 – Daily Information**

## Yesterday – 25 October

Vessel	Cubic Yards (CY) Handled	Hopper Loads		
East				
Cutter Alaska	38,459			
Subtotal East	38,459			
West				
Cutter California	31,183	8 Scows		
Cutter EW Ellefsen	21,219			
Cutter Texas	14,300			
Hopper Glenn Edwards	0	0		
Subtotal West	66,702	0		
Total	105,161	0		

• Glenn Edwards down for repairs, and is expected to return to operations October 27<sup>th</sup>.

#### Today – 26 October


- Borrow operations at South Pass to continue.
- Berm placement operations to continue on E4 North, W10, and W8.

#### Tomorrow – 27 October

• Today's operational activities to continue through tomorrow.

#### **Potential Schedule Variability Items**

• Final permit requirements, third party agency requirements.



# All Dredges Weekly Volume

# **Barrier Berm Project 139551 – Cumulative Information**

## Inception to Date (ITD) Volume

Vessel	Handled - ITD (cy)	Hopper Loads - ITD
Cutter California	3,921,705	
Cutter EW Ellefsen	2,834,133	
Cutter RS Weeks *	391,350	
Cutter Alaska	2,438,890	
Cutter Texas	1,876,330	
Hopper Stuyvesant *	1,198,692	175
Hopper Liberty Island *	864,508	192
Hopper Bayport *	421,280	114
Hopper Glenn Edwards	1,432,852	144
Hopper Terrapin Island *	403,823	119
Hopper Padre Island *	216,133	84
Hopper BE Lindholm *	222,527	76
Hopper RN Weeks *	77,010	29
Total	16,299,233	933

\* Demobilized from Project.

Progress by Berm and Borrow Operations (volume)

Location	Actuals (CY)
E3	0
E4	4,172,677
W8	586,174
W9	2,281,314
W10	1,176,819
W11	0
Borrow Operations	8,082,249
Totals	16,299,233

## **Progress by Berm (distance)**

Location	Under Construction (LF)
E3	0
E4	24,597
W8	2,790
W9	12,449
W10	8,330
W11	0
Totals	48,166

Note: Under Construction represents linear footage of berm placed; all material may not yet conform to elevation +6.



E4 Berm - October 24, 2010



W8 Berm Operations - October 24, 2010