

**SEDAR 23
Gulf of Mexico and South Atlantic Goliath Grouper
Schedule of Events**

March 2010

TORS and Schedule Approved: February/March 2010
Workshop Appointments Final: February/March 2010

Data Workshop Deadlines

Data Scoping Conference Call (DW Panel): *March 22-26, 2010*
DW Hotel Reservation Cut off: March XX, 2010
DW Working Paper/Data Submission to SEDAR Staff: April 9, 2010
Data Evaluation Workshop: (Saint Petersburg, FL) April 26 - 30, 2010
First draft of DW report complete..... April 30, 2010 (end of workshop)
Final DW Reports Complete & Distribution to AW Panel: June 11, 2010
Final DW Data Spreadsheet Complete & Distribution to AW Panel: June 11, 2010

Assessment Workshop Deadlines

AW Hotel Reservation Cut off: July XX, 2010
Assessment workshop working papers submission: July 16, 2010
Assessment Workshop: (Saint Petersburg, FL) August 2 - 6, 2010
First draft of AW report complete..... August 6, 2010 (end of workshop)
Final AW Data Spreadsheet Complete: October 22, 2010
Final Assessment Report to SEDAR staff October 22, 2010

Review Workshop Deadlines

Review Workshop Hotel Cut-off: October XX, 2010
RW Working Paper Submission: November 1, 2010
Final distribution to review panel: November 1, 2010
Pre-RW Conference Call (Analytical team, RW Chair) November 8-12, 2010
RW Panel Introductory Conference Call (RW Panel, Chair)..... November 8-12, 2010
Review Workshop: (FL KEYS) November 15 - 17, 2010
First Draft Review Reports:..... November 17, 2010 (end of workshop)
Review Workshop Panel Drafts due to Chair: November 26, 2010
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff: November 26, 2010
Review Workshop Reports due to SEDAR Staff: December 3, 2010
Complete Assessment Report Submitted to Councils/SERO/SEFSC: December 6, 2010