



SEDAR 26
Caribbean Queen Snapper, Silk Snapper, and Redtail Parrotfish
Schedule of Events

January 2011

TORS and Schedule Approved:.....	December 2010
Workshop Appointments Final:.....	December 2010
Data Scoping Conference Call (DW Panel):.....	<i>week of March 21st, 2011</i>
Data Scoping Webinar (DW Panel).....	<i>week of April 11th, 2011</i>
<i>Review data series lengths, length frequencies, and summary statistics</i>	
DW Working Paper/Data Submission to SEDAR Staff:.....	May 2, 2011
Pre-DW Conference Call (DW Working Group Chairs):.....	<i>week of May 9th, 2011</i>
Data Evaluation Workshop: (ST. Croix, USVI).....	May 16-20, 2011
<i>Report Deadlines:</i>	
1st Draft of Data Evaluation Workshop Report:.....	May 20, 2011 (end of workshop)
Draft DW Reports to DW panel for review; Data due to Data Compiler:.....	June 10, 2011
Report Comments due to Editors:.....	June 17, 2011
Data spreadsheet posted to FTP no later than.....	June 17, 2011
Data Finalization/ Pre-Assessment webinar.....	<i>week of June 27th</i>
<i>Discuss pre-base run set up and questions, DW and AW participate</i>	
Final DW reports to SEDAR Staff:.....	July 8, 2011
Assessment Workshop working papers submission:.....	July 11, 2011
Distribution of functioning model and model documentation.....	July 18, 2010
Assessment Workshop (St. Thomas, USVI):	July 25-29, 2011
<i>CIE reviewer at workshop, leave with base run set</i>	
Assessment webinar I.....	<i>week of August 15th, 2011</i>
Assessment webinar II.....	<i>week of August 22nd, 2011</i>
Assessment Report Draft to panel for review:.....	September 12, 2011
Assessment webinar III.....	<i>week of September 19th, 2011</i>
AP report comments due to editors:.....	September 21, 2011
Final Assessment Report to SEDAR staff:	September 28, 2011
RW Working Paper Submission:.....	October 3, 2011
Final distribution to review panel:.....	October 3, 2011
Pre-RW Conference Call (Analytical team, RW Chair).....	<i>week of October 10th, 2011</i>
RW Panel Introductory Conference Call (RW Panel, Chair).....	<i>week of October 10th, 2011</i>
Review Workshop: (San Juan, Puerto Rico).....	October 17 - 21, 2011
First Draft Review Reports:.....	October 20, 2011 (end of workshop)
Review Workshop Panel Drafts due to Chair:.....	November 4, 2011
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff:.....	November 4, 2011
Review Workshop Reports due to SEDAR Staff:	November 10, 2011
Complete Assessment Report Submitted to Councils/SERO/SEFSC:.....	November 18, 2011