



SEDAR 28
Gulf and South Atlantic Spanish Mackerel
Gulf and South Atlantic Cobia
Schedule of Events

November 27, 2012

TORS and Schedule Approved.....	September/October 2011
Workshop Appointments Final	December 2011
Data Scoping Conference Call (DW Panel).....	<i>Dec 1, 2011</i>
Data Scoping Webinar (DW Panel).....	<i>Jan 11, 2012</i>
<i>Review data series lengths, length frequencies, and summary statistics</i>	
DW Working Paper/Data Submission to SEDAR Staff	Jan 23, 2012
Pre-DW Conference Call (DW Working Group Chairs)	<i>week of Jan 30, 2012</i>
Data Evaluation Workshop (Charleston, SC).....	Feb 6-10, 2012
Draft of Data Evaluation Workshop Report.....	Feb 10, 2012 (end of workshop)
Draft DW Reports to DW panel for review	February 24, 2012
Report Comments due to Editors.....	March 7, 2012
Final data workshop report sections due to SEDAR.....	March 14, 2012
Data workshop report distribution	March 21, 2012
Pre-Assessment webinar	April 4, 2012
<i>Discuss pre-base run set up and questions, DW and AW participate</i>	
AW working paper submission deadline	April 23, 2012
Distribution of functioning model and model documentation	April 30, 2012
Assessment Workshop (Miami, FL).....	May 7-11, 2012
Assessment webinar I	May 22, 2012
Assessment webinar II	June 19, 2012
<i>View potential base runs</i>	
Assessment webinar III.....	July 10, 2012
<i>Finalize base runs, discuss sensitivity runs</i>	
Assessment webinar IV.....	July 24, 2012
<i>Finalize set of sensitivities, discuss uncertainty methods, projection methods</i>	
Assessment webinar V	Aug 9, 2012
<i>View sensitivities, uncertainty and projections</i>	
Assessment webinar VI.....	Aug 17, 2012
<i>View sensitivities, uncertainty and projections</i>	
Assessment webinar VII.....	Aug 30, 2012
<i>Final discussions, changes to the AW report</i>	
Assessment webinar VIII.....	Sept 12, 2012
<i>Final discussions, changes to the AW report</i>	
<u>For South Atlantic Stocks:</u>	
Assessment Report Draft to panel for review	Sept 17, 2012
AW report comments due to analysts	Sept 28, 2012

Final Assessment Report to SEDAR staffOct 5, 2012

RW Working Paper SubmissionOct 12, 2012

Final AW Report distribution to review panel.....Oct 12, 2012

Pre-RW Conference Call (Analytical team, RW Chair).....week of Oct 22, 2012

RW Panel Introductory Conference Call (RW Panel, Chair).....week of Oct 22, 2012

Review Workshop: (Atlanta, GA) Oct 29-Nov 2, 2012

Review Reports due to Chair.....Nov 16, 2012

Review Workshop Reports due to SEDAR Staff:.....Nov 27, 2012

Complete Assessment Report Submitted to Councils/SERO/SEFSC..... Dec 5, 2012

For Gulf of Mexico Stocks:

Assessment webinar IX.....Oct 23, 2012

Sensitivities, projections

Assessment webinar X.....Nov 8, 2012

Sensitivities, projections

Assessment Report Draft to panel for reviewNov 26, 2012

AW report comments due to analysts.....Dec 10, 2012

Assessment webinar XI.....Dec 10, 2012

Final discussions, changes to the AW report

Final Assessment Report to SEDAR staffDec 17, 2012

Review Working Paper SubmissionDec 20, 2012

Final AW Report distribution to review panel.....Feb 11, 2013

Pre-Review Conference Call (Analytical team, Review Chair).....week of Mar 18, 2013

Review Panel Introductory Conference Call (Review Panel, Chair).....week of Mar 18, 2013

Review for Gulf of Mexico Stocks: (Tampa, FL) Mar 25-26, 2013

Review Reports due to Chair.....Apr 9, 2013

Review Reports due to SEDAR Staff:.....Apr 16, 2013

Complete Assessment Report Submitted to Councils/SERO/SEFSC..... Apr 23, 2013