



SEDAR 30
Caribbean Blue Tang and Queen Triggerfish
Schedule of Events

Updated November 2012

TORS and Schedule Approved:	March 2012
Workshop Appointments Final:.....	June 2012
Preliminary data analysis complete and documents available	2 July 2012
Data Scoping Trip:.....	July 17-19, 2012
St. Croix, USVI	July 17, 2012
St. Thomas, USVI.....	July 18, 2012
Rincon, Puerto Rico	July 19, 2012
Data Review/ Pre-Assessment webinar	<i>week of October 1st</i>
<i>Discuss data analysis and assessment approach</i>	
Assessment Workshop working papers submission:	October 1, 2012
Distribution of functioning model and model documentation	October 9, 2012
Assessment Workshop (Miami, Florida):	October 16-18, 2012
<i>CIE reviewer observing workshop, leave with base run set</i>	
Assessment webinar I.....	<i>week of November 26th, 2012</i>
Assessment Report Draft to panel for review:	November 26, 2012
AP report comments due to editors:.....	December 17th, 2012
Final Assessment Report to SEDAR staff:	January 14, 2013
Final distribution to CIE Desk Reviewers:	January 18, 2013
CIE Reviewer Reports made available to SEDAR	March 14, 2013
Complete Assessment Report Submitted to Councils/SERO/SEFSC:.....	March 18, 2013