<u> </u>				1	
Change Number		y Agreement and Con	sent Order	Date	
N 40 04 00		hange Control Form	inte		
M-46-04-02	Do not us	e blue ink. Type or print using black	ink.	March 30, 2004	
Originator			Phone		
U. S. Departmetnt of Energy - Office of River Protection					
Class of Change					
[x]I-Signatories	[ ] II - Executive	Manager	[ ] III - Project Mana	ager	
Change Title Hanford Federal Facility Agreement and Consent Order (HFFACO or Agreement) Modifications to Milestone M-46-00 for Double–Shell Tank Space Evaluation and Milestone M-46-01 for Ecology concurrence of Additional Tank Acquisition.					
Description/Justification of	f Change				
This change form deletes M Ecology concurrence of Add Milestone M-45-00C (Chang consistent. This change cor	itional Tank Acquisition a e Form M-45-04-01). S	and incorporates those r	requirements into mo	difications pursuant to	
Impact of Change					
This <u>Hanford Federal Facility Agreement and Consent Order</u> (HFFACO) change request deletes M-46-00 and M-46-01 and incorporates language into Milestone M-45-00C. The major impact will be that submittals will be biennial instead of on an annual basis.					
Affected Documents					
The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, including HFFACO Action Plan Appendix D, and Hanford site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines, Baseline Change Control documents; Sitewide System Engineering Control documents; Project Management Plans; and the Hanford site Integrated Priority List (IPL).					
Approvals					
205		Approved	Disapproved		
DOE	Date				
EPA		Approved	Disapproved		
LIA	Dale				
		Approved	Disapproved	1	

Date

Ecology

M 046 00K LEAD AGENCY: ECOLOGY	DOUBLE SHELL TANK SPACE EVALUATION. THIS NEW— MILESTONE REPLACES EXISTING MILESTONE M-31-02.  A TANK VOLUME PROJECTION REPORT SHALL BE— SUBMITTED ON AN ANNUAL BASIS TO ECOLOGY AND— EPA. THIS REPORT SHALL INCLUDE DISCUSSIONS— COVERING ALL ASSUMPTIONS WHICH FORM THE BASIS— OF THE PROJECTION. THE REPORT SHALL INCLUDE— OR SHALL BE ACCOMPANIED BY DOE'S PLANS FOR— ACQUISTION OF ADDITIONAL TANKS BASED ON THE— TANK VOLUME PROJECTION.  DOUBLE SHELL TANK SPACE EVALUATION. THIS NEW—	<del>09/30/2004</del>
LEAD AGENCY: ECOLOGY	MILESTONE REPLACES EXISTING MILESTONE M-31-02.  A TANK VOLUME PROJECTION REPORT SHALL BE SUBMITTED ON AN ANNUAL BASIS TO ECOLOGY AND EPA. THIS REPORT SHALL INCLUDE DISCUSSIONS COVERING ALL ASSUMPTIONS WHICH FORM THE BASIS OF THE PROJECTION. THE REPORT SHALL INCLUDE OR SHALL BE ACCOMPANIED BY DOE'S PLANS FOR ACQUISTION OF ADDITIONAL TANKS BASED ON THE TANK VOLUME PROJECTION.	03/30/2003
M-046-00M LEAD ACENCY: ECOLOCY	DOUBLE SHELL TANK SPACE EVALUATION. THIS NEW MILESTONE REPLACES EXISTING MILESTONE M-31-02.  A TANK VOLUME PROJECTION REPORT SHALL BE SUBMITTED ON AN ANNUAL BASIS TO ECOLOGY AND EPA. THIS REPORT SHALL INCLUDE DISCUSSIONS COVERING ALL ASSUMPTIONS WHICH FORM THE BASIS OF THE PROJECTION. THE REPORT SHALL INCLUDE OR SHALL BE ACCOMPANIED BY DOE'S PLANS FOR ACQUISTION OF ADDITIONAL TANKS BASED ON THE TANK VOLUME PROJECTION.	<del>09/30/2006</del>
M 046 00N LEAD AGENCY: ECOLOGY	DOUBLE SHELL TANK SPACE EVALUATION. THIS NEW MILESTONE REPLACES EXISTING MILESTONE M-31-02.  A TANK VOLUME PROJECTION REPORT SHALL BE SUBMITTED ON AN ANNUAL BASIS TO ECOLOGY AND EPA. THIS REPORT SHALL INCLUDE DISCUSSIONS COVERING ALL ASSUMPTIONS WHICH FORM THE BASIS OF THE PROJECTION. THE REPORT SHALL INCLUDE OR SHALL BE ACCOMPANIED BY DOE'S PLANS FOR ACQUISTION OF ADDITIONAL TANKS BASED ON THE TANK VOLUME PROJECTION.	09/30/2007
M 046 000 LEAD ACENCY: ECOLOGY	DOUBLE SHELL TANK SPACE EVALUATION. THIS NEW-MILESTONE REPLACES EXISTING MILESTONE M-31-02.  A TANK VOLUME PROJECTION REPORT SHALL BE-SUBMITTED ON AN ANNUAL BASIS TO ECOLOGY AND EPA. THIS REPORT SHALL INCLUDE DISCUSSIONS-COVERING ALL ASSUMPTIONS WHICH FORM THE BASIS OF THE PROJECTION. THE REPORT SHALL INCLUDE OR SHALL BE ACCOMPANIED BY DOE'S PLANS FOR ACQUISTION OF ADDITIONAL TANKS BASED ON THE TANK VOLUME PROJECTION.	09/30/2008 AND- ANNUALLY THEREAFTER
M 046 01J	CONCURRENCE OF ADDITIONAL TANK ACQUISITION. THE THREE PARTIES SHALL MEET TO ESTABLISH NEW-MILESTONES, IF REQUIRED, FOR ACQUISITION OF ADDITIONAL TANKS.	08/12/2004
M-046-01K	CONCURRENCE OF ADDTIONAL TANK ACQUISITION.  THE THREE PARTIES SHALL MEET TO ESTABLISH NEW- MILESTONES, IF REQUIRED, FOR ACQUISTION OF ADDITIONAL TANKS.	11/30/2004
M-046-01L	CONCURRENCE OF ADDTIONAL TANK ACQUISITION.  THE THREE PARTIES SHALL MEET TO ESTABLISH NEW- MILESTONES, IF REQUIRED, FOR ACQUISTION OF	11/30/2005

	ADDITIONAL TANKS.	
M-046-01M	CONCURRENCE OF ADDTIONAL TANK ACQUISITION. THE THREE PARTIES SHALL MEET TO ESTABLISH NEW— MILESTONES, IF REQUIRED, FOR ACQUISTION OF— ADDITIONAL TANKS:	11/30/2006 AND- ANNUALLY- THEREAFTER
M-46-21	COMPLETE IMPLEMENTATION OF DOUBLE SHELL TANK SPACE OPTIMIZATION STUDY RECCOMMENDATIONS (TANK SPACE OPTIONS REPORT, DOCUMENT NO. RPP-7702, APRIL 12, 2001).  WORK UNDER THIS INTERIM MILESTONE SHALL HAVE THE OBJECTIVE OF CREATING SUFFICIENT DOUBLE-SHELL TANK STORAGE SPACE TO ACCOMMODATE THE PARTIES' WASTE RETRIEVAL AND CLOSURE DEMONSTRATIONS AT TANKS S-112, S-102, C-104, S-105, S-106, S-103 AND C-106. SUCH ACTIONS SHALL INCLUDE, BUT ARE NOT LIMITED TO DECREASING DEDICATED OPERATIONAL SPACE, CONCENTRATING WASTES TO A HIGHER SPECIFIC GRAVITY, AND RAISING ALLOWABLE TANK LEVELS.	12/31/2005