



HUNTERS POINT SHIPYARD NAVY MONTHLY PROGRESS REPORT


BRAC
PMO WEST

MAY 22, 2008

<http://www.bracpmo.navy.mil/bracbases/california/hps>


U.S.S. Ronald Reagan

This monthly progress report (MPR) summarizes environmental restoration activities conducted by the U.S. Department of the Navy (Navy) at Hunters Point Shipyard (HPS) during from April 24, 2008 through May 22, 2008. This MPR is prepared in accordance with the HPS Federal Facility Agreement, Section 6.6.



Hunters Point Shipyard

PARCEL B



Record of Decision (ROD)

Technical Memorandum in Support of a ROD Amendment (TMSRA)

Amended Proposed Plan

ROD Amendment

Document: Draft Proposed Plan (PP) in Support of the Record of Decision (ROD) Amendment

Comment Period: March 21, 2008 through May 23, 2008.

Document: Draft Final PP in Support of the ROD Amendment

Comment Period: June 30, 2008 through August 1, 2008.

The public meeting on the PP will be held on July 8, 2008 at 6:00 p.m. in the Alex Pitcher Room at the Southeast Community College, 1800 Oakdale Avenue, San Francisco, CA 94124

OTHER DOCUMENTS:

Document: Revised Draft Final Total Petroleum Hydrocarbon (TPH) Corrective Action Plan Addendum


Comment Period: April 30, 2008 through May 30, 2008.

Document: Draft Five Year Review Document - 2008

Comment Period: June 18, 2008 through August 2, 2008.

Document: Final TPH Corrective Action Plan Addendum on June 25, 2008.

This is a final document, no comments are anticipated.




PARCEL C

Document: Final Feasibility Study (FS) with Response to Comments (RTCs)
Comment Period: The document is to be issued on May 30, 2008.
 This is a final document, no comments are anticipated.



Document: Final Radiological Addendum to the FS
Comment Period: The document is to be issued on May 9, 2008.
 This is a final document, no comments are anticipated.



PARCEL D

Document: Revised Groundwater Treatability Study Work Plan
Comment Period: April 18, 2008 through May 16, 2008



Document: Draft PP
Comment Period: May 5, 2008 through June 19, 2008.


Document: Draft Final PP
Comment Period: July 16, 2008 through August 15, 2008.

OTHER DOCUMENTS:

Document: Draft TPH Corrective Action Plan
Comment Period: May 19, 2008 through June 20, 2008.

Document: Final Groundwater Treatability Study Work Plan
Comment Period: The document is to be issued on June 20, 2008.
 This is a final document, no comments are anticipated.

PARCEL E




Document: Final Remedial Investigation (RI) Report
Comment Period: The document was issued on May 2, 2008.
This is a final document, no comments are anticipated.




Document: Draft Final Wetlands Mitigation and Monitoring Plan for the Metal Debris and Slag Areas for Parcels E and E-2
Comment Period: July 1, 2008 through July 31, 2008.

PARCEL E-2



Document: Draft Non-Standard Data Gaps Investigation Technical Memorandum
Comment Period: June 13, 2008 through July 31, 2008.



PARCEL F

The Navy's next step is to write a field work plan to support gathering radiological data. This work plan will be issued for your review in the fall 2008.

BASEWIDE DOCUMENTS

Document: Final 2nd and 3rd Quarter 2007 Semiannual Groundwater Monitoring Report

Comment Period: The document is to be issued on May 30, 2008.

This is a final document, no comments are anticipated.

Documents: Petroleum Hydrocarbon Program – Draft Data Management Plan;


Sampling and Analysis Plan; Health and Safety Plan; Transportation and Disposal Plan

Comment Period: June 20, 2008 through July 3, 2008

Document: Final Revised Sampling and Analysis Plan (SAP), and Groundwater Monitoring Report.

Comment period: The document is to be issued on June 30, 2008.

This is a final document, no comments are anticipated.



ACTIVITIES OF INTEREST

On Saturday, April 26, 2008, the Navy and Restoration Advisory Board (RAB) hosted a booth at the Literacy for Environmental Justice People’s Earth Day in the Super Save Parking Lot on Third Street. The Navy conducted two HPS site tours during the day and provided a general overview of the cleanup sites. The RAB spoke to several people who stopped by the booth about becoming a member or attending upcoming meetings.



HPS Site Tour for the Community on April 26, 2008




HPS RAB Peoples Earth Day Booth on April 26, 2008

SPECIAL RECOGNITION

The Navy would like to welcome Hamide Kayaci to the HPS Navy team. Ms. Kayaci has a masters in hydrogeology and isotope geochemistry from the University of Arizona – Go Wildcats! Ms. Kayaci has over ten years of experience working on Navy Comprehensive Environmental Response, Compensation and Liability Act sites. Ms. Kayaci is going to be the Remedial Project Manager for the total petroleum hydrocarbon program, basewide groundwater monitoring program and the Parcel D record of decision. Ms. Kayaci’s hobbies include anything her 6 year old enjoys, such as playing with Legos and Star Wars.



Hamide Kayaci
Navy Remedial Project Manager



CERCLA Process Review

May 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
				1	2 Final RI Report for Parcel E was issued.	3
4	5 Comment period began on the Draft PP for Parcel D.	6	7	8	9 Final Radiological Addendum to the FS for Parcel C was issued.	10
11	12	13	14	15	16 The comment period ended on the Draft Revised Groundwater Treatability Study Work Plan for Parcel D.	17
18	19 Comment period began on the Draft TPH Corrective Action Plan for Parcel D.	20	21 BCT Meeting 10:00 a.m.-3:00 p.m. Tetra Tech EM Inc. 135 Main Street, Suite 1800 San Francisco 94105	22 RAB Meeting 6:00-8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave. San Francisco 94124	23 Comment period ends on the Parcel B Draft PP in Support of the ROD Amendment.	24
25	26	27 Economic Subcommittee 6:00-10:00 p.m. Windows on the Shipyard 4634 Third Street San Francisco, CA 94124	28	29	30 Comment period ends on the Revised Draft TPH Corrective Action Plan Addendum for Parcel B. Final FS with RTCs for Parcel C is Issued. Final Basewide 2nd and 3rd Quarter 2007 Semiannual Groundwater Monitoring Report is issued.	

June 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1	2	3	4	5	6	7
8	9	10 MBCO Subcommittee Meeting 6:00-8:00 p.m. Bayview Anna Waden Library 5075 Third St. San Francisco 94124	11 Technical Subcommittee Meeting 6:00-8:00 p.m. Bayview Anna Waden Library 5075 Third St. San Francisco 94124	12	13 Comment period begins on the Draft Non-Standard Data Gaps Investigation Technical Memorandum for Parcel E-2.	14
15	16	17	18 Comment period begins on the Draft Five Year Review Document for Parcel B.	19 Comments are due on the Draft PP for Parcel D.	20 Comments are due on the Draft TPH Corrective Action Plan for Parcel D. Final Revised Groundwater Treatability Study Work Plan for Parcel D is issued. Comment period begins on the Petroleum Hydrocarbon Program - Draft Data Management Plan; SAP; Health and Safety Plan; Transportation and Disposal Plan.	21
22	23	24 BCT Meeting 10:00 a.m.-3:00 p.m. Tetra Tech EM Inc. 135 Main Street, Suite 1800 San Francisco 94105	25 Final TPH Corrective Action Plan for Parcel B is issued.	26 RAB Meeting 6:00-8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave., San Francisco 94124	28	29
29	30 Comment Period begins on the Draft Final PP in Support of the Amendment for Parcel B Final Revised SAP for the Basewide Groundwater Monitoring Program is issued.					

July 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1 Comment period begins on the Draft Final Wetlands Mitigation and Monitoring Plan for the Metal Debris and Slag Areas for Parcels E and E-2.	2	3 Comment period ends on the Petroleum Hydrocarbon Program – Draft Data Management Plan; SAP; Health and Safety Plan; Transportation and Disposal Plan.	4	5
6	7	8 Parcel B PP Public Meeting 6:00-8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Avenue San Francisco, CA 94124	9	10	11	12
13	14	15	16 Comment period begins on the Draft Final Parcel D PP	17	18	19
20	21	22 BCT Meeting 10:00 a.m.-3:00 p.m. Tetra Tech EM Inc. 135 Main Street, Suite 1800 San Francisco 94105	23	24 RAB Meeting 6:00-8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave., San Francisco, CA 94124	25	26
27	28	29	30	31 Comment period ends on the Draft Final Wetlands Mitigation and Monitoring Plan for the Metal Debris and Slag Areas for Parcels E and E-2. <hr/> Comment period ends on the Draft Non-Standard Data Gaps Investigation Technical Memorandum for Parcel E-2.		

BCT: Base Realignment and Closure Cleanup Team
 FS: Feasibility Study
 IR: Installation Restoration
 MBCO: Membership, Bylaws, and Community Outreach
 PP: Proposed Plan
 RAB: Restoration Advisory Board

RI: Remedial Investigation
 ROD: Record of Decision
 RTC: Response to Comments
 SAP: Sampling and Analysis Plan
 TCRA: Time Critical Removal Action
 TPH: Total Petroleum Hydrocarbon