

Charleston District Master Schedule
Charleston Harbor

Charleston Harbor

	FY - 13												FY - 14												FY - 15												FY - 16												FY - 17																																			
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP																								
O&M DREDGING																																																																																				
Upper Reaches and Shipyard (15 mo. End-to-begin) (19 mo. Award-to-award)	DREDGING												DREDGING												DREDGING												DREDGING												DREDGING																																			
Entrance Channel (every 24 mos.)	SRV												DREDGING												SRV												DREDGING												SRV												DREDGING																							
Lower Reaches and Wando (11 mo. End-to-begin) (15 mo. Award-to-award)	P&S												DREDGING												SRV												DREDGING												SRV												DREDGING																							
Lower Sup., Sherm/Anchorage (variable)	P&S												DREDGING																																																																							
O&M DIKING																																																																																				
Clouter Creek North Cell 190 Acres	DITCHING (21 mo.)												TOPO												DIKING (12 mo.)												(Available for Private Use Disposal)												DISPOSAL																																			
Clouter Creek Hwy Cell 460 Acres	(Available for Private Use Disposal)												DISPOSAL												(Available for Private Use Disposal)												DISPOSAL												DITCHING #1 - \$1.2M																																			
Middle Cell 410 Acres (6-7 mo. wait b/w ditching x25%)	DISPOSAL												DITCHING #1- (7mo.)												DITCHING #2 - (6 mo.)												DIKING (14 mo. Diking)												(Available for Private Use Disposal)																																			
South Cell 415 Acres	DISPOSAL												(Available for Private Use Disposal)												DISPOSAL												(Available for Private Use Disposal)												DISPOSAL												DITCHING #1 - \$1.2M																							
Offshore Dredge Material Discharge Site (ODMDS)	DISPOSAL												DISPOSAL												DISPOSAL												DISPOSAL												DISPOSAL																																			
Drum Island	DITCHING																																																																																			
Morris Island	DISPOSAL																																																																																			
Color code	FY13 Contracts												FY14 Contracts												FY15 Contracts												FY16 Contracts												FY17 Contracts																																			
SURVEY																																																																																				
PLANS & SPECIFICATIONS																																																																																				
IFB/RFP																																																																																				
DREDGING/DISPOSAL																																																																																				
DITCHING/DIKING																																																																																				

Joint Base Charleston

	FY - 13												FY - 14												FY - 15												FY - 16												FY - 17																							
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP												
DREDGING																																																																								
Joint Base Charleston (JBCHS) (15 mo. End-to-begin) (20 mo. Award-to-award)	SRV												DREDGING												SRV												DREDGING												SRV												DREDGING											
TC Dock (Every Chas Upper Reaches or NWS Dredging)	CT (UC)												DREDGING												CT (JB)												DREDGING												CT (UC)												DREDGING											
Goose Creek Boat Shed (Every 4 Years (+/-))																																																																								
DIKING																																																																								
Yellow House Creek D/A 600 Acres	DISPOSAL												DISPOSAL												DISPOSAL												DISPOSAL												DISPOSAL																							
JBCHS D/A 300 Acres	DISPOSAL												DISPOSAL												DISPOSAL												DISPOSAL												DISPOSAL																							
Color code	FY13 Contracts												FY14 Contracts												FY15 Contracts												FY16 Contracts												FY17 Contracts																							
SURVEY																																																																								
PLANS & SPECIFICATIONS																																																																								
IFB/RFP																																																																								
DREDGING/DISPOSAL																																																																								
DITCHING/DIKING																																																																								