

DEPARTMENT OF THE NAVY

Memorandum

DATE: 21 OCT 1981

FROM : CODE 30

TO : CODE 04 *VNA*

SUBJ : CONTRACT N62470-79-C-3096, REBUILD ELECTRICAL SUBSTATION,
MCAS(H), NEW RIVER.

ENCL : 1) BMO MEMO 16 OCT 1981

1. ENCL (1) REQUESTS A CHANGE TO THE SUBJECT CONTRACT.
2. A DESIGN FOR METERING OF THE CAMP BEIGER POWER FEEDERS IS REQUIRED. A RE-DESIGN FOR THE NEW RIVER FEEDERS IS ALSO REQUIRED AS THE CURRENT DESIGN IS INADEQUATE.
3. PLEASE PROVIDE DESIGN SKETCHS SUCH THAT A PROPOSAL FOR MODIFICATION MAYBE FORWARDED TO THE CONTRACTOR AT THE EARLIEST POSSIBLE DATE. COMPLETION DATE OF EXISTING CONTRACT IS 30 OCT 1981.
4. A "LARGE" POWER OUTAGE WILL BE REQUIRED!!

RESPECTFULLY,
BRUCE

21 Oct 1981

Case 30

Case of

Contract between 1981-80, and also (Contractual)

Contract, New York

Case 30 and name in Oct 1981

1. Final Report: A change to the contract

2. A Design for retaining of the camp boiler

3. Report is prepared. A design for the

4. Report is also prepared. At the

5. Report

6. Report - design details. A design

7. Report - design details. A design

8. Report - design details. A design

9. Report - design details. A design

10. Report - design details. A design

11. Report

12. Report

	ORIG	INT
1	10	
2	30	BZP 10/21
3		
4		
5		
	ORIG	INT

BASE MAINTENANCE DIVISION
 Marine Corps Base
 Camp Lejeune, North Carolina 28542

MAIN/JLS/clm
 4330
 16 October 1981

From: Base Maintenance Officer
 To: Public Works Officer

Subj: Contract Number N62470-79-C-3096, Rebuild Electrical Substation,
 MCAS(H), New River

Ref: (a) FONECON btwn J. Sellers, BMaintDiv and Lt. Pierce, PWO on 15 Oct 1981

1. As discussed during reference (a), it is requested that the subject contract provide electrical distribution meters for Marine Corps Air Station (Helicopter), New River and Camp Geiger. The existing facility had meters for both areas.

R.M. Dillon
 R. M. DILLON
 By direction

