

OCT 29 1987

UTILITY PROJECTS UNDER CONSTRUCTION FOR FY87

<u>CONTRACT NO.</u>	<u>DESCRIPTION OF PROJECT</u>	<u>STATUS</u>
83-3044	Repairs to Electrostatic Precipitators, Bldg 1700	60%
83-3045	Repairs to Boilers and Pulverizers, Bldg 1700	75%
84-4324	Replace Coal Conveying Equipment, Bldg 1700	98%
85-6306	Replace Boilers, Bldgs TC564 and A-1	100%
81-1464	Replace Boilers, Bldgs RR15 and PP2615	98%
85-6439	Replace Boilers, Bldgs LCH4014, LCH4022, CG-1 and AS3502	90%
85-6425	Replace Roof and Windows, Bldg M625	70%
85-6440	Replace Feedwater Pumps, Bldg 1700	50%
85-6453	Replace Asbestos Insulation, Bldg 1700	75%
86-5489	Replace Hoist, Bldg 1700	100%
85-6400	Install Backflow Preventors, Bldgs 1700, BA106, AS4151, FC202, M230, G650 and PP2615	98%
85-5118	Install 10" Steam Line and Valves from 1700 to French Creek Area	85%
84-7896	Replace Steam and Condensate Line, Courthouse Bay Area	95%
82-2300	Energy Monitoring and Control System	95%
85-6304	Replace Auxiliary Engine TT38 Water Plant	100%
85-6441	Replace Auxiliary Engine, Bldgs RR85, BB221, and LCH4007	100%
85-6302	Replace Control Cable to Five Wells, Bldg BB-190	100%
82-4663	Replace Reservoir Top, TT38 Water Plant	75%
86-5504	Replace Pump Control Cable, Bldgs BA138 and BA108	100%
85-6309	Paint Elevated Water Tanks	11%

UNITED STATES DEPARTMENT OF THE INTERIOR

CONTRACT NO. DESCRIPTION OF PROPERTY STATUS

CONTRACT NO.	DESCRIPTION OF PROPERTY	STATUS
83-3048	Repairs to Alacran... Bldg 1100	93
83-3049	Repairs to boilers and... Bldg 1100	151
84-332A	Repairs to... Bldg 1100	981
85-402	Repairs to... Bldg 1100	1001
81-102A	Repairs to... Bldg 1100	981
85-011	Repairs to... Bldg 1100	901
85-012	Repairs to... Bldg 1100	101
85-013	Repairs to... Bldg 1100	901
85-014	Repairs to... Bldg 1100	1001
85-015	Repairs to... Bldg 1100	981
85-016	Repairs to... Bldg 1100	981
85-017	Repairs to... Bldg 1100	1001
85-018	Repairs to... Bldg 1100	981
85-019	Repairs to... Bldg 1100	981
85-020	Repairs to... Bldg 1100	1001
85-021	Repairs to... Bldg 1100	981
85-022	Repairs to... Bldg 1100	981
85-023	Repairs to... Bldg 1100	1001
85-024	Repairs to... Bldg 1100	981
85-025	Repairs to... Bldg 1100	981
85-026	Repairs to... Bldg 1100	1001
85-027	Repairs to... Bldg 1100	981
85-028	Repairs to... Bldg 1100	981
85-029	Repairs to... Bldg 1100	1001
85-030	Repairs to... Bldg 1100	981

<u>CONTRACT NO.</u>	<u>DESCRIPTION OF PROJECT</u>	<u>STATUS</u>
85-6383	Enclose Water Tanks, Bldgs BB190 and RR85	5%
84-4086	Construct Eight Drying Beds, Bldg TC-563	40%
84-4086	Construct Lift Station and Sewage Line from French Creek to Bldg 22	70%

PHYSICS 311

1952

PHYSICS 311

PHYSICS 311