

MCAS  
S-4

From: Officer in Charge of Construction, Jacksonville North Carolina Area  
Subj: Completion of Contract No. N62470-6326, Maintenance Painting 2-85, MCAS (H)  
Description \_\_\_\_\_  
Location MCAS (H), NR, Jacksonville, NC AS-112  
Building No. \_\_\_\_\_  
Contractor Top Painting Co., 24 Grafton Dr., Grafton, VA 23692

1. CONTRACT TIME

- a. Date of Contract Award 25 June 1985
- b. Contract Completion Date (CCD) including change orders 4 Aug 1986
- c. Contract usably complete (UCD) 15 January 1986
- d. Contract finally completed 25 February 1986
- e. Transfer of facility to activity 15 January 1986
- f. Date operating and maintenance manuals delivered to activity  
n/a Received by \_\_\_\_\_ (Name)
- g. Date submission of warranty documents and tagging of equipment completed N/A
- h. Date as-built drawings forwarded n/a  
(to LANTDIV 05 if EFD drawing numbers)

2. CONTRACT COST \$184,182.00 through Change No. P00004

3. INSPECTION


- a. LANTDIV AROICC/inspectors assigned to the contract were  
C. C. CARDELL, ENS, CEC, USNR - ROICC AND Larry Adams Government Inspec
- b. Those present for final inspection on 25 Feb 1986 included  
Larry Adams, Inspector

4. REMARKS (reasons for delay, outstanding claims, etc.) \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

The necessary shop drawings have been submitted and approved; all mechanical and electrical equipment has been inspected by a representative from LANTDIV; all equipment has passed required performance tests which are recorded, and all work is in accordance with the contract plans and specifications and change orders. NO FAIDS REQUIRED.

C. C. Cardell  
C. C. CARDELL, ENS, CEC, USNR  
ROICC

G. R. Horne  
G. R. HORNE, DEPUTY OICC  
Officer in Charge of Construction



	AS-106 ✓ E	Pump House, CMU	No Drawing
	<del>I</del> AS-110 ✓	Water Treatment Building	4016905, 06, 07
	AS-112 ✓ E	Special Services Issue	No Drawing
	AS-114 ✓ E	Hobby Shop	4036554
	AS-117 E	Vehicle Maintenance Shop	No Drawing
	AS-118 E	Vehicle Maintenance Shop	No Drawing
	AS-124 ✓ E	Public Works Shop	4036554
	AS-130 ✓ E	General Warehouse	4080367
	AS-208 ✓ E	EM Club	4036566
I	AS-215	UEPH	4004628
I	AS-222 ✓	Applied Instruction Building	4024815
	AS-312 E	Academic Instruction	1089010
	AS-414 ✓ E	Commissary	4036553
	AS-416 ✓ E	General Warehouse	4036553
	AS-425 E	General Storage	No Drawing
I	AS-515 ✓ E	Hangar	882993, 95, 97
	AS-518 ✓ E	Hangar	4036556
	AS-812 E	Metal Building, 40' x 100' x 14'	No Drawing
	AS-813 E	Same	No Drawing
	AS-840 ✓ E	Hangar	4010649
	AS-900 E	Aircraft Calibration Pad	No Drawing
	AS-2003 ✓ E	Water Distribution Building	739516
I	AS-4010	UEPH	1198600, 01
I	AS-4015	UEPH	1306950, 51, 52
	AS-4020 E	UEPH	4001804, 07
I	AS-4106	Hangar	1198581, 82, 83, 84
	AS-4118 E	Hazardous Storage	4004295
I	AS-4120	Admin/Academic	1198596
I	AS-4122	Headquarters/Administration	No Drawing
	AS-4124 ✓ E	Hazardous Storage	No Drawing
	AS-4137 ✓ E	Same	No Drawing
	AS-4143 E	Generator Building	No Drawing
	AS-4146 ✓ E	Storage Warehouse	4025131
I	AS-4147 ✓	Equipment Storage Shed	4025131
	AS-4149 ✓ E	Hazardous Storage	No Drawing
	AS-4151 ✓ E	Heating Plant	4022290, 92
I	AS-4157	Administration Building	4039341
	AS-4025 E		
	<del>EG</del> ✓ E		

7. NORTH CAROLINA SALES AND USE TAX IS REQUIRED. See section entitled "Additional General Paragraphs".

#### 8. SCHEDULING THE WORK:

8.1 GENERAL SCHEDULING REQUIREMENTS: Notwithstanding the requirements of clause entitled "Progress Charts and Requirements for Overtime Work" of the General Provisions, immediately after award the Contractor shall meet with the Contracting Officer and present a schedule of work, prepared in accordance with said clause, for review by the Contracting Officer. The schedule will be reviewed at this meeting and will be retained by the Contracting Officer for final review and approval.

✓ = Non Brick



