

2. AMENDMENT/MODIFICATION NO. CHANGE <u>P00001</u>	3. EFFECTIVE DATE JUL 2 - 1986	4. REQUISITION/PURCHASE REQ. NO. R.O.	5. PROJECT NO. (If applicable)
6. ISSUED BY Officer in Charge of Construction Jacksonville North Carolina Area Marine Corps Base Camp Lejeune, North Carolina 28542-5000		7. ADMINISTERED BY (If other than Item 6) DND HQ DATE JUL 31 1986	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  R & W Construction Co., Inc. 620 Richlands Highway Jacksonville, NC 28540	(V)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. N62470-86-C-5412
		10B. DATED (SEE ITEM 13) 27 March 1986
CODE	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
 1761106.2720; 000; 67001; 0; 067001; 2D; 000000; 623 7510 2310Q \$3,995.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(V)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. X Clause 50, Changes and Spec. Section 00101, para 14, Equitable Adjustments
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not,  is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 REPAIR/REPLACE FUEL FARM CONTROL CIRCUITS AND AIRCRAFT FUEL FARM IMPROVEMENTS, MCAS, NEW RIVER, JACKSONVILLE, NC

Perform work as shown on the reverse side hereof, all as directed by the Officer in Charge.  
 The contract price is increased \$3,995.00 and the contract completion date of 8 October 1986 is extended 45 calendar days to and including 22 November 1986.

Dist: LANTDIV 02 05B 0141 09A21B3 (SEE REVERSE SIDE)  
 MCB - CG COMPT PLANT ACCT FISCAL  
 JAX - 02 04 05 Z

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.	
15A. NAME AND TITLE OF SIGNER (Type or print) RUSSELL L. PIERCE PRESIDENT	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) T. L. HUGUELET, CDR, CEC, USN OFFICER IN CHARGE OF CONSTRUCTION
15B. CONTRACTOR/OFFEROR /s/ RUSSELL L. PIERCE <small>(Signature of person authorized to sign)</small>	15C. DATE SIGNED 7-4-86
15D. UNITED STATES OF AMERICA By /s/ T. L. HUGUELET <small>(Signature of Contracting Officer)</small>	16C. DATE SIGNED 7-7-86

SUBMIT ESTIMATES FOR PAYMENT TO OFFICER IN CHARGE OF CONSTRUCTION, JACKSONVILLE NORTH CAROLINA AREA, MARINE CORPS BASE, CAMP LEJEUNE, NC. PAYMENTS WILL BE MADE BY DISBURSING OFFICE, MARINE CORPS BASE, CAMP LEJEUNE, NORTH CAROLINA 28542-5000.

- a. Omit new 4" fuel return line associated tees, supports and butterfly valves for fuel tanks 4 & 5.
- b. Omit installation of new 2" gravity flow waste line below concrete fuel island.
- c. Omit electrical hook-up of tanks #4, 5, 9, and 10 on transfer pump control station noted on Sheet E-3. Reserve these stations for future tank hook-ups.
- d. Remove existing abandoned 4" fuel line flush with floor level of the pump house up to the new cross over connection.
- e. Remove weights on the two upper loading ramps at the loading island the rebuilding of the ramp for use in swing loading.
- f. Extend the 4" fill port sample by providing a stainless steel cylinder to within six inches of the floor of the new sump recirculation tank.
- g. Provide T connection to the 4" reclaim fuel fill line at the sump recirculation tank with 2" line connected to 2" line of the receiving side (before sight glass) of the filter separator with check valve upstream of connections.
- h. Provide 6" stainless steel ball valve installed after T connection nearest the fuel transfer booster pump station.
- i. Provide two inch gravity flow waste line installed to the pump island roof structure with stainless steel piping up to the inlet side of the relief valve, with a four foot square, 6 inch thick concrete waste fuel container slab on grade with a six inch curb on two sides tied into the concrete island slab and pump house with reinforcement per the specifications.
- j. Provide waste tank vent installed up to and above the roof of the pump house attached to the Government furnished waste fuel container.
- k. Provide high level cutoff switch for the new 8500 gallon sump recirculation tank wired to the pumphouse with alarm.



QA

From: Officer in Charge of Construction, Jacksonville North Carolina Area

Subj: Completion of Contract No. N62470-86-C-5412  
Description Repair/Replace Fuel Farm Control Circuits & Aircraft  
Location Fuel Farm Improvements, MCAS, New River, Jacksonville, NC  
Building No. \_\_\_\_\_  
Contractor R & W Construction Co., 620 Richlands Hwy., Jacksonville, NC

1. CONTRACT TIME

- a. Date of Contract Award 27 March 1986
- b. Contract Completion Date (CCD) including change orders 5 April 1987
- c. Contract usably complete (UCD) 2 April 1987
- d. Contract finally completed 31 July 1987
- e. Transfer of facility to activity 2 April 1987
- f. Date operating and maintenance manuals delivered to activity  
14 May 1987 Received by M. G. Briley  
(Name)
- g. Date submission of warranty documents and tagging of equipment  
completed NA
- h. Date as-built drawings forwarded 10 Aug 1987  
(to LANTDIV 05 if EFD drawing numbers) —

2. CONTRACT COST \$212,861.00 through Change No. P00004

3. INSPECTION


- a. LANTDIV AROICC/inspectors assigned to the contract were  
D. E. Jenkins, LT, CEC, USNR and B. Canady, Inspector
- b. Those present for final inspection on 2 April 1987 included  
A. Howell, G. Lynn, BMO; W. Pierce, Contractor and B. Canady and D. E. Jenkin, ROICC

4. REMARKS (reasons for delay, outstanding claims, etc.) \_\_\_\_\_

The necessary shop drawings have been submitted and approved; all mechanical and electrical equipment has been inspected by a representative from LANTDIV; all equipment has passed required performance tests which are recorded, and all work is in accordance with the contract plans and specifications and change orders.

D. E. Jenkins  
D. E. JENKINS, LT, CEC, USNR  
ROICC


G. R. HORNE  
G. R. HORNE  
Deputy Officer in Charge of Construction





SUBMIT ESTIMATES FOR PAYMENT TO OFFICER IN CHARGE OF CONSTRUCTION, JACKSONVILLE NORTH CAROLINA AREA, MARINE CORPS BASE, CAMP LEJEUNE, NC. PAYMENTS WILL BE MADE BY DISBURSING OFFICE, MARINE CORPS BASE, CAMP LEJEUNE, NORTH CAROLINA 28542-5000.

- a. Omit new 4" fuel return line associated tees, supports and butterfly valves for fuel tanks 4 & 5.
- b. Omit installation of new 2" gravity flow waste line below concrete fuel island.
- c. Omit electrical hook-up of tanks #4, 5, 9, and 10 on transfer pump control station noted on Sheet E-3. Reserve these stations for future tank hook-ups.
- d. Remove existing abandoned 4" fuel line flush with floor level of the pump house up to the new cross over connection.
- e. Remove weights on the two upper loading ramps at the loading island the rebuilding of the ramp for use in swing loading.
- f. Extend the 4" fill port sample by providing a stainless steel cylinder to within six inches of the floor of the new sump recirculation tank.
- g. Provide T connection to the 4" reclaim fuel fill line at the sump recirculation tank with 2" line connected to 2" line of the receiving side (before sight glass) of the filter separator with check valve upstream of connections.
- h. Provide 6" stainless steel ball valve installed after T connection nearest the fuel transfer booster pump station.
- i. Provide two inch gravity flow waste line installed to the pump island roof structure with stainless steel piping up to the inlet side of the relief valve, with a four foot square, 6 inch thick concrete waste fuel container slab on grade with a six inch curb on two sides tied into the concrete island slab and pump house with reinforcement per the specifications.
- j. Provide waste tank vent installed up to and above the roof of the pump house attached to the Government furnished waste fuel container.
- k. Provide high level cutoff switch for the new 8500 gallon sump recirculation tank wired to the pumphouse with alarm.





AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE PAGE OF PAGE

2. AMENDMENT/MODIFICATION NO. NO. 2	3. EFFECTIVE DATE 4 FEB 86	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable) Spec. 05-86-5412
6. ISSUED BY Officer in Charge of Construction Jacksonville, North Carolina Area Building 1005, Marine Corps Base Camp Lejeune, North Carolina 28542	CODE 406	7. ADMINISTERED BY (If other than Item 6) CODE	

3. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)	(Y)	9A. AMENDMENT OF SOLICITATION NO.
	X	N62470-86-B-5412
		9B. DATED (SEE ITEM 11) 27 December 1985
		10A. MODIFICATION OF CONTRACT/ORDER NO.
		10B. DATED (SEE ITEM 13)
CODE	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(W)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

REPAIR/REPLACE FUEL FARM CONTROL CIRCUITS and AIRCRAFT FUEL FARM IMPROVEMENTS  
at the MARINE CORPS AIR STATION, NEW RIVER, JACKSONVILLE, NORTH CAROLINA

SPECIFICATION:

DELETE THE FOLLOWING PAGES FROM THE SPECIFICATION:

CONTENTS - Page 1  
CONTRACT CLAUSES (April 85) Pages 1 thru 5


INSERT THE FOLLOWING PAGES, WHICH ARE ATTACHED, INTO THE SPECIFICATION IN

APPROPRIATE ORDER:

CONTENTS - Page 1  
CONTRACT CLAUSES (January 1986), Pages 1 thru 5  
(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) T. L. HUGUELET, CDR, CEC, USN for COMNAVFACENGCOM		
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY _____ (Signature of Contracting Officer)	16C. DATE SIGNED 4 FEB 86





SECTION 01011. ADDITIONAL GENERAL PARAGRAPHS

3. DRAWINGS: Change the list of drawings to read the following:

<u>"EFD</u> <u>DWG. NO.</u>	<u>NAVFAC</u> <u>DWG. NO.</u>	<u>SHEET</u> <u>NO.</u>	<u>TITLE</u>
---	4126620	E-1	Maps and Electrical Site Plan
---	4126621	E-2	Schematic Wiring Diagram
---	4126622	E-3	Control Stations and Detail
---	4126623	E-4	Electrical Plans
205400	4105400	M-2	Relief Valves Control System - Revised 2/3/86
205401	4105401	M-3	Sump Recirculation System - Revised 2/3/86
205402	4105402	E-5	Electrical - Revised 2/3/86

NOTE: This contract does not contain a Sheet No. M-1"

SECTION 15709. EXTERIOR AVIATION FUEL DISTRIBUTION

2.1.2.4 Welding: Delete the last sentence, "Welds shall ... with ANSI B31.3."

2.1.3.4 Welding: Delete the last sentence, "Welds shall ... with ANSI B31.3."

2.5.5 Liquid level ... : Change "Section 16402" to read "Section 16050".

SECTION 16050. ELECTRICAL WIRING SYSTEMS

2.9 LIQUID LEVEL CONTROL SYSTEM: Line 4: Change "include the following:" to read "include the indicated components."

DELETE paragraphs 2.9.1, 2.9.2, 2.9.3, and 2.9.4 in their entirety.

DRAWINGS

NAVFAC DRAWING NO. 4105400:

Sheet No. Block: Change "M-1" to "M-2".

Add line in Revision Block: "Sheet No. changed from M-1 to M-2, 3 Feb 86, by Amendment No. 1."

Add: "Note: This contract does not contain a Sheet No. M-1."

NAVFAC DRAWING NO. 4105401:


Sheet No. Block: Change "M-2" to "M-3".

Add line in Revision Block: "Sheet No. changed from M-1 to M-2, 3 Feb 86, by Amendment No. 1."

NAVFAC DRAWING NO. 4105402:

Change all references to Sheet E-1 to read Sheet E-5.

Add in Revision Block: "All references to Sheet E-1 changed to E-5, 3 Feb 86."





CONTENTS

This Invitation for Bids, IFB No. N62470-86-B-5412, consists of the following documents:

(I) Bidding Instructions

- (1) Solicitation, Offer and Award (Standard Form 1442 (Rev. 4-85))
- \* (2) Instructions to Bidders (Construction Contract) April 1985

(II) Bid Submittal Documents

- (1) Solicitation, Offer and Award (Standard Form 1442 (Rev. 4-85))
- \* (2) Representations and Certifications, April 1985
- (3) Bid Guaranty (Standard Form 24 (Rev. 4-85))

(III) Contract Documents

- (1) Solicitation, Offer and Award (Standard Form 1442 (Rev. 4-85))
- (2) Performance Bond (Standard Form 25 (Rev. 10-83))
- (3) Payment Bond (Standard Form 25A (Rev. 10-83))
- \* (4) Contract Clauses (Construction Contract) January 1986
- (5) Labor Standards Provisions, November 1979 (Rev. 8-83)
- \* (6) NAVFAC Specification No. 05-86-5412
- (7) Drawings identified in Section 01011 of the Specification
- \*\* (8) Wage Determination, Secretary of Labor Decision No. NC 86-4,  
Building Construction

\* These items are bound within the Specification at the front

\*\* The Wage Determination is attached as the last page of the Specification


NOTE: All other items are attached on top of the Specification

NOTE:

INQUIRIES

PLANS AND SPECIFICATIONS: Questions regarding the plans and Specification occurring prior to bid opening shall be presented to the Public Works Design Division, Building 1005, Marine Corps Base, Camp Lejeune, North Carolina 28542, telephone (919) 451-5507. Questions requiring interpretation of drawings and the Specification must be submitted at least ten days before bid opening. Interpretations or modifications to specifications made as a result of questions will be made by amendment only, and unless so done, all bidders should base their bids on the plans and Specification as issued.

BIDDING PROCEDURES: All questions concerning the bidding procedures shall be presented to OICC-ROICC Contract Branch, Room 26, Building 1005, Marine Corps Base, Camp Lejeune, North Carolina, telephone (919) 451-2582.





CONTRACT CLAUSES  
(Construction Contract)


CLAUSES INCORPORATED BY REFERENCE (APR 1984). This contract incorporates the following clauses by reference, with the same force and effect as if they were given full text. Upon request, the Contracting Officer will make their full text available. (FAR 52.252-2)

- I. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) CLAUSES
  1. FAR 52.202-1, Definitions - Alternate I (APR 1984)
  2. FAR 52.203-1, Officials Not To Benefit (APR 1984)
  3. FAR 52.203-3, Gratuities (APR 1984)
  4. FAR 52.203-5, Covenant Against Contingent Fees (APR 1984)
  5. FAR 52.212-6, Time Extensions (APR 1984)
  6. FAR 52.212-8, Priorities, Allocations, and Allotments (APR 1984)
  7. FAR 52.212-11, Variation in Estimated Quantity (APR 1984)
  8. FAR 52.212-12, Suspension of Work (APR 1984)
  9. FAR 52.214-26, Audit-Sealed Bidding (APR 1985)
  10. FAR 52.214-27, Price Reduction for Defective Cost or Pricing Data-Modifications-Sealed Bidding (APR 1985)
  11. FAR 52.214-28, Subcontractor Cost or Pricing Data-Modifications-Sealed Bidding (APR 1985)
  12. FAR 52.215-1, Examination of Records by Comptroller General (APR 1984)
  13. FAR 52.219-8, Utilization of Small Business Concerns and Small Disadvantaged Business Concerns (APR 1984)
  14. FAR 52.219-9, Small Business and Small Disadvantaged Business Subcontracting Plan - Alternate I (APR 1984)
  15. FAR 52.219-13, Utilization of Women-Owned Business Concerns (APR 1984)
  16. FAR 52.222-3, Convict Labor (APR 1984)
  17. FAR 52.222-26, Equal Opportunity (APR 1984)
  18. FAR 52.222-27, Affirmative Action Compliance Requirements for Construction (APR 1984)

05 86 5412

AMENDMENT NO. 2

Contract Clauses - 1




19. FAR 52.222-35, Affirmative Action for Special Disabled and Vietnam Era Veterans (APR 1984)
20. FAR 52.222-36, Affirmative Action for Handicapped Workers (APR 1984)
21. FAR 52.223-2, Clean Air and Water (APR 1984)
22. FAR 52.225-5, Buy American Act - Construction Materials (APR 1984)
23. FAR 52.227-1, Authorization and Consent (APR 1984)
24. FAR 52.227-4, Patent Indemnity - Construction Contract (APR 1984)
25. FAR 52.228-2, Additional Bond Security (APR 1984)
26. FAR 52.228-5, Insurance-Work on a Government Installation (APR 1984)
27. FAR 52.229-3, Federal, State, and Local Taxes (APR 1984)
28. FAR 52.230-4, Administration of Cost Accounting Standards (APR 1984)
29. FAR 52.230-6, Cost Accounting Standards (APR 1984)
30. FAR 52.232-5, Payments Under Fixed-Price Construction Contract (APR 1984)
31. FAR 52.232-17, Interest (APR 1984)
32. FAR 52.232-23, Assignment of Claims (APR 1984)
33. FAR 52.233-1, Disputes (APR 1984)
- ✓ 34. FAR 52.233-3, Protest after Award (JUN 1985)
35. FAR 52.236-1, Performance of work by the Contractor (APR 1984)
36. FAR 52.236-2, Differing Site Conditions (APR 1984)
37. FAR 52.236-3, Site Investigation and Conditions Affecting the Work (APR 1984)
38. FAR 52.236-5, Material and Workmanship (APR 1984)
39. FAR 52.236-6, Superintendence by the Contractor (APR 1984)
40. FAR 52.236-7, Permits and Responsibilities (APR 1984)
41. FAR 52.236-8, Other Contracts (APR 1984)
42. FAR 52.236-9, Protection of Existing Vegetation, Structures, Equipment, Utilities, and Improvements (APR 1984)
43. FAR 52.236-10, Operations and Storage Areas (APR 1984)
44. FAR 52.236-11, Use and Possession Prior to Completion (APR 1984)

05 86 5412

AMENDMENT NO. 2

Contract Clauses - 2






45. FAR 52.236-12, Cleaning Up (APR 1984)
46. FAR 52.236-13, Accident Prevention (APR 1984)
47. FAR 52.236-14, Availability and Use of Utility Services (APR 1984)
48. FAR 52.236-15, Schedules for Construction Contracts (APR 1984)
49. FAR 52.236-17, Layout of Work (APR 1984)
50. FAR 52.236-21, Specifications and Drawings (APR 1984)
51. FAR 52.243-4, Changes (APR 1984)
52. FAR 52.245-01, Property Records (APR 1984)
53. FAR 52.245-02, Government Property (Fixed Price Contract) (APR 1984)
54. FAR 52.245-4, Government-Furnished Property (Short Form) (APR 1984)
55. FAR 52.246-12, Inspection of Construction (APR 1984)
56. FAR 52.246-21, Warranty of Construction (APR 1984)
57. FAR 52.248-3, Value Engineering-Construction (APR 1984)
58. FAR 52.249-2, Termination for Convenience of the Government (Fixed-Price) - Alternate I (APR 1984)
59. FAR 52.249-10, Default (Fixed-Price Construction) (APR 1984)
60. FAR SUPP 52.217-7122, Notice and Assistance Regarding Patent and Copyright Infringement (APR 1984)
61. FAR SUPP 52.219-7000, Small Business and Small Disadvantaged Business (APR 1984)
62. FAR SUPP 52.233-7000, Certification of Requests for Adjustment or Relief Exceeding \$100,000 (FEB 1980)
63. FAR SUPP 52.236-7000, Composition of Contractor (JAN 1965)
64. FAR SUPP 52.236-7001, Modification of Proposals - Price Breakdown (APR 1968)
65. FAR SUPP 52.236-7003, Shop Drawings (OCT 1976)
66. FAR SUPP 52.236-7005, Salvage Materials and Equipment (JAN 1965)
67. FAR SUPP 52.236-7006, Misplaced Material (JAN 1965)
68. FAR SUPP 52.236-7007, Identification of Employees (JAN 1965)

05 86 5412

AMENDMENT NO. 2  
Contract Clauses - 3





69. FAR SUPP 52.236-7050(a), Patent Indemnity (JUN 1974)
70. FAR SUPP 52.236-7051, Rights in Shop Drawings (APR 1966)
71. FAR SUPP 52.243-7001, Pricing of Adjustments (APR 1984)
72. Defense Acquisition Regulations (DAR) 7-602.37, Subcontractors (1979 MAR)
73. FAR 52.247-64, Preference For Privately Owned U.S. Flag Commercial Vessels (APR 1984)

(a) When ocean transportation is required to bring supplies, materials, or equipment to the construction site from the United States either for use in performance of, or for incorporation in, the work called for by this contract, the Contractor shall use privately owned U.S.-flag commercial vessels to the extent that such vessels are available at rates that are fair and reasonable for privately owned U.S.-flag commercial vessels.

(b) The Contractor shall not make any shipment exceeding 10 measurement tons (400 cubic feet) by vessels other than privately owned U.S.-flag commercial vessels without (1) notifying the Contracting Officer that U.S.-flag commercial vessels are not available at rates that are fair and reasonable for such vessels and (2) obtaining permission to ship in other vessels. If permission is granted, the contract price shall be equitably adjusted to reflect the difference in cost.

(c) (1) The Contractor shall submit one legible copy of a rated on-board ocean bill of lading for each shipment to both (i) the Contracting Officer and (ii) the Division of National Cargo, Office of Market Development, Maritime Administration, U.S. Department of Transportation, Washington, DC 20590. Subcontractor bills of lading shall be submitted through the Prime Contractor.


(2) The Contractor shall furnish these bill of lading copies (i) within 20 working days of the date of loading for shipments originating in the United States or (ii) within 30 working days for shipments originating outside the United States. Each bill of lading copy shall contain the following information:

- (A) Sponsoring U.S. Government agency.
- (B) Name of vessel.
- (C) Vessel flag of registry.
- (D) Date of loading.
- (E) Port of loading.
- (F) Port of final discharge.
- (G) Description of commodity.
- (H) Gross weight in pounds and cubic feet if available.
- (I) Total ocean freight revenue in U.S. dollars.

(d) Except for small purchases as described in 48 CFR 13, the Contractor shall insert the substance of this clause, including this paragraph (d), in all subcontracts or purchase orders under this contract.

05 86 5412

AMENDMENT NO. 2  
Contract Clauses - 4



- (e) The requirement in paragraph (a) does not apply to-
- (1) Small purchases as defined in 48 CFR 13;
  - (2) Cargoes carried in vessels of the Panama Canal Commission or as required or authorized by law or treaty;
  - (3) Ocean transportation between foreign countries of supplies purchased with foreign currencies made available, or derived from funds that are made available, under the Foreign Assistance Act of 1961 (22 U.S.C. 2353); and
  - (4) Shipments of classified supplies when the classification prohibits the use of non-Government vessels.
- (f) Guidance regarding fair and reasonable rates for privately owned U.S.-flag commercial vessels may be obtained from the Division of National Cargo, Office of Market Development, Maritime Administration, U.S. Department of Transportation, Washington, DC 20590, Phone: 202-426-4610.

05 86 5412

AMENDMENT NO. 2

Contract Clauses - 5



