Scheduling Worksheet for Stock Assessments.

date: 11/12/12-b

Basis for entries in Table: Oct. 2012 NRCC meeting

	SARC 52, June 6-10, 2011	SARC 53, Dec. 2011
1	Winter flounder: Gulf of Maine	Black sea bass
2	Winter flounder: GBK	GOM Cod
3	Winter flounder: SNE	
4		
5		
6		(Summer flounder and Scup Updates)
7	(TRAC - EGB cod, EGB haddock, GB YT)	(NE Groundfish Updates, AOP, Nov 22, Operational Track test run)
8	(Updates: Bluefish, BlkSeaBass, Scup, Fluke, Dog- [Spring-Fall])	

	SARC 54. June 2012	SARC 55. Dec. 3-7 2012
1	SNE YT flounder	GOM Cod
2	Herring	GB Cod
3		
4		
5	(NE Groundfish Updates, Peer Review. Feb. 13-17, Operat. Track test run)	
6	(MRIP-MRFSS Workshop, Mar 27-29)	
7	(TRAC - EGB cod, EGB haddock, GB YT)	
8	(Updates: Bluef, BlkSeaBass, Scup, Fluke, Dog: Late July, except Dog ~Sept.)	

	2013: 1st half	2013: 2nd half
1	White hake - SARC 56, Feb 19 -22, 2013	N. shrimp - SARC 58, Nov - Dec 2013
2	Atlantic surfclam - SARC 56 , Feb. 19-22, 2013	Tilefish - SARC 58, Nov - Dec 2013
3		Butterfish - SARC 58, Nov - Dec 2013
4	Striped bass - SARC 57, [week of July 22]	
5	Summer flounder - SARC 57, [week of July 22]	
6		
7		
8	(EGB cod benchmark - MarAp. 2013, TRAC)	
9	(TRAC - EGB cod, EGB haddock, GB YT - June Canada)	

10 (Updates: Bluef, BlkSeaBass, Scup, Dog, skates, monkfish - Review Process and Dates within 2013 TBD) Ocean quahog, Mackerel and butterfish

	2014: 1st half	2014: 2nd half
1	Scallops - SARC 59	Mackerel- S ARC 60
2	Bluefish- SARC 59	Black sea bass- SARC 60
3		
4	(Lobster peer review - ASMFC)	
	(Multisp. Groundfish catch & survey anal for biennial ACLs, Dates TBD, AOP,	
5	and Peer Review, Operat. Track) Feb. 2014	
6	(Updates: BlkSeaBass, Scup, Fluke, Dog, silver and red hake - Review Process and Dates within 2014 TBD)	
	(Research Track , possible topics: Cod stock structure/ stock ID, scup, GB YT, or	
7	MRIP) To be Discussed	(Operational Track: Stock Assessments)

	2015: 1st half	2015: 2nd half
1	(NE groundfish such as Plaice, witch flounder)	
2	Monkfish	
3		
4		
5	(Updates: Bluef, BlkSeaBass, Scup, Fluke, Dog, skates, herring- Review Process and Dates within 2015 TBD)	
6		

Key:

Italics = Under consideration, but not officially scheduled. "()" = not in the SARC process. Cells filled with gray = work completed.