

Florida Keys NMS Regulations and Marine Zone Review / Refuge Backcountry Mgmt Plan Sanctuary Advisory Council Process and Timeline

1. Preparation

2. Pre-Scoping

4. Scoping

3. Outreach

Nov 2011	Dec 2011	Jan 2012	Feb 2012	Mar 2012	Apr 2012	May 2012	June 2012
<p>1.1 Core Group Meeting – Draft Process, SAC Goals and Guiding Principles</p>	<p>SAC Meeting</p> <p>1.2 Process Presentation</p> <p>2.1 Guiding Principles & SAC Goals (Approval)</p>	<p>3.1 Write Outreach Plan</p> <p>-3.2 Web Site</p> <p>-3.3 Talking Points</p> <p>-3.4 FAQ</p> <p>-3.5 PPT</p>	<p>SAC Meeting</p> <p>2.3- SAC Communications Training</p> <p>2.4 Review Scoping Notice</p> <p>2.5 GIS/ Science Mapping Needs Presentation</p>	<p>SAC Conducts Outreach</p>	<p>SAC Meeting</p> <p>4.1 Report out on SAC to SAC</p> <p>4.2 Staffing Plan for Council Members at Scoping Meetings</p>	<p>4.3 Scoping Period</p> <p>4.4 Scoping Meetings: Marathon Key Largo Key West Southeast Florida (MIA/Homestead) Southwest Florida (TBD)</p>	<p>SAC Meeting</p>

4. Scoping cont'd

6. Development of Alternatives

5. Science

Jul 2012	Aug 2012	Sep 2012	Oct 2012	Nov 2012	Dec 2012	Jan 2013	Feb 2013
<p>4.10 Staff Synthesis of Scoping</p>	<p>SAC Meeting</p> <p>4.11 Scoping Summary Report</p> <p>5.1 GIS Biogeography Presentation</p>	<p>6.1 Core Group Meeting - Draft Process Discussion/ Working Group Formation</p>	<p>SAC Meeting</p> <p>6.2 Process Discussion/ Working Group Formation</p> <p>6.3 Alternatives Development... - Working Group Meetings - Workshops Meetings</p>		<p>SAC Meeting</p>		<p>SAC Meeting</p> <p>6.4 Working Groups & Workshops Report Out</p>

6. Development of Alternatives cont'd

Mar 2013	Apr 2013	May 2013	Jun 2013	Jul 2013	Aug 2013	Sep 2013	Oct 2013
6.3 Alternatives Development cont'd	SAC Meeting 6.4 Working Groups & Workshops Report Out Formation		SAC Meeting 6.5 Working Groups & Workshops Report Out and Present Draft SAC Recommended Alternatives	6.6 Core Group Meeting – Draft SAC Recommendation	SAC Meeting 6.7 Discussion of Draft SAC Recommendation		SAC Meeting 6.8 Finalize and Vote On SAC Recommended / Preferred Alternative

7. Future Steps

Nov 2013	Spring 2014	Summer 2014	Fall 2014	Spring 2015	Summer 2015		
7.1 NOAA / USFWS Finalize Draft	7.2 Draft Environmental Impact Statement (EIS) with Preferred Alternative Published 7.3 Public Comment		7.4 Fishery Management Council and FWC Review 7.5 State of Florida Review 7.6 Public Comment	7.7 Final Rule/ Environmental Impact Statement (EIS)/ Record of Decision (ROD)	7.8 Implementation		