Sanctuary Advisory Council Review of FKNMS Regulations and Marine Zones	Nov 2011	Dec 2011	Jan 2012	Feb 2012	Mar 2012	Apr 2012	May 2012	Jun 2012 Jul 2012	Aug 2012	Sep 2012	Oct 2012	Nov 2012	Dec 2012	Jan 2013 Feb 2013	Mar 2013	Apr 2013	May 2013	Jun 2013 .	Jul 2013	Aug 2013	Oct 2013	Nov 2013	Spring 2014	Sum 2014	Fall 2014	Spring 2015	Sum 2015
1 Preparation	_	-	-	-	-	-	-	_	-	-	-	-	-	_	-	-	-	-	-	-	-	-	-	-	-	-	-
SAC Meetings		Dec 13		Feb 21		Apr 17		Jun19	Aug 21		Oct 16		Dec 11														
1.1 Core Group Meeting	Nov 29/30													-													
1.2 Process Presentation		Dec 13																									
2 Prescoping																											
2.1 Guiding Principles & Guidelines		Dec 13																									
2.2 Goals & Objectives		Dec 13																									
2.3 SAC Communications Training				Feb 21																							
2.4 Review Scoping Notice				Feb 21																							
2.5 GIS/Science Discussion				Feb 21																							
2.6 SAC Conducts Outreach																											_
3 Outreach																											
3.1 Write Outreach Plan																											
3.2 Web Site																											
3.3 Talking Points																											
3.4 FAQ 3.5 PPT																											
4 Scoping																											
4.1 Report out on SAC Outreach						Apr 17																					
4.2 Staffing Plan for Scoping Meetings						Apr 17 Apr 17																					
4.3 Scoping Period						Арі 17	May 1.	June 30																			
4.4 Scoping Mtg (Marathon)							IVIAY 1	June 19 (tentativ	<u>م</u>)																		
4.5 Scoping Mtg (KL- TBD)								Julie 19 (telitativ	e)																		
4.6 Scoping Mtg (KW- TBD)																											
4.7 Scoping Mtg (SE FL- TBD)																											
4.8 Scoping Mtg (SW FL- TBD)																											
4.9 Scoping Mtg (TBD)																											
4.10 Staff Synthesis of Scoping																											
4.11 Scoping Summary Report									-																		
5 Science																											
5.1 GIS Biogeography Presentation									Aug 21																		
5.2 Science Presentations at SAC TBD																											
6 Development of Alternatives																											
6.1 Core Group Meeting																											
6.2 Process Discussion/WG Formation											Oct 16																
6.3 Alternatives Development																											
6.3 Working Group Mtgs (TBD)																											
6.3 Workshops Mtgs (TBD)																											
6.4 WGS & Workshop Report Out																											
6.5 WGS & Workshops Present Draft SAC																											
6.6 Core Group Meeting																											
Discussion of Draft SAC																											
6.7 Recommendation																											
Finalize & Vote On SAC																											
6.8 Recommendation																											
7 Future Steps																											
7.1 NOAA / USFWS Finalize Draft																											
7.2 Draft EIS with Preferred Alternative																											
7.3 Public Comment																											
7.4 Fishery Council & FWC Review																											
7.5 State of Florida Review																											
7.6 Public Comment																											
7.7 Final Rule/Environmental Impact																											
7.8 Implementation																									·		
																								Draft: De	cember 13	, 2011	